

GBB Improvement Project 2018

Project deliverables and timelines
Version 1.0 – 29 March 2018

Contents

1. Scope
2. Key Milestones
3. Document Delivery
4. Production Release

Scope

The scope of this project includes:

- Changes to the GBB systems, reports, procedures
- Improvements to reporting and look and feel of the GBB to improve user experience.

The following items are out of scope:

- Addition of three new types of facility operator
- A facility to capture real time data from gas producers and pipeline operators
- Combining the Western Australian gas bulletin board (WAGBB) with the GBB.

Key Milestones

The following Milestones have been identified for the GBB Project

Milestone	Date
Publication of Industry Procedures <ul style="list-style-type: none">• BB procedures• Data Submission Procedures	30 April 2018
New Participant Registration <ul style="list-style-type: none">• New Application Forms available• Guaranteed to be registered for Industry Testing	30 April 2018 – 2 July 2018
Connection Point Id's Updated in Test system	19 June 2018
Facility Registration <ul style="list-style-type: none">• Participant Registration of new facilities• Participant updates to existing facilities• Guaranteed to be registered for Industry Testing	16 July 2018 – 10 August 2018
Industry Testing	20 August 2018 – 17 September 2018
GBB Go Live	30 September 2018

Document Delivery

The following Documentation will be delivered as part of the GBB Project

Milestone	Date
Final Version of Procedures <ul style="list-style-type: none">• BB Procedures• Data Submission Procedures• Guide to AEMO's eHub API's	30 April 2018
Aggregation Methodology	30 April 2018
Technical Specifications <ul style="list-style-type: none">• Draft Release with each Pre-Prod Release (refer below)• Final Release• Data Model	27 June 2018

Note: For facility operators – documentation will be available by 30 April 2018 for facility operators to commence development of their systems.

Production Releases

The final code release into Production

Milestone	Date
Go Live Release <ul style="list-style-type: none">• Submissions• Report request / response• Data Model update• Full Website development• All design specifications	30 September 2018