

May 2022 Readiness Working Group – Meeting Notes

MEETING: Readiness Working Group # 5
 DATE: Wednesday, 23 March 2022
 TIME: 10:00 AM – 12:00 PM
 LOCATION: Teams

Attendees

Attendee	Organisation
Kate Goatley	ActewAGL
Blaine Miner	AEMO
David Ripper	AEMO
Greg Minney	AEMO
Meghan Bibby	AEMO
Rowena Leung	AEMO
Jim Agelopoulos	AEMO
Paul Lyttle	AEMO
Karyn Bowie	AEMO
Simon Tu	AEMO
Tui Grant	AEMO
Gail Mitchell Torto	AGL
Andrew Peart	AGL
Madelene Villena	AGL
Mark Riley	AGL
Rajesh Bikkasani	AGL
David Rundell	Alcoa
Zulfi Syed	Alinta Energy
Craig Steele	Aurora Energy
David Rofe	Ausnet Services
Sean Harris	Brave Energy
Sujatha Vutukoor	Brave Energy
Jakapi Arigo	CleanCo QLD
Tash Hiko	CleanCo QLD
Megan Ide	Electranet
Hadi Mostafavi	Endeavour Energy
Melanie Rieger	Energex
Zahara Magriplis	Energex
Justin Chin	Energy Australia
Cindy Matthews	Energy Queensland
Mathew Tanzer	Energy Queensland
Andrew Lenga	ENGIE

Attendee	Organisation
Alison Davidson	Essential Energy
Graeme Ferguson	Essential Energy
Fiona Ninness	Essential Energy
Rozalind Bourke	Essential Energy
Ravi Thota	Essential Energy
Jeff Roberts	Evoenergy
Anthony Croce	Infigen Energy
Carla Adolfo	Intellihub
Rob McNeur	Intellihub
Warren Van Wyk	Intellihub
Camille Hymer	Jarosite Consulting
David Le Page	Jemena
David Murphy	Jemena
Joseph Lyttleton	Jemena
Matthew Mullen	Jemena
Richard Metherell	Mondo
Andrew Mair	Next Business Energy
Fergus Stuart	Origin Energy
Greg McLeod	Origin Energy
Dean Knight	Powerlink
Mark Reid	Red Energy
Nick Gustafsson	Red Energy
David Woods	SA Power Networks
George Raybould	SA Water
Robert Larkin	SA Water
Belinda Jarrett	Shell Energy
Sagar Bhoote	Simply Energy
Angela Sheehy	Stanwell
Sudeshna Nanda	Stanwell
Sue Richardson	Tally Group
Simeon Dravitzki	Tango Energy
Paul Willacy	Tas Networks
Adrian Honey	TasNetworks
Louise Webb	Telstra
Paul Greenwood	Vector Metering
Mark Leschke	Yurika
Wayne Farrell	Yurika

1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

2. Actions - G. Minney (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6. The final date for validation of participant schema aseXML preference settings was discussed and the below action was taken.

Participants are requested to validate their aseXML schema preference settings by 22nd April 2022 for the April 27th production deployment. Participants were also reminded to ensure their preferences were update in pre-prod on the 23rd March.

Action 4.9.2 will remain open with AEMO to follow up on the outstanding tranche 2 metering rollout plans

3. May Program Update – G. Minney (slides 7-11)

AEMO provided an update of the program delivery for May 2022 as set out on slides 7-11.

AEMO responded to Evoenergy and advised we have incorporated the learnings from last year to ensure we have the committed releases in place going through the CAB process and aligned as they are dropped into pre-prod.

4. MS DR & MCPI update– B. Miner (slides 12-13)

AEMO provided an overview of the recently held MS DR FG #3 meeting on 8th March, as set out on slide 13.

5. Industry Test Focus Group update – T. Grant (slides 14-15)

AEMO provided the dates for the upcoming Market Trials (as per slide 15)

Software release is on target for release tomorrow 24th March.

GM reminded participants that support is here if needed during the market trial period.

6. May Release (GS and MCPI) Industry Go-Live– G. Minney and P. Lyttle (slides 16-22)

AEMO provided a timeline, approaches and next steps for the May Release Industry Go-live, as set out on slides 16-22.

Any NMI's created after 11:59pm on the 29th April will not be processed prior to the Transition and therefore miss the GLOPOOL update which will be made on the 2nd May. Created NMI change requests are to be held until the MSATS transition is completed which is scheduled for 3rd May (which will be backdated to the 2nd May) in order to be included in the GLOPOOL.

PL advised he has set up the reconciliation file directories for all registered Participants with counts of LR role changes and FRMP NMIs provided to registered LR's.

Feedback summary (slide 21) - Feedback regarding the draft plan has been received from 5 participants. Updates/responses will be incorporated into the revised plan and a follow up with participants where clarification is required. All feedback questions have been addressed (slide 22).

Action 5.6.1: DB's to provide feedback and AEMO to circulate participants' proposed positions on having a window of the 28th April to the 3rd May. AEMO to provide summary on receipt for Participant planning.

7. UFE Focus Group Update – G. Minney (slides 23-25)

AEMO gave an update on the UFE FG #5, held 15th March, as set out on slide 24, and discussed the status of Global Settlement data updates as set out on slide 25.

The next meeting is scheduled for 13th April; notes from the previous meeting were circulated 22nd March 2022.

8. Industry Risks and Issues – G. Minney (slide 26 - 31)

AEMO provided information on the assessment outcome of the risks raised for review in RWG #4, and an update on previously raised risks and issues, as set out in slides 28-30.

Origin queried if MS DR will have a risk register for November deliverables and GM responded with the update that we are in the process of putting in place the appropriate governance structures.

Origin requested a new risk regarding the BUT tool scope delivery and testing which is different to R10 which relates to the 1st May.

Action 5.8.1: GM to add new risk re BUT tool scope delivery to the current register.

9. Forward Plan and other business – G. Minney (slides 32-35)

AEMO provided an update on the forward plan for Readiness Working Group sessions, with the next meeting to be held 22nd April and will cover a review of milestone and transition plan progress, Industry Testing update and the finalisation of the Industry Go-Live Plan. An update on upcoming meetings was also provided, as set out on slide 36.

In other business, as set out on slide 34, GM advised we are still waiting on outstanding Tranche 2 rollout plans to allow inclusion in the distribution of these plans to RWG participants.

Questions – G. Minney (slide 37) – no questions were raised.

Meeting Close G. Minney @ 10.31am

Item	Topic	Action required	Responsible	By
			AEMO	22/4/22
4.9.2	Tranche 2 metering rollout plans	GM to follow up on the outstanding tranche 2 metering rollout plans	AEMO	25/2/22
5.6.1	NMI submissions	DB's to provide feedback and AEMO to circulate participants' proposed positions on having a window of the 28th April to the 3rd May. To be circulated with minutes and discussed at next RWG.	AEMO	22/4/22
5.8.1	Industry Risks and Issues	GM to add new risk re BUT tool scope delivery to the current register	AEMO	23/2/22