
ID WBS Task Name Duration Start Finish Predecessors Responsibility

1 1 Metering Competition (MC) 742 days Thu 26/03/15 Wed 28/02/18
2 1.1 Rule Change (MC) 175 days Thu 26/03/15 Thu 26/11/15
3 1.1.1 Draft Determination 1 day Thu 26/03/15 Thu 26/03/15
5 1.1.2 Consultation Submissions 40 days Fri 27/03/15 Thu 21/05/15 3 AEMC
6 1.1.3 Final Determination 116 days Thu 18/06/15 Thu 26/11/15 5 AEMC
8 1.2 Procedure Change (MC) 687 days Thu 11/06/15 Tue 27/02/18
9 1.2.1 Initial workshop (BMRG) 1 day Thu 11/06/15 Thu 11/06/15 5FS+13 days AEMO
10 1.2.2 Initial workshop (MSWG) 1 day Thu 25/06/15 Thu 25/06/15 5FS+23 days AEMO
11 1.2.3 Initial workshop (MRG) 1 day Mon 22/06/15 Mon 22/06/15 5FS+20 days AEMO
12 1.2.4 Work Pkg 1a 90 days Fri 27/11/15 Fri 08/04/16
13 1.2.4.1 Produce workshop #1 material - Work Pkg 1a 5 days Fri 27/11/15 Thu 03/12/15 6 AEMO
14 1.2.4.2 Send WG workshop #1 material - Work Pkg 1a 1 day Fri 04/12/15 Fri 04/12/15 13 AEMO
15 1.2.4.3 WG workshop  #1  - Work Pkg 1a 2 days Wed 16/12/15 Thu 17/12/15 14FS+7 days Industry
16 1.2.4.4 Develop draft procedure #3  - Work Pkg 1a 18 days Fri 18/12/15 Fri 15/01/16 15 AEMO
17 1.2.4.5 Send WG workshop #3 material - Work Pkg 1a 1 day Mon 18/01/16 Mon 18/01/16 16 AEMO
18 1.2.4.6 WG workshop  #3  - Work Pkg 1a 2 days Wed 03/02/16 Thu 04/02/16 17FS+10 days Industry
19 1.2.4.7 Update draft procedure #5  - Work Pkg 1a 10 days Fri 05/02/16 Thu 18/02/16 18 AEMO
20 1.2.4.8 Send WG workshop #5 material - Work Pkg 1a 1 day Fri 19/02/16 Fri 19/02/16 19
21 1.2.4.9 WG workshop  #5  - Work Pkg 1a 2 days Fri 04/03/16 Mon 07/03/16 19FS+10 days Industry
22 1.2.4.10 Update draft procedure #7 - Work Pkg 1a 10 days Tue 08/03/16 Mon 21/03/16 21 AEMO
23 1.2.4.11 Send WG workshop #7 material - Work Pkg 1a 1 day Tue 22/03/16 Tue 22/03/16 22 AEMO
24 1.2.4.12 WG workshop  #7  - Work Pkg 1a 2 days Thu 07/04/16 Fri 08/04/16 22FS+10 days Industry
25 1.2.5 Work Pkg 1b 96 days Fri 11/12/15 Tue 03/05/16
26 1.2.5.1 Produce workshop #2 material - Work Pkg 1b 6 days Fri 11/12/15 Fri 18/12/15 6FS+10 days AEMO
27 1.2.5.2 Send WG workshop #2 material - Work Pkg 1b 1 day Mon 21/12/15 Mon 21/12/15 26 AEMO
28 1.2.5.3 WG workshop  #2  - Work Pkg 1b 2 days Wed 20/01/16 Thu 21/01/16 27FS+18 days Industry
29 1.2.5.4 Develop draft procedure - Work Pkg 1b 10 days Fri 22/01/16 Fri 05/02/16 28 AEMO
30 1.2.5.5 Send WG workshop #4 material - Work Pkg 1b 1 day Mon 08/02/16 Mon 08/02/16 29 AEMO
31 1.2.5.6 WG workshop  #4  - Work Pkg 1b 2 days Tue 23/02/16 Wed 24/02/16 30FS+10 days Industry
32 1.2.5.7 Update draft procedure #6 - Work Pkg 1b 10 days Thu 25/02/16 Wed 09/03/16 31 AEMO
33 1.2.5.8 Send WG workshop #6 material - Work Pkg 1b 1 day Thu 10/03/16 Thu 10/03/16 32 AEMO
34 1.2.5.9 WG workshop  #6  - Work Pkg 1b 2 days Tue 29/03/16 Wed 30/03/16 33FS+10 days Industry
35 1.2.5.10 Update draft procedure #8 - Work Pkg 1b 10 days Thu 31/03/16 Wed 13/04/16 34 AEMO
36 1.2.5.11 Send WG workshop #8 material - Work Pkg 1b 1 day Thu 14/04/16 Thu 14/04/16 35 AEMO
37 1.2.5.12 WG workshop  #8  - Work Pkg 1b 2 days Mon 02/05/16 Tue 03/05/16 36FS+10 days Industry
39 1.2.6 Consult'n - Pkg 1a & 1b 160 days Wed 04/05/16 Wed 14/12/16
40 1.2.6.1 Initial consultation 69 days Wed 04/05/16 Tue 09/08/16
41 1.2.6.1.1 Prepare consultation material 11 days Wed 04/05/16 Wed 18/05/16 37,24 AEMO
42 1.2.6.1.2 Obtain IEC Approval for B2B procedures 11 days Thu 19/05/16 Thu 02/06/16
43 1.2.6.1.2.1 Issue consultation papers to IEC 1 day Thu 19/05/16 Thu 19/05/16 41 AEMO
44 1.2.6.1.2.2 Obtain IEC approval for consultation 10 days Fri 20/05/16 Thu 02/06/16 43 IEC
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45 1.2.6.1.3 Commence first stage of consultation 1 day Mon 20/06/16 Mon 20/06/16 44FS+10 days AEMO
47 1.2.6.1.4 WG workshop #9 1 day Tue 12/07/16 Tue 12/07/16 45FS+15 days AEMO
48 1.2.6.1.5 Submissions - Work Pkg 1a & 1b 35 days Tue 21/06/16 Mon 08/08/16 45 Industry
49 1.2.6.1.6 First stage of consultation closed 1 day Tue 09/08/16 Tue 09/08/16 48 AEMO
50 1.2.6.2 Draft Determination 61 days Wed 10/08/16 Wed 02/11/16
51 1.2.6.2.1 Develop Draft Determination 28 days Wed 10/08/16 Fri 16/09/16 49 AEMO
52 1.2.6.2.2 Obtain IEC Approval for B2B procedures 11 days Mon 19/09/16 Mon 03/10/16
53 1.2.6.2.2.1 Issue Draft Determination to IEC 1 day Mon 19/09/16 Mon 19/09/16 51 AEMO
54 1.2.6.2.2.2 Obtain IEC approval for consultation 10 days Tue 20/09/16 Mon 03/10/16 53 IEC
55 1.2.6.2.3 Commence second stage of consultation 1 day Tue 11/10/16 Tue 11/10/16 54FS+5 days AEMO
57 1.2.6.2.5 Draft Determination submissions 15 days Wed 12/10/16 Tue 01/11/16 55 Industry
58 1.2.6.2.6 Second stage of consultation closed 1 day Wed 02/11/16 Wed 02/11/16 57 AEMO
59 1.2.6.3 Final Determination 30 days Thu 03/11/16 Wed 14/12/16 57
60 1.2.6.3.1 Develop Final Determination 16 days Thu 03/11/16 Thu 24/11/16 58 AEMO
61 1.2.6.3.2 Obtain IEC Approval for B2B procedures 8 days Fri 25/11/16 Tue 06/12/16
62 1.2.6.3.2.1 Issue Final Determination to IEC 1 day Fri 25/11/16 Fri 25/11/16 60 AEMO
63 1.2.6.3.2.2 Obtain IEC approval for consultation 7 days Mon 28/11/16 Tue 06/12/16 62 IEC
64 1.2.6.3.3 Publish Final Determination 1 day Wed 14/12/16 Wed 14/12/16 63FS+5 days AEMO
66 1.2.7 Work Pkg 2 97 days Thu 06/10/16 Thu 23/02/17
67 1.2.7.9 Produce workshop #10 material - Work Pkg 2 10 days Thu 06/10/16 Wed 19/10/16 6FS+216 days AEMO
68 1.2.7.8 Send WG workshop #10 material - Work Pkg 2 1 day Thu 20/10/16 Thu 20/10/16 67 AEMO
69 1.2.7.7 WG workshop  #10  - Work Pkg 2 2 days Fri 04/11/16 Mon 07/11/16 68FS+10 days Industry
70 1.2.7.1 Produce workshop #11 material - Work Pkg 2 10 days Tue 08/11/16 Mon 21/11/16 69 AEMO
71 1.2.7.2 Send WG workshop #11 material - Work Pkg 2 1 day Tue 22/11/16 Tue 22/11/16 70 AEMO
72 1.2.7.3 WG workshop  #11  - Work Pkg 2 2 days Wed 07/12/16 Thu 08/12/16 71FS+10 days Industry
73 1.2.7.4 Develop draft procedure #12 - Work Pkg 2 10 days Fri 09/12/16 Thu 22/12/16 72 AEMO
74 1.2.7.5 Send WG workshop #12 material - Work Pkg 2 1 day Fri 23/12/16 Fri 23/12/16 73 AEMO
75 1.2.7.6 WG workshop  #12  - Work Pkg 2 2 days Thu 12/01/17 Fri 13/01/17 74FS+10 days Industry
76 1.2.7.13 Develop draft procedure #13 - Work Pkg 2 15 days Mon 16/01/17 Mon 06/02/17 75 AEMO
77 1.2.7.14 Send WG workshop #13 material - Work Pkg 2 1 day Tue 07/02/17 Tue 07/02/17 76 AEMO
78 1.2.7.15 WG workshop  #13  - Work Pkg 2 2 days Wed 22/02/17 Thu 23/02/17 77FS+10 days Industry
79 1.2.8 Consult'n  - Pkg 2 100 days Fri 24/02/17 Tue 25/07/17
80 1.2.8.1 Initial consultation 37 days Fri 24/02/17 Wed 19/04/17
81 1.2.8.1.1 Prepare consultation material 10 days Fri 24/02/17 Thu 09/03/17 78 AEMO
82 1.2.8.1.2 Commence first stage of consultation 1 day Fri 10/03/17 Fri 10/03/17 81 AEMO
84 1.2.8.1.3 WG workshop #14 1 day Mon 03/04/17 Mon 03/04/17 82FS+15 days Industry
85 1.2.8.1.4 Submissions - Work Pkg 2 25 days Mon 13/03/17 Tue 18/04/17 82 Industry
86 1.2.8.1.5 First stage of consultation closed 1 day Wed 19/04/17 Wed 19/04/17 85 AEMO
87 1.2.8.2 Draft Determination 32 days Thu 20/04/17 Mon 05/06/17
88 1.2.8.2.1 Develop Draft Determination 20 days Thu 20/04/17 Thu 18/05/17 86 AEMO
89 1.2.8.2.2 Commence second stage of consultation 1 day Fri 19/05/17 Fri 19/05/17 88 AEMO
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91 1.2.8.2.4 Draft Determination submissions 10 days Mon 22/05/17 Fri 02/06/17 89 Industry
92 1.2.8.2.5 Second stage of consultation closed 1 day Mon 05/06/17 Mon 05/06/17 91 AEMO
93 1.2.8.3 Final Determination 31 days Tue 06/06/17 Tue 25/07/17 91
94 1.2.8.3.1 Develop Final Determination 30 days Tue 06/06/17 Mon 24/07/17 92 AEMO
95 1.2.8.3.2 Publish Final Determination 1 day Tue 25/07/17 Tue 25/07/17 94 AEMO
97 1.2.9 Work Pkg 3 92 days Thu 11/05/17 Fri 22/09/17
98 1.2.9.8 Produce workshop #14 material - Work Pkg 3 10 days Thu 11/05/17 Wed 24/05/17 6FS+364 days AEMO
99 1.2.9.9 Send WG workshop #14 material - Work Pkg 3 1 day Thu 25/05/17 Thu 25/05/17 98 AEMO
100 1.2.9.7 WG workshop  #14  - Work Pkg 3 2 days Fri 09/06/17 Mon 19/06/17 99FS+10 days Industry
101 1.2.9.1 Produce workshop #15 material - Work Pkg 3 10 days Tue 20/06/17 Mon 03/07/17 100 AEMO
102 1.2.9.2 Send WG workshop #15 material - Work Pkg 3 1 day Tue 04/07/17 Tue 04/07/17 101 AEMO
103 1.2.9.3 WG workshop  #15  - Work Pkg 3 2 days Wed 19/07/17 Thu 20/07/17 102FS+10 days Industry
104 1.2.9.4 Develop draft procedure # 16 - Work Pkg 3 10 days Fri 21/07/17 Thu 03/08/17 103 AEMO
105 1.2.9.5 Send WG workshop #16 material - Work Pkg 3 1 day Fri 04/08/17 Fri 04/08/17 104 AEMO
106 1.2.9.6 WG workshop  #16  - Work Pkg 3 2 days Mon 21/08/17 Tue 22/08/17 105FS+10 days Industry
107 1.2.9.11 Develop draft procedure # 16 - Work Pkg 3 10 days Wed 23/08/17 Tue 05/09/17 106 AEMO
108 1.2.9.12 Send WG workshop #16 material - Work Pkg 3 1 day Wed 06/09/17 Wed 06/09/17 107 AEMO
109 1.2.9.13 WG workshop  #16  - Work Pkg 3 2 days Thu 21/09/17 Fri 22/09/17 108FS+10 days Industry
110 1.2.10 Consult'n  Pkg 3 110 days Mon 25/09/17 Tue 27/02/18
111 1.2.10.1 Initial consultation 37 days Mon 25/09/17 Tue 14/11/17
112 1.2.10.1.1 Prepare consultation material 10 days Mon 25/09/17 Fri 06/10/17 109 AEMO
113 1.2.10.1.2 Commence first stage of consultation 1 day Mon 09/10/17 Mon 09/10/17 112 AEMO
115 1.2.10.1.3 WG workshop #17 1 day Tue 31/10/17 Tue 31/10/17 113FS+15 days Industry
116 1.2.10.1.4 Submissions - Work Pkg 3 25 days Tue 10/10/17 Mon 13/11/17 113 Industry
117 1.2.10.1.5 First stage of consultation closed 1 day Tue 14/11/17 Tue 14/11/17 116 AEMO
118 1.2.10.2 Draft Determination 42 days Wed 15/11/17 Mon 15/01/18
119 1.2.10.2.1 Develop Draft Determination 20 days Wed 15/11/17 Tue 12/12/17 117 AEMO
120 1.2.10.2.2 Commence second stage of consultation 1 day Wed 13/12/17 Wed 13/12/17 119 AEMO
122 1.2.10.2.4 Draft Determination submissions 20 days Thu 14/12/17 Fri 12/01/18 120 Industry
123 1.2.10.2.5 Second stage of consultation closed 1 day Mon 15/01/18 Mon 15/01/18 122 AEMO
124 1.2.10.3 Final Determination 31 days Tue 16/01/18 Tue 27/02/18 122
125 1.2.10.3.1 Develop Final Determination 30 days Tue 16/01/18 Mon 26/02/18 123 AEMO
126 1.2.10.3.2 Publish Final Determination 1 day Tue 27/02/18 Tue 27/02/18 125 AEMO
128 1.3 Distribution ring fencing guideline (MC) 253 days Fri 27/11/15 Fri 25/11/16
129 1.3.1 Develop Distribution fencing guideline 253 days Fri 27/11/15 Fri 25/11/16 6 AER
130 1.4 System change (MC) 346 days Tue 11/10/16 Tue 27/02/18
131 1.4.1 System Development 346 days Tue 11/10/16 Tue 27/02/18
132 1.4.1.1 Write aseXML Change Request submission 46 days Thu 15/12/16 Wed 22/02/17 64 AEMO
133 1.4.1.2 Submit aseXML Change Request to ASWG 1 day Thu 23/02/17 Thu 23/02/17 132 AEMO
134 1.4.1.3 ASWG review of draft schema 18 days Fri 24/02/17 Tue 21/03/17 133 ASWG
135 1.4.1.4 Participant system development 300 days Thu 15/12/16 Tue 27/02/18 64 Industry
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136 1.4.1.5 Draft schema released 1 day Wed 22/03/17 Wed 22/03/17 134 ASWG
137 1.4.1.6 ASWG prepare final schema 19 days Thu 23/03/17 Thu 20/04/17 136 ASWG
138 1.4.1.7 Final aseXML schema released 1 day Fri 21/04/17 Fri 21/04/17 137 ASWG
139 1.4.1.8 AEMO system development 120 days Wed 12/10/16 Mon 03/04/17 55 AEMO
141 1.4.1.9 AEMO change notice published 1 day Mon 24/04/17 Mon 24/04/17 138 AEMO
142 1.4.1.10 Update technical document & publish 1 day Wed 26/04/17 Wed 26/04/17 141 AEMO
143 1.4.2 System Implementation 201 days Thu 20/04/17 Wed 07/02/18
144 1.4.2.1 Pre-production 41 days Wed 06/12/17 Fri 02/02/18 139FS+168 daysAEMO
146 1.4.2.2 Production 1 day Wed 07/02/18 Wed 07/02/18 144FS+2 days AEMO
148 1.5 Market Readiness (MC) 153 days Tue 25/07/17 Tue 27/02/18
150 1.5.1 Registration & transitional (AMI meters)  activities 153 days Wed 26/07/17 Tue 27/02/18 95 AEMO
152 1.5.2 Accreditation activities 153 days Wed 26/07/17 Tue 27/02/18 95 AEMO
153 1.6 GO LIVE (MC) 1 day Wed 28/02/18 Wed 28/02/18 146,126,150,144,135
154 2 Embedded Networks (EN) 702 days Thu 21/05/15 Wed 28/02/18
155 2.1 Rule Change (EN) 130 days Thu 21/05/15 Thu 19/11/15
157 2.1.2 Consultation submissions 30 days Thu 21/05/15 Thu 02/07/15 156 Industry
158 2.1.3 Draft Determination 50 days Fri 03/07/15 Thu 10/09/15 157 AEMC
160 2.1.4 Consultation submissions 30 days Fri 11/09/15 Thu 22/10/15 158 Industry
161 2.1.5 Final Determination 20 days Fri 23/10/15 Thu 19/11/15 160 AEMC
163 2.2 Procedure Change (EN) 393 days Fri 20/11/15 Tue 20/06/17
164 2.2.13 Work Pkg 1 (EN) 95 days Fri 20/11/15 Fri 08/04/16
165 2.2.13.1 Procedure development Pkg 1 60 days Fri 20/11/15 Wed 17/02/16 161 AEMO
166 2.2.13.19 Produce workshop #1 material - Work Pkg 1 5 days Fri 20/11/15 Thu 26/11/15 161 AEMO
167 2.2.13.20 Send WG workshop #1 material - Work Pkg 1 1 day Fri 27/11/15 Fri 27/11/15 166 AEMO
168 2.2.13.21 WG workshop  #1  - Work Pkg 1 2 days Mon 14/12/15 Tue 15/12/15 167FS+10 days Industry
169 2.2.13.22 Develop draft procedure #2  - Work Pkg 1 20 days Wed 16/12/15 Fri 15/01/16 168 AEMO
170 2.2.13.23 Send WG workshop #2 material - Work Pkg 1 1 day Mon 18/01/16 Mon 18/01/16 169 AEMO
171 2.2.13.24 WG workshop  #2  - Work Pkg 1 2 days Wed 03/02/16 Thu 04/02/16 170FS+10 days Industry
172 2.2.13.25 Update draft procedure #3  - Work Pkg 1 10 days Fri 05/02/16 Thu 18/02/16 171 AEMO
173 2.2.13.26 Send WG workshop #3 material - Work Pkg 1 1 day Fri 19/02/16 Fri 19/02/16 172
174 2.2.13.27 WG workshop  #3  - Work Pkg 1 2 days Fri 04/03/16 Mon 07/03/16 172FS+10 days Industry
175 2.2.13.28 Update draft procedure #4 - Work Pkg 1 10 days Tue 08/03/16 Mon 21/03/16 174 AEMO
176 2.2.13.29 Send WG workshop #4 material - Work Pkg 1 1 day Tue 22/03/16 Tue 22/03/16 175 AEMO
177 2.2.13.30 WG workshop  #4  - Work Pkg 1 2 days Thu 07/04/16 Fri 08/04/16 175FS+10 days Industry
178 2.2.14 Consult'n (EN) - Work Pkg 1 175 days Mon 11/04/16 Tue 13/12/16
179 2.2.14.17 Initial consultation 83 days Mon 11/04/16 Fri 05/08/16
180 2.2.14.17.8 Prepare consultation material 30 days Mon 11/04/16 Mon 23/05/16 177 AEMO
181 2.2.14.17.9 Obtain IEC Approval for B2B procedures 11 days Tue 24/05/16 Tue 07/06/16
182 2.2.14.17.9.3 Issue consultation papers to IEC 1 day Tue 24/05/16 Tue 24/05/16 180 AEMO
183 2.2.14.17.9.4 Obtain IEC approval for consultation 10 days Wed 25/05/16 Tue 07/06/16 182 IEC
184 2.2.14.17.10 Commence first stage of consultation 1 day Thu 16/06/16 Thu 16/06/16 183FS+5 days AEMO
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186 2.2.14.17.12 WG workshop #5 1 day Fri 08/07/16 Fri 08/07/16 184FS+15 days AEMO
187 2.2.14.17.13 Submissions - Work Pkg 1 35 days Fri 17/06/16 Thu 04/08/16 184 Industry
188 2.2.14.17.14 First stage of consultation closed 1 day Fri 05/08/16 Fri 05/08/16 187 AEMO
189 2.2.14.18 Draft Determination 62 days Mon 08/08/16 Tue 01/11/16
190 2.2.14.18.8 Develop Draft Determination 29 days Mon 08/08/16 Thu 15/09/16 188 AEMO
191 2.2.14.18.9 Obtain IEC Approval for B2B procedures 11 days Fri 16/09/16 Fri 30/09/16
192 2.2.14.18.9.3 Issue Draft Determination to IEC 1 day Fri 16/09/16 Fri 16/09/16 190 AEMO
193 2.2.14.18.9.4 Obtain IEC approval for consultation 10 days Mon 19/09/16 Fri 30/09/16 192 IEC
194 2.2.14.18.10 Commence second stage of consultation 1 day Mon 10/10/16 Mon 10/10/16 193FS+5 days AEMO
196 2.2.14.18.12 Draft Determination submissions 15 days Tue 11/10/16 Mon 31/10/16 194 Industry
197 2.2.14.18.13 Second stage of consultation closed 1 day Tue 01/11/16 Tue 01/11/16 196
198 2.2.14.19 Final Determination 30 days Wed 02/11/16 Tue 13/12/16 196
199 2.2.14.19.5 Develop Final Determination 16 days Wed 02/11/16 Wed 23/11/16 197 AEMO
200 2.2.14.19.6 Obtain IEC Approval for B2B procedures 8 days Thu 24/11/16 Mon 05/12/16
201 2.2.14.19.6.3 Issue Final Determination to IEC 1 day Thu 24/11/16 Thu 24/11/16 199 AEMO
202 2.2.14.19.6.4 Obtain IEC approval for consultation 7 days Fri 25/11/16 Mon 05/12/16 201 IEC
203 2.2.14.19.7 Publish Final Determination 1 day Tue 13/12/16 Tue 13/12/16 202FS+5 days AEMO
205 2.2.15 Work Pkg 2 88 days Wed 14/09/16 Wed 18/01/17
206 2.2.15.16 Produce workshop #6 material - Work Pkg 2 10 days Wed 14/09/16 Tue 27/09/16 161FS+205 daysAEMO
207 2.2.15.17 Send WG workshop #6 material - Work Pkg 2 1 day Wed 28/09/16 Wed 28/09/16 206 AEMO
208 2.2.15.18 WG workshop  #6  - Work Pkg 2 1 day Thu 13/10/16 Thu 13/10/16 207FS+10 days Industry
209 2.2.15.19 Produce workshop #7 material - Work Pkg 2 10 days Fri 14/10/16 Thu 27/10/16 208 AEMO
210 2.2.15.20 Send WG workshop #7 material - Work Pkg 2 1 day Fri 28/10/16 Fri 28/10/16 209 AEMO
211 2.2.15.21 WG workshop  #7  - Work Pkg 2 1 day Mon 14/11/16 Mon 14/11/16 210FS+10 days Industry
212 2.2.15.22 Update draft procedure #8 - Work Pkg 2 10 days Tue 15/11/16 Mon 28/11/16 211 AEMO
213 2.2.15.23 Send WG workshop #8 material - Work Pkg 2 1 day Tue 29/11/16 Tue 29/11/16 212 AEMO
214 2.2.15.24 WG workshop  #8  - Work Pkg 2 1 day Wed 14/12/16 Wed 14/12/16 213FS+10 days Industry
215 2.2.15.26 Update draft procedure #9 - Work Pkg 2 10 days Thu 15/12/16 Fri 30/12/16 214 AEMO
216 2.2.15.27 Send WG workshop #9 material - Work Pkg 2 1 day Tue 03/01/17 Tue 03/01/17 215 AEMO
217 2.2.15.28 WG workshop  #9  - Work Pkg 2 1 day Wed 18/01/17 Wed 18/01/17 216FS+10 days Industry
218 2.2.16 Consult'n (EN) - Work Pkg 2 100 days Thu 19/01/17 Tue 20/06/17
219 2.2.16.23 Initial consultation 37 days Thu 19/01/17 Mon 13/03/17
220 2.2.16.23.8 Prepare consultation material 10 days Thu 19/01/17 Thu 02/02/17 214,217 AEMO
221 2.2.16.23.9 Commence first stage of consultation 1 day Fri 03/02/17 Fri 03/02/17 220 AEMO
223 2.2.16.23.11 WG workshop #13 1 day Mon 20/02/17 Mon 20/02/17 221FS+10 days Industry
224 2.2.16.23.12 Submissions - Work Pkg 2 25 days Mon 06/02/17 Fri 10/03/17 221 Industry
225 2.2.16.23.13 First stage of consultation closed 1 day Mon 13/03/17 Mon 13/03/17 224 AEMO
226 2.2.16.24 Draft Determination 32 days Tue 14/03/17 Mon 01/05/17
227 2.2.16.24.7 Develop Draft Determination 20 days Tue 14/03/17 Mon 10/04/17 225 AEMO
228 2.2.16.24.8 Commence second stage of consultation 1 day Tue 11/04/17 Tue 11/04/17 227 AEMO
230 2.2.16.24.10 Draft Determination submissions 10 days Wed 12/04/17 Fri 28/04/17 228 Industry
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231 2.2.16.24.11 Second stage of consultation closed 1 day Mon 01/05/17 Mon 01/05/17 230 AEMO
232 2.2.16.25 Final Determination 31 days Tue 02/05/17 Tue 20/06/17 230
233 2.2.16.25.4 Develop Final Determination 30 days Tue 02/05/17 Mon 19/06/17 231 AEMO
234 2.2.16.25.5 Publish Final Determination 1 day Tue 20/06/17 Tue 20/06/17 233 AEMO
236 2.3 System Change (EN) 346 days Mon 10/10/16 Mon 26/02/18
237 2.3.15 System Development 346 days Mon 10/10/16 Mon 26/02/18
238 2.3.15.12 Write aseXML Change Request submission 46 days Wed 14/12/16 Tue 21/02/17 203 AEMO
239 2.3.15.13 Submit aseXML Change Request to ASWG 1 day Wed 22/02/17 Wed 22/02/17 238 AEMO
240 2.3.15.14 ASWG review of draft schema 18 days Thu 23/02/17 Mon 20/03/17 239 ASWG
241 2.3.15.15 Participant system development (EN) 300 days Wed 14/12/16 Mon 26/02/18 203 Industry
242 2.3.15.16 Draft schema released 1 day Tue 21/03/17 Tue 21/03/17 240 ASWG
243 2.3.15.17 ASWG prepare final schema 19 days Wed 22/03/17 Wed 19/04/17 242 ASWG
244 2.3.15.18 Final aseXML schema released 1 day Thu 20/04/17 Thu 20/04/17 243 ASWG
245 2.3.15.19 AEMO system development 233 days Wed 14/12/16 Tue 21/11/17 203 AEMO
247 2.3.15.21 AEMO change notice published 1 day Tue 26/09/17 Tue 26/09/17 244FS+106 daysAEMO
248 2.3.15.22 Update technical document & publish 1 day Fri 08/12/17 Fri 08/12/17 247FS+52 days AEMO
249 2.3.16 System Implementation 53 days Wed 06/12/17 Tue 20/02/18
250 2.3.16.5 Pre-production 40 days Wed 06/12/17 Thu 01/02/18 245FS+10 days AEMO
252 2.3.16.7 Production 1 day Tue 20/02/18 Tue 20/02/18 250FS+12 days AEMO
254 2.4 Market Readiness (EN) 178 days Tue 20/06/17 Tue 27/02/18
255 2.4.1 Readiness Activities 178 days Wed 21/06/17 Tue 27/02/18 234 AEMO
258 2.5 GO LIVE (EN) 1 day Wed 28/02/18 Wed 28/02/18 255,252,234,241
259 3 Shared Market Protocols (SMP) 859 days Tue 03/11/15 Tue 19/03/19
260 3.1 Rule Change (SMP) 122 days Tue 03/11/15 Fri 29/04/16
261 3.1.1 Notice of consultation 20 days Tue 03/11/15 Mon 30/11/15 AEMC
263 3.1.2 Consultation submissions 20 days Tue 01/12/15 Wed 30/12/15 261 Industry
264 3.1.3 Draft Determination 41 days Thu 31/12/15 Mon 29/02/16 263 AEMC
266 3.1.4 Consultation submissions (draft) 30 days Tue 01/03/16 Wed 13/04/16 264 Industry
267 3.1.5 Final Determination 11 days Thu 14/04/16 Fri 29/04/16 266 AEMC
269 3.2 Procedure Change (SMP) 475 days Mon 02/05/16 Fri 16/03/18
270 3.2.14 Procedure development (SMP) - Work  Pkg 1 240 days Mon 02/05/16 Fri 07/04/17
271 3.2.14.1 Procedure development Pkg 1 240 days Mon 02/05/16 Fri 07/04/17 267 AEMO
272 3.2.15 Procedure consultation (SMP) - Work Pkg 1 135 days Mon 10/04/17 Wed 25/10/17
273 3.2.15.1 Notice of consultation Pkg 1 10 days Mon 10/04/17 Wed 26/04/17 271 AEMO
274 3.2.15.2 Consultation submissions Pkg 1 35 days Thu 27/04/17 Wed 21/06/17 273 Industry
275 3.2.15.3 Draft determination Pkg 1 45 days Thu 22/06/17 Wed 23/08/17 274 AEMO
276 3.2.15.4 Consultation submission Pkg 1 (draft) 15 days Thu 24/08/17 Wed 13/09/17 275 Industry
277 3.2.15.5 Final determination Pkg 1 30 days Thu 14/09/17 Wed 25/10/17 276 AEMO
279 3.2.16 Procedure development (SMP) - Work Pkg 2 40 days Thu 24/08/17 Wed 18/10/17 AEMO
280 3.2.16.1 Procedure development Pkg 2 40 days Thu 24/08/17 Wed 18/10/17 275 AEMO
281 3.2.17 Procedure consultation (SMP) - Work Pkg 2 105 days Thu 19/10/17 Fri 16/03/18
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282 3.2.17.1 Notice of consultation Pkg 2 20 days Thu 19/10/17 Wed 15/11/17 280 AEMO
283 3.2.17.2 Consultation submissions Pkg 2 25 days Thu 16/11/17 Wed 20/12/17 282 Industry
284 3.2.17.3 Draft determination Pkg 2 20 days Thu 21/12/17 Fri 19/01/18 283 AEMO
285 3.2.17.4 Consultation submissions Pkg 2 (draft) 10 days Mon 22/01/18 Fri 02/02/18 284 Industry
286 3.2.17.5 Final determination Pkg 2 30 days Mon 05/02/18 Fri 16/03/18 285 AEMO
288 3.3 System Change (SMP) 586 days Mon 28/11/16 Fri 15/03/19
289 3.3.3 Buildpack development 90 days Mon 28/11/16 Thu 06/04/17 266FS+160 daysAEMO
290 3.3.1 Design, Build, Test 300 days Thu 26/10/17 Fri 21/12/18 277 Industry
291 3.3.2 Design, Build, Test 345 days Thu 24/08/17 Fri 21/12/18 275 AEMO
293 3.3.4 Pre-production 60 days Mon 24/12/18 Fri 15/03/19 290,291
295 3.4 Market Readiness (SMP) 261 days Fri 16/03/18 Mon 18/03/19
296 3.4.1  Readiness Activities 261 days Mon 19/03/18 Mon 18/03/19 286 AEMO
299 3.5 GO LIVE (SMP) 1 day Tue 19/03/19 Tue 19/03/19 290,286,296,293
300 4 Multiple Trading  Relationships (MTR) 852 days Mon 29/06/15 Thu 01/11/18
301 4.1 Rule Change (MTR) 322 days Mon 29/06/15 Fri 30/09/16
302 4.1.1 Notice of consultation 25 days Mon 29/06/15 Fri 31/07/15 AEMC
304 4.1.2 Consultation submissions 195 days Mon 03/08/15 Tue 10/05/16 302 Industry
305 4.1.3 Draft Determination 50 days Fri 20/05/16 Fri 29/07/16 304 AEMC
307 4.1.4 Consultation submissions (draft) 30 days Mon 01/08/16 Fri 09/09/16 305 Industry
308 4.1.5 Final Determination 15 days Mon 12/09/16 Fri 30/09/16 307 AEMC
310 4.2 Procedure Change (MTR) 209 days Mon 03/10/16 Mon 07/08/17
311 4.2.1 Procedure development 65 days Mon 03/10/16 Wed 04/01/17 308 AEMO
312 4.2.2 Notice of consultation 20 days Thu 05/01/17 Thu 02/02/17 311 AEMO
313 4.2.3 Consultation submissions 35 days Fri 03/02/17 Thu 23/03/17 312 Industry
314 4.2.4 Draft Determination 45 days Fri 24/03/17 Tue 30/05/17 313 AEMO
315 4.2.5 Consultation submissions (draft) 15 days Wed 31/05/17 Tue 27/06/17 314 Industry
316 4.2.6 Final Determination 29 days Wed 28/06/17 Mon 07/08/17 315 AEMO
318 4.3 System Change (MTR) 364 days Tue 30/05/17 Wed 31/10/18
319 4.3.1 Design, Build, Test 300 days Tue 08/08/17 Wed 03/10/18 316 Industry
320 4.3.2 Design, Build, Test 340 days Wed 31/05/17 Thu 27/09/18 314 AEMO
322 4.3.3 Pre-production 20 days Thu 04/10/18 Wed 31/10/18 319,320 AEMO
324 4.4 Market Readiness (MTR) 318 days Mon 07/08/17 Mon 29/10/18
325 4.4.1  Readiness Activities 150 days Tue 03/04/18 Mon 29/10/18 316FS+168 daysAEMO
327 4.5 GO LIVE (MTR) 1 day Thu 01/11/18 Thu 01/11/18 319,322,325
328 5 Demand Response Mechanism (DRM) 826 days Tue 03/11/15 Thu 31/01/19
329 5.1 Rule Change (DRM) 310 days Tue 03/11/15 Tue 24/01/17
330 5.1.3 Notice of consultation 20 days Tue 03/11/15 Mon 30/11/15 AEMC
332 5.1.4 Consultation submissions 190 days Tue 01/12/15 Thu 01/09/16 330 Industry
333 5.1.5 Draft Determination 50 days Fri 02/09/16 Thu 10/11/16 332 AEMC
335 5.1.6 Consultation submissions (draft) 20 days Fri 11/11/16 Thu 08/12/16 333 Industry
336 5.1.7 Final Determination 30 days Fri 09/12/16 Tue 24/01/17 335 AEMC
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338 5.2 Procedure Change (DRM) 225 days Fri 11/11/16 Mon 09/10/17
339 5.2.6 Procedure development 80 days Fri 11/11/16 Wed 08/03/17 333 AEMO
340 5.2.1 Notice of consultation 20 days Thu 09/03/17 Wed 05/04/17 339 AEMO
341 5.2.2 Consultation submissions 35 days Thu 06/04/17 Mon 29/05/17 340 Industry
342 5.2.3 Draft Determination 45 days Tue 30/05/17 Mon 07/08/17 341 AEMO
343 5.2.4 Consultation submissions (draft) 15 days Tue 08/08/17 Mon 28/08/17 342 Industry
344 5.2.5 Final Determination 30 days Tue 29/08/17 Mon 09/10/17 343 AEMO
346 5.3 System Change (DRM) 385 days Mon 07/08/17 Wed 30/01/19
347 5.3.1 Design, Build, Test 300 days Tue 10/10/17 Wed 05/12/18 344 Industry
348 5.3.2 Design, Build, Test 345 days Tue 08/08/17 Wed 05/12/18 342 AEMO
350 5.3.3 Pre-production 40 days Thu 06/12/18 Wed 30/01/19 347,348
352 5.4 Market Readiness (DRM) 220 days Wed 28/03/18 Wed 30/01/19
353 5.4.1   Readiness Activities 220 days Thu 29/03/18 Wed 30/01/19 344FS+120 daysAEMO
355 5.5 GO LIVE (DRM) 1 day Thu 31/01/19 Thu 31/01/19 347,353,348,350
356 6 Meter Replacement Processes (MRP) 128 days Thu 21/05/15 Wed 18/11/15
357 6.1 Rule Change (MRP) 128 days Thu 21/05/15 Wed 18/11/15
359 6.1.2 Consultation submissions 29 days Fri 22/05/15 Thu 02/07/15 358 Industry
360 6.1.3 Draft Determination 36 days Fri 03/07/15 Fri 21/08/15 359 AEMC
361 6.1.4 Consultation submissions (draft) 30 days Mon 24/08/15 Fri 02/10/15 360 Industry
362 6.1.5 Final Determination 33 days Mon 05/10/15 Wed 18/11/15 361 AEMC
363 7 NSW ACT Gas Retail Project (NAGRP) 230 days Wed 03/06/15 Fri 29/04/16
364 7.1 Project duration (NAGRP) 230 days Wed 03/06/15 Fri 29/04/16

Procedure Change (DRM)

System Change (DRM)

Market Readiness (DRM)

GO LIVE (DRM)
Meter Replacement Processes (MRP)
Rule Change (MRP)

NSW ACT Gas Retail Project (NAGRP)
Project duration (NAGRP)
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1 Metering Competition (MC)
Workshops not yet aligned to 2016 Industry Meeting calendar.
Time allowed for IEC approval will not be required if the IEC decides there are B2B changes.
Dates shown in grey are indicative dates.

269 Procedure Change (SMP)
AEMO development of SMP, MTR and DRM cannot occur at the same time due to constraints in SME resources. Timelines for SMP, MTR & DRM will need to be reviewed when dates are confirmed.

356 Meter Replacement Processes (MRP)
Non PoC project - potential risk to PoC project

363 NSW ACT Gas Retail Project (NAGRP)
Non PoC project - for noting as potential impact on PoC resources
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