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No. Item Section Participant Comments Participant 

General Comments 

1  Other Updates to reference tables is required and can be achieved for market facing systems on 
receipt of a C1 however UE require this information sooner as back end systems also require 
updating during cutover to ensure PVT activities and transactions such as the BCT do not fail. 
Could this please be incorporated into the plan? 

United Energy 

2  Other Reference should be made to the industry contingency plan. While we acknowledge the 
contingency planning is a separate body of work, it will be critical in understanding where 
contingency is invoked, who is the owner of making the call, how it will be enacted and what 
implications it could have on the cutover schedule. 

United Energy 

3 1 General The cutover plan covers the industry ramp-down, but does not cover the ramp-up.  Topics that should 
be addressed: 

 At what point can participants start raising transactions they have backed up? 

 Guidelines on how to prevent flooding the market with transactions (i.e. ramp up by 
transaction group,…) 

AEMO’s role in communicating any issues that might arise during this period 

AusNet 
Services 

4 2 General 
During the ITCFG, AEMO mentioned the possibility of running an Industry dress rehearsal. This is not 
represented in the cutover plan.  

AusNet 
Services 

5 3 General Our understanding is that Market participants will only become aware of Participant IDs for MCs when 
they are loaded into the AEMO production tables as part of the cutover process. If that’s the case, 
participants will not have an opportunity to create Participant IDs in their systems prior to go live. This 
will negatively impact BCT, CR processing and notifications. 

We request that MC Participant IDs be provided in advance of the cutover. 

AusNet 
Services 

6 1 Overall 
Document 

Assuming this document will be updated to reflect the Proposed Stage approach for New 
Connection and Adds & Alts process once this has been approved as its currently only 
mentioned in the New Connection Process. 

Energex and 
Ergon Energy 
Network 
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7 54 General AEMO Batch approach should be included detailing that notifications for Friday’s batch will be 
sent on Sunday post PVT, and Sunday’s/Monday morning’s batch will be executed as per 
normal.  

AusNet 
Services 

8  Generic 
comments 

Milestones are highlighted on both timelines, however are not linked to anything or described 
in any way. Would be great if key milestones in the plan were aligned to these key milestones 
(e.g. milestone A, B, C, etc.). Then on this plan these key milestones had a time allocated to 
them, and it was quite clear that these milestones required a participant to dial into a call to 
receive information (see feedback above re: phone calls and email comms). 

ActewAGL 
Distribution 

9  Generic 
comments 

Suggest official email correspondence from AEMO from start of true POC commencement e.g. 
1 November where participants may start to throttle down business and/or system processes. 

ActewAGL 
Distribution 

11 5  Can you please confirm the ETA for scope and delivery of the translation tool from AEMO? Essential 
Energy 

Exec Summary 

12  Executive 
Summary 

“For the purposes of this document the cutover period is 5pm on Friday, 1 December 2017 to 11:59pm 
on Sunday, 3 December 2017 (AEST).” 

This section should address how the industry will remain compliant when the cutover timeframe is 
misaligned with the PoC rule effective date.  

This section should explicitly state that the PoC rules apply starting from 6pm on 2nd December when 
the systems are back on line, including for any PVT, BCT and catch-up activities that are executed 
thereafter. 

Jemena 

Section 1 introduction 

13 No Comments 
 

Section 2 Industry Transition and Cutover Plan 
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14  2.4.2 point 9 While the principles were agreed some time back we believe the reference to “and avoid 
rollback” should now be removed given the opportunity for the industry to rollback will not be 
an option with each participant likely be at a different point in deployment and some 
participants may no longer be able to roll back 

United Energy 

15  2.4.2  6. Where possible, all transactions begin and end under the same rules. Where this is not 
possible, a suitable transition approach is to be agreed by market Participants. – AE – Should 
this be agreed by those affected Market Participants  

Aurora Energy 

16  2.4.2 Given the decisions to; 1) start the cutover at COB Friday 1st Dec and 2) Implement staged 
approach to New Connections; Principle 1 should be reviewed and amended.   If Principle 1 is 
not changed the plan is inconsistent with the stated principle. 

Energy 
Australia 

17 2.4.2 Industry 
Transition and 
Cutover 
Principles 

Point 10: What does ‘as soon as possible translate to in terms of actual date/time? ActewAGL 
Distribution 

18  2.4.2 Add “Unless stated otherwise, times referred to in this document are in AEST” AGL 

19  2.7 Add BCT and PVT to list of acronyms Energy 
Australia 

Section 3 Key Dates and Milestones 
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20 3 3 Key Dates and Milestones 
 
This section should include more than just the drafting and finalisation of the plan. 

This section should include key industry milestones that lead up to the beginning of Transition and 
Cutover. 
Additional milestone date inclusions should be: 

1. Market Trails Exit date 
2. Dress Rehearsal 1 planned date. 
3. Dress Rehearsal 2 planned date 
4. Draft BCT List for AEMO date 

Final BCT list for AEMO date 

Active Stream 

21 4 
3. Key Dates 
and Milestones 
(Page 8) 

It is possible that there will be further changes to the cutover schedule managed post the 27th 
September completion date. The cutover plan currently does not allow for this. 

AusNet 
Services 

22 5 
3. Key Dates 
and Milestones 
(Page 8) 

We believe an additional Milestone is required to capture the point where Market participants 
confirm there adherence to timelines set out in the cutover plan based on their dress 
rehearsal timings.  

AusNet 
Services 

Section 4 Transition Plan 
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23 1 4. Industry 
Transition Plan 

Participants to consider reducing the raising of CR’s with NI & NB read type codes, allocating the FRMP 
as RP or the LNSP as RP if metering type is not 5,6 or 7 to alleviate the need for remediation after 
AEMO cancels the CR.  
 
Suggest the following: 
Participants to consider reducing the raising of CR’s with NI & NB read type codes, allocating the FRMP 
as RP or the LNSP as RP if metering type is not 5,6 or 7 to alleviate the need for remediation after:  

1. AEMO cancels the CR or 
2. As a result of the transfer completing and updating MSATS with incorrect Participant Roles. 

 
This aligns with the action AEMO will take i.e. to either cancel the transfer with incorrect read types or 
allow the transfer to complete even though the participant roles are incorrect. 

Tango Energy 

24 3. 4. Industry 
Transition Plan 

As for item 1. Above. Tango Energy 

25 6. 4. Industry 
Transition Plan 

According to the entry in the column Initial transition plan expectations AEMO will cancel these 
transactions. However Post go-live activities (Rules and Procedures apply) states:  
These will continue through the normal lifecycle and any clean up activity will be performed by the 
participants that have the obligation to ensure the roles are correct. 
 
Suggest the information in the 2 columns is consistent.  

Tango Energy 

26 8. 4. Industry 
Transition Plan 

According to the entry in the column Initial transition plan expectations AEMO will cancel these 
transactions. However Post go-live activities (Rules and Procedures apply) states:  
These will continue through the normal lifecycle and any clean up activity will be performed by the 
participants that have the obligation to ensure the roles are correct. 
 
Suggest the information in the 2 columns is consistent.  

Tango Energy 
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27 9. 4. Industry 
Transition Plan 

Suggest the following re-ordering of the paragraphs in the Post go-live activities (Rules and 
Procedures apply) section: 
These will continue through the normal lifecycle as long as the mandatory fields of Network Tariff Code 
and MDM Contributory Suffix have been populated.  

Change requests that do not have the MDM contributory suffix and/or Network Tariff Code provided 
where the proposed date is on or after 1/12/2017 will be cancelled as part of cutover activities due to 
these fields being mandatory in these CRs post 1 Dec 17.  

The initiator of these CR’s may need to perform some sort of remediation activity upon receipt of the 
cancellation.  

The validation on these CRs will continue post 1Dec 2017 and if the mandatory fields are not 
completed in the CR then the CR will be rejected.  

Any clean up activity will be performed by the participants that have the obligation to ensure the roles 
are correct  

It is assumed that if the mandatory fields are populated AEMO will process the transaction even 
though there may be incorrect roles nominated in the transaction. In this case participants will need to 
take remedial action to correct the participant roles. 

Tango Energy 

28 10. 4. Industry 
Transition Plan 

As for 9. Above. Tango Energy 

29 30. 4. Industry 
Transition Plan 

Initial transition plan expectations indicates AEMO will cancel the transaction however, the 
Post go-live activities (Rules and Procedures apply) indicates the normal lifecycle of the 
transaction will apply.  I assume from this the roles will be updated even though they may be 
incorrect and that participants must correct them post go live.  The information in both 
columns should align. 

Tango Energy 

30 34. 4. Industry 
Transition Plan 

Will the conditions outlined in 30. above also apply to the 6700/6701 transactions? Tango Energy 
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31 6 Create NMI Column: Initial transition plan expectations 

AEMO should not be cancelling any CR2000 or CR2001. Suggest rewording to: 

“Participants to consider reducing the raising of these CR’s to alleviate the need for 
remediation” 

Endeavour 
Energy 

32 9 Supply 
Abolishment 
Service Order 

Column: Initial transition plan expectations 

This service order is not applicable to NSW. Suggest adding: 

“No transition in NSW as this service order type is not used NSW.” 

Endeavour 
Energy 

33 11 Customer 
Details 
Notification 

Column: Initial transition plan expectations 

The cutoff date should be 30 Nov 2017 because there is an obligation on FRMPs to only provide 1 CDN 
per day per NMI. Having a cutoff in the middle of the day risks the latest information not sent. Suggest 
rewording to: 

“Stop initiating transaction from 30 Nov 2017.” 

Endeavour 
Energy 

34 13 Meter Data 
Process 

Column:  Pre-Shutdown activities 

The obligation for meter data process is the MDP. Suggest rewording to: 

“MDP will process the PMD as long as it has been received prior to the agreed stop initiating 
time” 

Endeavour 
Energy 

35 7 4. Industry 
Transition – 
B2M  

(Page 9) 

 
VICAMI is still under consideration pending order of council expected to be released prior to 1 December 
2017.  

We recommend updating this statement.  The Victorian government has announced its policy 
and provided AEMO with the draft Orders in Council.   

AusNet 
Services 
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36 8 
4. Industry 
Transition – 
B2M 

(Page10) 

For item #6 Create NMI, is AEMO cancelling CRs or is there a clean-up task required by each 
participant? There are conflicting comments in the initial transition plan column and the post go live 
activities column.  
 
 

 

AusNet 
Services 

37 9 4. Industry 
Transition – 
B2M 

(Page 14) 

Item #14 - When will the report for CRs that require a 1500 be provided? Is this post the 
AEMO batch on Sunday?  

AusNet 
Services 

38 10 4. Industry 
Transition – B2B 

(Page 21) 

Please update the Industry Transition Plan Section for B2B transaction to include treatment of “late 
transactions” and that this would be a negative Transaction Acknowledgement with code 1999 and 
description “Transaction issued post agreed cut off time” sent to the initiator. 
 
 

 

AusNet 
Services 

39 11 4. Industry 
Transition – B2B 

(Page 21) 

Please update this section to reflect that AMEO expects participants to clear their outbox/inbox prior 
to shutdown.  In addition, treatment and expectations for failing to clear outbox/inbox should be 
included:  
 

 Received prior to agreed cut off time –Recipient to process transaction 

 Received after agreed cut off time – Recipient rejects the transaction 

  

AusNet 
Services 

40 12 4. Industry 
Transition – B2B 

(Throughout 
page 21-31) 

The post go live activities column represents those tasks that could occur immediately 
following the PVT window e.g. in theory service orders could be raised on Sunday under the 
new types? The document should specify the date/time normal operations resume (and 
provide guidance on the ramp-up approach). 

AusNet 
Services 
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41 13 4. Industry 
Transition – 
B2M  

(Pages 21-21) 

It is possible that Transaction Acknowledgements are received post cutover in R36, which would be the 

case for any Inflight transactions (Transactions that have been received prior to cutover and no 

Acknowledgement has been sent e.g. service orders, VMDs).   

 
Please update the statement to reflect this. Suggested wording: 
 
“Request and or acknowledgements pre-cutover will be sent in R33 with any acknowledgements, 
service order responses and requests sent post cutover in R36” 

 

AusNet 
Services 

42 14 4. Industry 
Transition – B2B 

(Page 21) 

No Mention in the following sections in relation to the action type of Cancellation for service orders 
and sub types. Please update to include clarification that cut-off times apply to these.   

For Post Cutover treatment, please include cancellations for inflight orders. Suggested wording: 

“For service orders raised prior to shutdown (that are not yet completed), these may be 
cancelled using the B2B Cancellation process. To ensure these transactions pass schema 
validations, the order type and sub type should not be populated.”  

AusNet 
Services 

43 15 4. Industry 
Transition – B2B 

(Page 21) 

1. Re-energisations Service Orders 

Initial Transition plan expectations column – Need to be explicit in regards to “current 
jurisdictional” timeframes as if same day where after hours this could be 9pm (granted not 
disconnection for non-payment) 

AusNet 
Services 

44 16 4. Industry 
Transition – B2B 

(Page 25) 

Install/Remove/Exchange – wording is not clear for VIC.  Consider wording change to “Service orders 
type and sub types will continue to be supported and performed by DBs in VIC under the National 
Electricity Rules (NER) as amended by Victorian law.”  
 

Further, it does not specify the stop time for initiating these service order type/sub types for 
VIC.  1pm is the assumption based on all other service orders with the exception of Re-
energisations. This needs to be reflected into this section.  

AusNet 
Services 
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45 17 4. Industry 
Transition – B2B 

(Page 26-27) 

Item #5 – VIC is not referenced here and also not included in the New Connection section.  
 
This item should be updated to reflect statements that are not applicable to VIC (e.g. role updates) and 
that VIC will continue to support New Connections under the NER as amended by Victorian law.   
 

The agreed cut-off time for these transactions is not listed. Please update to include this as 
1pm to align with other service order types.  

AusNet 
Services 

46 18 4. Industry 
Transition – B2B 

(Page 29) 

Item #9  and #10 – Reword “no transition for VIC” to “VIC to continue to support under the 
NER as amended by Victorian law” 

AusNet 
Services 

47 19 4. Industry 
Transition – B2B 

(Page 29) 

Item #10 –AusNet Services believe there is no reason why VIC could not support 
Miscellaneous sub type being raised up to 1pm on cutover day.  

AusNet 
Services 

48 20 4. Industry 
Transition – B2B 

(Page 30) 

Item #11 – Customer details reconciliation.  
“no reconciliations between 1/11/2017-1/2/18.”  

Should highlight here that Reconciliations are bilaterally agreed and that the black-out period 
preferred by the Industry is 1/11/2017 -1/2/2018. 

AusNet 
Services 

49 21 4. Industry 
Transition – B2B 

(Page 30) 

Item #13 - When will the recommencement of PMD and VMD requests be revisited? How will 
this be communicated to participants? 

AusNet 
Services 

50 22 4. Industry 
Transition – B2B 

(Page 30) 

Due to the cutover timelines, VIC AMI Data Delivery SLAs will be impacted. This should be 
reflected in the document. 

AusNet 
Services 
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51 4 Industry 
Transition Plan 

Business to Market (B2M) – MSATS  - CR5051 & CR4051 

Please add the following note to the top of the table. 

Note: For de-energisations performed on Friday 1/12/2017, Jemena will generated CR5051 
and CR4051 the next day with proposed change date as de-energisation day +1. This means 
when we clear our backlog on Sunday 03/12/2017, sites remotely de-energised on Friday 
1/12/2017 will continue to have NMI Status and Datastream updated, instead of Meter 
Register Status. 

Jemena 

52  B2B tables I thought it was agreed that there would be a Statement that everything was AEST and not 
local Time.  

Aurora Energy 

53  B2B tables Install Meter - Retailers not to raise this sub type later than 1/11/17 for SA & ACT and16/11 
QLD & TAS  Remove TAS as covered by the next statement “TAS – Will action similarly to New 
Connections to be determined if work can be completed prior to 1 Dec 2017“ 

Aurora Energy 

54  B2B Tables Exchange Meter - Retailers not to raise this sub type later than 1/11/17 for SA & ACT and16/11 
QLD & TAS  Remove TAS as covered by the next statement “TAS – Will action similarly to New 
Connections to be determined if work can be completed prior to 1 Dec 2017“ 

Aurora Energy 

55 7 B2B, page 30, 

RE: 

PMDs and 
VMDs 

“Recommencement be reviewed and revisited during cutover to determine how long it’s going to take for systems to be back 
on line, BCT runs to be processed and backlog of meter data to be processed.” 

The draft Transition and Cutover Plan has nominated 1.00pm Friday 1/12/2017, for PMDs and VMDs 
to be stopped.  Given the backlog processing of Meter Data from the planned timeframe of 12.30am 
Sunday 3/12/2017, what is the proposed timeframe, AEMO is suggesting for participants to re-start 
sending PMDs and VMDs? 

 

Active Stream 

56  4 General 

All reports referenced in Section 4 should have the format and sample data included as an 
Appendix. 

Energy 
Australia 
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57  4 B2B - Item 3 – Adds & Alts Service Orders 

Needs to be updated to reflect the Executive Forums decision (e-mail 8th September) 
confirming the “staged transitional model” 

Energy 
Australia 

58  4 B2B - Item 4 – Allocate NMI Service Order 

Needs to be updated to reflect the Executive Forums decision (e-mail 8th September) 
confirming the “staged transitional model” 

Energy 
Australia 

59  4 B2B - Item 5 – New Connection Service Orders 

Needs to be updated to reflect the Executive Forums decision (e-mail 8th September) 
confirming the “staged transitional model” 

Energy 
Australia 

60  4 New Connection Process for each jurisdiction in the NEM (pages 32 – 36) 

Needs to be updated to reflect the Executive Forums decision (e-mail 8th September) 
confirming the “staged transitional model” 

Energy 
Australia 

61  4 BCT Process – pages 37 – 38 

Add deadlines for; Approvals from existing participants, approvals from MC’s, provision of BCT files/s 
to AEMO. 

Add approval templates to the plan in an Appendix 

Energy 
Australia 

62 1 4 

B2B - #1 

Re-Energisations Service Orders (all Sub-Types) 

SA Power Networks would like to introduce a cut off timeframe of 3pm (local time). 

The current B2B Procedures provide a number of times depending on the Re-Energisation 
scenario and to avoid any confusion, establishing 1 clear cut off time will be a better approach 
to hopefully reduce issues on the day. 

SA Power 
Networks 
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63 2 4 

B2B - #3 

Adds & Alts Service Orders 

Close off for SA should be 30/11/2017 in line with New Connections 

SA Power 
Networks 

64 1 4 (B2M) 
In the Post go-live activities section, where it has been identified the CR is to be cancelled as part of cutover 
activities we recommend that it should identify that AEMO will perform this task. This will clarify who is 
responsible for this task. 

CitiPower and 
Powercor 

65 2 4 (B2B) For clarity purposes, it would be useful to identify the jurisdictional timings for Re-energisation 
service orders rather than referring to them. This could be done for one of the sub types and 
then referred to in the other sub types.  

CitiPower and 
Powercor 

66 3 4 (B2B) In B2B section, for high priority service orders (on the day of cutover) regardless of whether 
they are to be initiated during or after hours, we recommend the contingency process for 
these should commence at 1pm. This would be in line with the majority of other transactions 
which should not be initiated post 1pm.  

CitiPower and 
Powercor 

67 4 4 (B2B) In light of transition arrangements for metering services being provided by DB’s post 1st 
December should these now also be included in this section?  

CitiPower and 
Powercor 

68 5 4 (B2M & B2B) Can AEMO please confirm what will be the ramifications/consequences if transactions are sent 
by a participant that contradict the arrangements agreed by the industry? 

CitiPower and 
Powercor 

69 B2B 1 
re-en 

4 Please define exact cut-off times for re-energisation.  I.e. 

Recipient time cut-off 

2PM 1/Dec ACT 

1PM 1/Dec QLD 

5PM 1/Dec SA 

3PM 1/Dec Vic. 

Please clarify NSW cut-off time 

AGL 
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70 B2B all 
SOs 

4 For all service order request transactions, in the “Post go-live activities” column please add 

“DB to MACK and TACK where this has not been done before shutdown” 

AGL 

71 B2B 3 

Adds 
Alts 

4 Working on the premise that the de-risking strategy does not go ahead, it is not acceptable for AGL to 
not be able to raise Adds and Alts service orders in South Australia from 1 November 2017 and 16 
November 2017 in QLD.   

This applies to sub types Install Hot water, Install Controlled load, Move meter, Install Meter 
and Exchange meter. 

AGL 

72 11 
Custo
mer 
detail 
require 

4 Replace “stop initiating transaction from 30 Nov 2017” with “stop initiating transaction from 
30 Nov 2017 09:00am” 

AGL 

73 11 
Custo
mer 
detail 
notific
ation 

4 Replace “DB to send response” with “DB to MACK and TACK where this has not been done 
before shutdown” 

AGL 

74 12 One 
way 
notific
ation 

4 Remove “RB to send response” AGL 
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75 13 
meter 
data 
proces
s 

VMD 

4 Replace “rejections of VMD’s can commence on the 29th Nov 2017 @ 11:59PM” with 

“rejections of VMDs may be sent for requests received after 29 Nov 2017 @ 11:59PM” 

AGL 

76 13 B2B- Meter 
Data process  

Highlighted yellow comments under post-live column,  does this need to be highlighted? Lumo  

Red Energy 

77 1 Business to 
Business – B2B 

3 Adds & Alts 
Service Orders 

Transition process is being agreed with DB’s which changes the information provided in this section.  
Nominally they can be raised until Dec 1 shutdown. 

There are also misalignment in current information for example: 

Adds & Alts Service Orders: 

(Sub-types: Install hot water, Install controlled load, Move meter) 

Details for TAS provided in the “Initial transition plan expectations” column conflict with those in 
“During shutdown activities”: 

“No transition in NSW and TAS as this SO type is not used” VS. “No contingency as no new requests will 
be raised between 16/11/17 – 1/12/17 in QLD and TAS” 

Please confirm if TAS is using these sub-type SOs and if TAS should stop raising these from 
16/11/17 – 1/12/17 like QLD 

Origin Energy 

78  4.7 Missing (Referenced in section 5.1 Industry Cutover) Ergon Retail 
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79  4 Plan ‘Business 
to Business – 
B2B’ 

Install Controlled Load/Move Meter/Install Meter/Exchange Meter.   

If retailers intend/prefer these requests to be completed with the Initial MC ie Type 6 meter could the 
same approach be used as with the proposed New Connection processes ie provide a R36 response 
after GoLive?   Provide a consistent approach to all installations? 

Ergon Retail 

80 6  Are there any further details on how in flights will be managed? Essential 
Energy 

BCT 

81  BCT Process AEMO advised a bulk update would occur for Embedded Network Children of the LNSP to 
NRNSP however this is not mentioned in the BCT section 

United Energy 

82 BCT NMI’s that have 
the LNSP as the 
MC, MDP, MP & 
MPC and  
metering is not 
going to be 
provided by the 
LNSP 

The FRMP needs to appoint a contestable MC and the MC’s appointed MP and MDP will be for 
each NMI, obtain approval from all appointed parties and provide this information to AEMO to 
update using the BCT. For the avoidance of any doubt this section should be updated to reflect 
this. 

Endeavour 
Energy 

83 24 BCT  

(Page 37) 

BCT Process – 2nd Scenario where NMIs that have LNSP as the MC, MDP, MP and MPC.  
 

Include caveat that this will not be applicable for VIC based on NER as amended by Victorian 
law. 

AusNet 
Services 
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84 5 4 (Page 37) BCT Process. 

This section lacks planned dates. 

When is bi-lateral approval needed. 

Date that AEMO want to receive and circulate a draft BCT NMI list 

Date that AEMO want to receive and circulate the final (pre-Cutover) BCT NMI list 

Active Stream 

85 4 4 

BCT Process 

2nd item – NMI’s with LNSP in the MC, MDP, MP & MPC role. 

SAPN are looking to get clarification with regards to how/if this will be used? 

SA Power 
Networks 

86 6 BCT Process 
(page 37) 

We recommend that the 2nd scenario where a NMI has the LNSP as the MC, MDP and MP & 
PPC and metering is not going to be provided by the LNSP be explained further. Also, how will 
AEMO identify these scenarios? Does it impact all jurisdictions?  

CitiPower and 
Powercor 

87  BCT Process Replace “ 

Approval needs to be sought from other participants who will be impacted by the change of MC for each NMI.  

“ 
With 
“ 
Approval needs to be sought from other participants who will be impacted by the change of MC” 

AGL 

88  BCT Process Cut-of times for activities in this table are required AGL 

89  BCT Process NMI Abolishment.  Could this task be executed in November rather than as a cutover activity? Ergon Retail 

New Connections 
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90  New Connection 
Processes 

My understanding is the Staged Transitional Model is to be used for both New Connections 
and Adds and Alts service orders.  If this is the case then I would expect the section detailing 
the new connection processes for each jurisdiction is no longer required/valid. Also how does 
this approach impact the Adds and Alts Transition Plan as detailed in the B2B Table? 

Tango Energy 

91  4 New 
Connection 
Process 

While Vic is listed as not applicable in the staged approach section, Vic is not listed in the each 
jurisdiction section. 

 

United Energy 

92 NSW New Connection 
process for each 
jurisdiction in 
the NEM 

Due to the Staged Approach we suggest rewording the first paragraph of the first point as: 

“Retailers should stop nominating the LNSP as the RP, MDP, MPC & MPB from 1/11/2017 if they 
cannot guarantee the metering and connection works will be completed by 31 March 2018. 

Retailers should stop nominating the LNSP as the RP, MDP, MPC & MPB from 1/12/2017.” 

Endeavour 
Energy 

93 NSW New Connection 
process for each 
jurisdiction in 
the NEM 

Due to the Staged Approach we suggest rewording the third paragraph of the first point as: 

“ASPs will be advised not to collect meters if the installation is likely to occur after 
31/03/2018. ASPs will be advised of when the meter request form must be submitted to the 
LNSP and who can submit the form in order to perform work under the Staged Approach.” 

Endeavour 
Energy 

94  Proposed 
Staged 
Approach for 
New 
Connections 

The Staged Approach now includes additions and alterations – this section should be updated 
accordingly. 

NSW does not accept the new connection service order – this should be highlighted in this section to 
avoid any confusion 

The requirement for retailers to change roles if a NMI cannot not be connected during the 
Staged Approach also applies to NSW – this should be highlighted in this section to avoid any 
confusion 

Endeavour 
Energy 
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95 23 4. Industry 
Transition – B2B 

(Page 36) 

"New connections for each Jurisdiction in the NEM" does not have the Victorian position 
stated.  

AusNet 
Services 

96 4 4 (Page32) New Connection process for each jurisdiction in the NEM. 

With the implementation of the Staged Approach for New Connections (and Adds and Alts), how 
relevant is this section now? 
Should it be updated to reflect the Stage Approach, and confirmation of the Retailers and DNSP that 
have opted in? 

 

Active Stream 

97 3 4 

New 
Connections 

SAPN are finalising a detailed updated of the requirements that should be included and 
replace the content within this section. This will be provided ASAP (hopefully ahead of the 
meeting on 20 September). 

SA Power 
Networks 

98 SAPN 4 New 
Connection 
process for each 
jurisdiction in 
the NEM 

Section needs updating to reflect SAPN’s current approach AGL 
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99  4 Proposed 
Staged 
approach for 
New 
Connections 

This approach needs to include Adds and Alts service orders 

Old text New Text 

Proposed staged approach for New 
Connections 

Proposed staged approach for New 
Connections and Adds Alts 

 
New Connection Service Order Requests can 
be raised to the LNSP up until the 
30/11/2017.  

 
New Connection and Adds Alts Service Order 
Requests can be raised to the LNSP up until 
the 30/11/2017.  

 
New Connection Service Order Requests not 
able to be completed by the 31/03/2018, 
will be responded to with a “Not Completed” 
SO Response with an ExceptionCode of 
“Service Provider Cancellation”.  

 
New Connection and adds alts Service Order 
Requests not able to be completed by the 
31/03/2018, will be responded to with a “Not 
Completed” SO Response with an 
ExceptionCode of “Service Provider 
Cancellation”.  

 
New Connection Service Order Responses 
post 1 December 2017 will be issued in the 
new schema version r36  

 
New Connection and adds alts Service Order 
Responses post 1 December 2017 will be 
issued in the new schema version r36  

 
Retailer initiated New Connection Service 
Order Cancellations raised post 01/12/2017 
will be sent via email using a Service Order 
Cancellation Template.  

 
Retailer initiated New Connection and adds 
alts Service Order Cancellations raised post 
01/12/2017 will be sent via email using a 
Service Order Cancellation Template.  

 

AGL 

100  Section 
describing 
“greenfield 
NMIs” 

Replace 
“FRMP needs to appoint a contestable MC” 
With 

“FRMP needs to appoint a contestable MC where the NMI is not made extinct” 

AGL 
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101  Section 
describing 
“greenfield 
NMIs” 

In between “FRMP needs to appoint a contestible MC” and “approval needs to be sought from the MC 
who is going to be appointed for each NMI” 
Insert 

“In case the FRMP proposes to use the BCT to update the MC for greenfield then” 

AGL 

102  Section 
describing 
“greenfield 
NMIs” 

Replace “ 
Approval needs to be sought from other participants who will be impacted by the change of MC for each NMI.  

“ 
With 

“Approval needs to be sought from other participants who will be impacted by the change of MC” 

AGL 

103 Page 
33 

New Connection 
Process for each 
jurisdiction in 
the NEM 

Does this need updating based on decisions this week? E.g. de-risking strategy – DB’s installing 
meters post 1 December 2017. AAD have provided the email de-risking approach/position to 
AGL on this matter. Please refer to the attachment: RE: Use of POC transition de-risking 
strategy.msg. 

ActewAGL 
Distribution 

104 2 New 
Connection 
process for 
each 
jurisdiction in 
the NEM 

The information in this section doesn’t represent the latest agreements around new 
connections transition processes and requires an update to reflect the latest positions. 

Origin Energy 

105  New Connection 
Process for each 
jurisdiction in 
the NEM p33 

QLD.  Scenario 1 – New Connection (install a Type 6) 

Expect New Connections to be raised up until 1pm 01/12/17 with responses handled via r36  

Ergon Retail 

Section 5 Industry Cutover Plan 

106  5 Industry 
cutover plan 

Multiple references are made to section 4.7 of this document however section 4 is the Industry 
transition plan (table of impacted B2B and B2M transactions). Should these refer to section 5.5 Cutover 
schedule? 

United Energy 
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107  5.2 Cutover 
Communication
s  

Participants are required to provide status notifications and a PVT status update, is there a specific 
level of detail or template AEMO require the participants to provide. 

United Energy 

108  5.2.3 Cutover contacts refers to section 4.8, should this be 5.6? United Energy 

109  5.2.4 What are the implications if one of these pre-requisites is not met e.g. will this cause a delay, or a 
deferral of the Industry Cutover? Can the implications and mitigations be specified, with a specific 
AEMO checkpoint before cutover commencement confirming the dependencies are met?  

By MarkNet, do you mean MarketNet? 

United Energy 

110 5 INDUSTRY 
CUTOVER PLAN 

This section has a number of incorrect clause references, eg clause 4.7 does not exist but is referenced 
a number of times. 

Endeavour 
Energy 

111 5 INDUSTRY 
CUTOVER PLAN 

This section has a number of references to r31 – this looks incorrect. Please confirm and correct if 
necessary. 

Endeavour 
Energy 

112 25 
5. Industry 
Cutover Plan 
(Page 39) 

What is the post cutover period defined as? When does post go live support and monitoring start/end? AusNet 
Services 

113 26 
5. Industry 
Cutover Plan 
(Page 39) 

5.1 –Industry Cutover - Refers to section 4.7 which does not exist. This occurs throughout the 
document in various places. 

AusNet 
Services 

114 27 
5. Industry 
Cutover Plan 
(Page 39) 

5.1.1  Cutover Assumption – needs to include all aspects leading into the cutover and expectations on 
participants. 
- Participants have agreed ITC plan including cutover schedule timings. 
- Participants stop transactions at agreed time as per transition plan 
- Participants clear inbox/outbox 

AusNet 
Services 

115 28 
5. Industry 
Cutover Plan 
(Page 39) 

When do the cutover communications start? Are there any communications the lead up to cutover? Or 
is this handled via another mechanism. If so, it should be covered off here. 

AusNet 
Services 
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116 29 
5. Industry 
Cutover Plan 
(Page 39) 

Cutover Communication Process –  Via Email 
Comment email address should not be an individual email where possible.  

AusNet 
Services 

117 30 
5. Industry 
Cutover Plan 
(Page 39) 

Do participants send e-mails to all recipients or does AEMO play a coordination role. Preference is for 
participants to update AEMO and AEMO provides a consolidated view from all participants to the 
group. 

AusNet 
Services 

118 31 
5. Industry 
Cutover Plan 
(Page 40) 

5.23 Cutover Contacts – how long will the nominated cutover contact be the point of contact? Is it only 
over the weekend of cutover or does this spill into post cutover week? At what point to we revert back 
to ROCL? 

AusNet 
Services 

119 32 5. Industry 
Cutover Plan 

(Page 40) 

5.2.4 Cutover Dependencies 
These dependencies are AEMO centric. Are there industry cutover dependencies? Are there any 
checkpoints with AEMO and participants that need to be included here as pre cutover tasks? Or is 
there a separate readiness forum and set of activities that need to be referenced here for 
completeness. 

AusNet 
Services 

120 33 
5. Industry 
Cutover Plan 
(Page 40) 

5.2.5 Cutover escalation process – Please make the following wording changes in red. 

“participants experiencing system issues during cutover period that will  may impact AMEO and/or 
other participants….” 

AusNet 
Services 

121 34 5. Industry 
Cutover Plan 

(Page 40) 

5.4 Please change “Production Verification Testing (PVT)” to “Industry Production Verification Testing 
(PVT)” to avoid confusion with the participant’s internal PVT 

AusNet 
Services 

122 35 5. Industry 
Cutover Plan 

(Page 41) 

5.4 Production Verification Testing (PVT) 
Please insert text in red. 

The suitability of AEMO and Participant solutions will have been determined during each organisation’s 

AusNet 
Services 
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123 36 5. Industry 
Cutover Plan 

(Page 41) 

5.4 Production Verification Testing (PVT) 
Please insert text below. 
 

“ Note, if a participant’s industry PVT fails, they will notify AEMO and commence a fix on fail 
resolution.” 

AusNet 
Services 

124 37 5. Industry 
Cutover Plan 

(Page 41) 

It will be difficult (nor desirable) to guarantee no Market Participant transmits messages that are not 
required for PVT.  During PVT participants should be allowed to process transaction impacting other 
participants if they have bilaterally agreed to do so. E.g. meter data to AEMO, service orders from one 
participant to another. 
 
Suggested wording: 
 
Participants must use best endeavours to only generate or transmit Market transactions, messages or 
updates to other than those identified for the purpose of Production Verification Testing must not be 
generated or transmitted via AEMO market systems until industry PVT results are published by AEMO. 
during the industry PVT window unless bilaterally agreed by all impacted parties. 

AusNet 
Services 

125 38 5. Industry 
Cutover Plan 

(Page 41) 

Production Verification Testing will be mandatory for all participants and AEMO. 
 

How will this be enforced? Please clarify this in the document. 

AusNet 
Services 

126 39 5. Industry 
Cutover Plan 

(Page 41-42) 

Given that it is possible that not all participants will be ready to commence PVT at 6pm, we expect that 
AEMO will provide updates as participants become available during the Industry PVT window. Please 
clarify this in the document. 

 

AusNet 
Services 

127 40 5. Industry 
Cutover Plan 

(Page 42) 

When are participants required to identify each transaction and their recipient? There should be some 
flexibility in this to allow for changing circumstances during the cutover? 

AusNet 
Services 
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128  5.1 Typo: Timeframes are set out in section 5.5, not 4.7 Energy 
Australia 

129  5.1.1 Change “… with the goal of eliminating all transactions prior to commencing PVT” to “… with the goas 
of; 1) ensuring all transactions in the current schema versions are completed before the schema 
upgrade and 2) commencing PVT with only PVT transactions being sent/received”  

Energy 
Australia 

130  5.2.1 Cutover schedule is section 5.5, not 4.7.  Energy 
Australia 

131  5.2.2 Typo: Is there a word missing from “AEMO will issue an email notification <of/to> Participants advising 
of any issues and overall market progress” 

What is the trigger for AEMO issuing this notification? Or would any notification automatically be sent 
to all participants? 

Energy 
Australia 

132  5.2.3 Reference to Section 4.8 - number is incorrect Energy 
Australia 

133  5.2.4 Who is determining that these dependencies have been met?  Who is responsible for these 
dependencies?  Is there a formal GO/NO-GO decision?  Are there considerations for a ROLR event or a 
natural disaster? 

Typo: MarkNet should be  MarketNet 

Energy 
Australia 
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134  5.2.5 As written this is a reporting requirement, rather than an escalation process.   

 Who/What is the escalation body.  Is this being covered under the contingency planning 
working group? 

 What is the criteria to invoke an escalation 

 Should there be the chair of the ITCFG have the ability to escalate within AEMO and for AEMO 
to call together an executive level meeting of Participants? 

Is this the same as the milestone reporting that is documented in 5.2.2?  What are the contact details 
for this role?  Suggest that a backup to email may be required if the issue is network related which 
would block email transmission. 

Energy 
Australia 

135  5.2.6 This reads as an introduction to 5.3.  Should this be a level 1 heading?. 

Section number is incorrect (4.7) – check references throughout the document 

Energy 
Australia 

136  5.3 Check section numbering – this looks like it should be a sub-heading 

Section number is incorrect (4.7) 

Energy 
Australia 

137 5.1 Industry 
Cutover 

Section 4.7 referenced, No section can be located in this document. (The tables in section don’t look to 
be indexed) 

Lumo  

Red Energy 

138 5.2.3 Cutover 
contacts 

Section referenced is incorrect 4.8 (within the Industry Contact List). 

Correct section is 5.6.1. 

Lumo  

Red Energy 

139 5.3 Initial 
Connectivity 
Testing (ICT) 

Section referenced is incorrect “refer to step 12 on the cutover schedule in section 4.7 5.5”. Is the 
cutover schedule missing? This section outlines B2M, B2B, Jurisdictions and BCT only in Section 4. 

Cutover schedule is located in section 5.5 

Lumo  

Red Energy 
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140 5.2 Cutover 
communications 

Could there be phone comms for key milestones? Note that it is necessary to support direct contact via 
phone where escalation is required; however what happens where email comms may present issues 
during cutover involving multiple parties? Suggest phone comms be used for key milestones in addition 
to email. Key milestones to be agreed. 

ActewAGL 
Distribution 

PVT 

141 5.4 Production 
Verification 
Testing (PVT) 

Each Participant is expected to perform internal Technical Verification Testing and/or internal 
PVT before undertaking Industry PVT to ensure they can successfully communicate with ‘the 
market’. 

Tango Energy 

142 5.4.2 Pre-requisites 
for Production 
Verification 
Testing 

Participant gateways are live and connected to AEMO (MarketNet), and have a backend systems 
capable of generating a Production Verification transaction in r31 or r35 version of the schema for B2M 
and r36 for B2B.  

Participants will pre-identify each transaction, affected NMI that will be provided to a pre-designated recipient 
(i.e. retailer, DNSP, MDP). 

Suggest the following rewording: 

Participants will provide the transaction type and associated NMI to designated recipients (i.e. Retailer, DNSP, 
MDP) prio to the commencement of PVT. 

Tango Energy 

143 1. 5.4.3 PVT 
Execution 

When will participants need to pre-identify transactions for PVT testing to AEMO (GG) Essential 
Energy 
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144  5.4 Section 5.4 states that ‘market transactions, messages or updates other than those identified must not 
be generated or transmitted until PVT Results are published by AEMO. This contradicts Section 5.4.3, 
which states that each participant should email AEMO stating they have completed PVT, 

Can you please include a statement within this section which aligns to the Cutover Step 18 i.e. AEMO 
will communicate PVT results by no later than 00:30 Sunday 3/12/17 to highlight this importance of 
this.  

This ‘wait’ step becomes a critical dependency for all participants (i.e. AEMO becomes part of the 
critical path for all participants). Can AEMO please provide a template for how this communication will 
look? 

 

United Energy 

145  5.4.1 PVT scope Reference to MSATS handler, should this refer to the AEMO batch handlers to incorporate 
both B2M and B2B? 

United Energy 

146  5.4.3 Production 
Verification Test 
Execution 

This section states participants must select at least one transaction from the following groups however 
not all groups may be available and this should be updated to may or where practical eg 

 as a DNSP, performing NMI discover is not one of our intended tests 

 Sending a service order response will only be able to be completed if an open Service Order 
has been completed and is available for processing 

Acknowledging a Service Order can only be completed if we receive one during PVT 

United Energy 

147 5.4.3 Production 
Verification Test 
Execution 

NMI Discovery is not applicable to LNSPs – this should be updated to reflect this Endeavour 
Energy 
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148 5.4.3 Production 
Verification Test 
Execution 

PVT – the section should allow for role based transactions. Change from: “Participants must select at least 

one transaction from each of the following transaction groups for B2B and B2M;”  

To: “Participants may select at least one transaction from each of the following transaction groups for B2B and 

B2M” 

For example,  LNSP do not perform the NMI Discovery  transactions, and may not be using the g. 
OWNX – One Way Notification transactions in Victoria. 

Jemena 

149  5.4 Production 
Verification 
Testing (PVT) 

Production Verification Testing will be mandatory for all Participants and AEMO. 

 Is this Mandatory for every market participant? How will this be policed and what happens if 
a participant  systems are not available during the PVT window. What happens if a participant 
does not complete PVT? 

Aurora Energy 

150 1 5.4 “Market transactions, messages or updates other than those identified for the purposes of Production Verification Testing 
must not be generated or transmitted via AEMO market systems until industry PVT results are published by AEMO.” 

For clarity, participant transaction backlogs cannot be released, until receipt of the AEMO PVT 
results notification email.  This notification is estimated to be distributed at 12.30am Sunday 
3/12/2017.  If this email is received earlier, transaction backlogs can be released earlier. 

Active Stream 

151 7 5.4 Production 
Verification 
Testing (page 
41) 

The last paragraph of this section states “Market transactions, messages or updates other than those 
identified for the purposes of Production Verification Testing must not be generated or transmitted via 
AEMO market systems until industry PVT results are published by AEMO”. Can AEMO please confirm 
what will be ramifications/consequences if other transactions are sent by a participant during PVT? 

CitiPower and 
Powercor 

152 8 5.4 Production 
Verification 
Testing (page 
41) 

In one of the ITCFG meeting it was mentioned that a possible success criteria for PVT was that 70% of 
participants had successfully completed PVT. Is there a success criterion for PVT? If not, regardless how 
many participants complete PVT successfully will market go-live activities proceed anyway?  

CitiPower and 
Powercor 
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153  5.4.1 “The PVT period is part of the cutover period specific for production verification prior to the 
commencement of business-as-usual (BAU) market activities.” 

This seems to clash with the defined cut-over period being between 5PM 1 December 2017 and 
11:59pm 3 December as suggested in the Executive Summary. 

AGL 

154  5.4 Check section numbering – this looks like it should be a sub-heading 

EnergyAustralia agrees that PVT is an important and essential activity, however making the 
statement that PVT is “mandatory” raises the question of what happens if someone fails, or 
does NOT participate due to internal cutover issues? 

Energy 
Australia 

155  5.4.1 Re paragraph 1; The scope of PVT should include a minimum set of bilateral testing, and not be 
restricted to a simple verification that transactions can be sent to the MSATS handler. PVT should 
verify that end to end transactions are being successfully transmitted, received and processed.  While 
EnergyAustralia agrees that this will largely be met through bi-lateral testing, this falls under the 
banner of PVT and therefore the scope statement should accurately reflect this. 

This is also inconsistent with the details of PVT per 5.4.3 

Energy 
Australia 

156  5.4.3 “AEMO will distribute all PVT results during cutover” – please clarify what will be distributed and when 
with more precision than “during cutover”.  Does this infer that tests will be managed through HPALM 
and results will be distributed from there? 

EnergyAustralia suggests that there be a conference dial in on standby to facilitate issue resolution if 
required where PVT is experiencing major issues. 

EnergyAustralia suggests there should also be notification when participants commence PVT, 
not just complete.  EnergyAustralia expects that not all participants will commence PVT at 
18:00 but may join at other times before 00:00. 

Energy 
Australia 

Cutover Schedule 
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157 5.5 Cutover 
Schedule 

Turn on ‘header row repeating’ in the table. 
 
6. States AEMO shuts down the Batch Handlers and indicates this is also the responsibility of ‘All 
Participants’.  What action are all participants to take? 
12. Suggest the following rewording:  
A period to allow participants to perform any internal troubleshooting, validate gateways/API are 
operational, etc.  Should it also read “All Participants’? 
16.  
Participants to provide feedback on Production Verification Testing success or failure. Participants 
unable to successfully complete PVT will need to invoke contingency processes and advise AEMO. 
 

Tango Energy 
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158  5.5 Cutover 
schedule 

General, all steps that mention AEMO communications, will these be sent utilising the standard B2B 
approach or emailed to the Cutover key contacts? 

Step 2, not all jurisdictions listed 

Step 4 describes Receipt of MDM Settlement Data and lists MDP as responsible. To clarify should this 
step say ‘send all MDM Settlement Data to AEMO by 17:00’, OR should the responsible party be 
changed to AEMO and the step be re-worded to ‘Receive and process all Settlement Data’ 

Step 10, teleconference has previously had issues, is there a contingency e.g. email? Also – does the 
teleconference facility have unlimited capacity for representatives to dial in?  

Step 10, typically the teleconferences for Industry Forums take a long time and include Roll Call etc. 
Can AEMo come up with an approach to keep this meeting short (e.g. automated roll call via 
teleconference/IVR or Email from Participants)? It might be worth testing this approach with 
participants in the days leading up to cutover commencement so the process is clear and efficient. 

Step 21, UE interprets this to mean commence sending Meter Data as well.  

Steps 22 to 27, has AEMO estimated (or tested) the BCT processing times? If this is not completed by 
21:00 Sunday 3 December, will the BCT progress notifications continue? 

United Energy 

159 5.5 Cutover 
Schedule 

For Step 2, the cut-off time for NSW is 1pm – please update to reflect this Endeavour 
Energy 

160 5.5 Cutover 
Schedule 

For Step 4, the Event should say “Sending of MDM Settlement Data” Endeavour 
Energy 

162 5.5 Cutover 
Schedule 

For step 22, the Event should say “AEMO commences BCT processes and issuing MSATS 
change notifications updating RP, MDP, MPB & MPC roles.” 

Endeavour 
Energy 
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163 41 5. Industry 
Cutover Plan 

(Page 42) 

There are varying email addresses being used for communications. Please clearly state when these 
should be used. 
 
PocCutover@aemo.com.au is used between X and Y date/time 

Poc@aemo.com.au (reference on page 46) will be used from X day/time and ongoing.  

AusNet 
Services 

164 42 5. Industry 
Cutover Plan 

(Page 42) 

5.5 Cutover Schedule 
 
Varying references to time, EST, AEST Local time or referring to b2b procedures.  
 
Requires clarification and consistency when stipulating times in a schedule given some states are called 
out separately e.g. refer to step 2.  All states should be called out to avoid confusion.  
 

AusNet 
Services 

165 43 5. Industry 
Cutover Plan 

(Page 42) 

4 Receipt of MDM Settlement data 
 
MDP are responsible for sending AEMO the settlement data rather than responsible for the receipt of 
it. Is there a particular criterion for the settlement data? If so, it should be stated here. 
 

AusNet 
Services 

166 44 5. Industry 
Cutover Plan 

(Page 43) 

Step 5 needs to occur before 6pm. It cannot occur at the same time as task 6 0- shutdown of 
handlers. 

AusNet 
Services 

167 45 5. Industry 
Cutover Plan 

(Page 43) 

Step 8 – Is there a template that will be used for the status notification?  
 

We recommend a template to guide participants on what information is required (e.g. Red, 
Amber, Green status, confidence rating). This will also provide a consistent communication 
message that is easily consolidated. 

AusNet 
Services 

mailto:Poc@aemo.com.au
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168 46 5. Industry 
Cutover Plan 

(Page 43) 

Step 10 - Suggestion a status update 1 hr prior so AEMO can collate and run this by 
teleconference by exception. 

AusNet 
Services 

169 47 5. Industry 
Cutover Plan 

(Page 43) 

Step 11 – Would this report have changed for a participant’s inbox (as per task 7) if handlers 
have been down? Is the expectation that only a participant's outbox would have changed? 

AusNet 
Services 

170 48 5. Industry 
Cutover Plan 

(Page 43) 

Step 16 – What frequency are the updates for PVT? E.g. as a participant tests a single transaction group 
or if multiple transactions groups are being tested at the end? Is there a template that will be used to 
communicate PVT updates? 

AusNet Services 

171 49 5. Industry 
Cutover Plan 

(Page 43) 

Task 18 –Is this not a go live status notification? What PVT results will AEMO publish? Will there be a 
status (success/failure) by transaction group, type?  
 

What do people do with this information? Does it stop a participant sending to another participant that 
has failed? 

AusNet Services 

172 50 5. Industry 
Cutover Plan 

(Page 43) 

Task 21 – Is there any prioritisation of backlog transactions to mitigate risk of stop files? AusNet 
Services 

173 5.5 Cutover 
Schedule 

Step 2 is missing cut off time for NSW, SA and VIC.  

Please include for consistency purposes. 

Jemena 

174 5.5 Cutover 
Schedule 

Refer to Cutover schedule in section 4.7 should be changed to 5.5. Jemena 
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175  5.5 Cutover 
Schedule 

Step 2 c. 4.00pm in Tasmania  

This should be 1pm in Tasmania  (Local Time which will be AEST)  

Aurora Energy 

176  5.5 EnergyAustralia recommends that there is a formal GO/NO-GO decision prior to December 1 
13:00 to validate that all participants are ready and all dependencies have been met.  This 
should be Step 1 in the schedule and include formal confirmation to all participants that 
cutover will commence as scheduled. 

Energy 
Australia 

177  5.5 Step 6 is both a notification and an action – this should be separated.   

The responsibility is listed as AEMO and all participants?  Shouldn’t it be AEMO only? 

Energy 
Australia 

178  5.5 Step 7 

 For clarity, change “Report detailing remaining transactions in Participant B2B Inbox & Outbox” 
to “Report, per Participant, detailing remaining transactions in their B2B Inbox & Outbox” 

Please include the format of the reports (individual and consolidated) as an appendix to this 
document. This was discussed in the ITCFG. 

Energy 
Australia 

179  5.5 Steps 8 & 9  

 Missing word?  “Participants to provide feedback <on> issues” 

 How is feedback to be provided.  E-mail or Phone?  Is there a template or mandatory minimum 
information that should be provided. 

Provide details on what criteria will be used for “if required AEMO to issue notice to Market 
advising any issues” 

Energy 
Australia 

180  5.5 Step 13 

 Is there a Go/No-Go decision for the batch handlers to be restarted? 

What is the mechanism (e-mail?) for the notification?    

Energy Australia 
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181  5.5 Step 14 

Is there any intent to ringfence the eHub to ensure only transactions intended for PVT are allowed 
through?  If a participant accidentally sends production transactions before PVT has completed and 
this cannot be prevented, then this essentially makes PVT a redundant exercise. 

Energy Australia 

182  5.5 Step 16 

 Is feedback to be provided by e-mail or phone? 

 EnergyAustralia recommends the use of HP ALM to capture PVT results 

What criteria are to be used to determine whether PVT must be extended if there are still 
significant issues being experienced by participants? 

Energy 
Australia 

183  5.5 Step 18 

 Is there a PVT summary report that will be prepared and circulated by AEMO 

 EnergyAustralia recommends a Teleconference to discuss participant’s readiness 

 Needs to be completed before step 19 & 21 – at present they are simultaneous 

Typo: There is no Step 20 

Energy 
Australia 

184  5.5 Step 19 

What does “kick off” mean?   Is this only the start of the batch processing? 

Energy 
Australia 

185  5.5 Step 20 is missing Energy 
Australia 
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186  5.5 Step 22 

Assume that the gap between conclusion of PVT and commencement of BCT is to allow any 
pre-cutover pending B2B/B2M transactions to be cleared?  If these transactions are reliant on 
role updates though, these would need to be rejected making their processing redundant.  
Please clarify why is there a 7.5 hour gap between PVT and BCT processing?  If this is so that 
AEMO can run batch processes then the plan should specify that. 

Energy 
Australia 

187  5.5 Steps 25, 26, & 27 

 EnergyAustralia recommends these are Teleconferences to review BCT progress and overall 
success of each Participants implementation and processing of backlogs and BCT CR’s.  

Step 27 – There should be contingency planning in case BCT does not complete by 9:00 pm 

Energy Australia 

188 9 5.5 Cutover 
Schedule (page 
42) 

We recommend step 2 also identifies timing arrangements for VIC, SA and NSW.  

Also, is there another event required in the cutover plan, for retailers to stop initiating After Hours Re-
en’s/Cancellations of De-en’s?  

CitiPower and 
Powercor 

189 2 5.6 “Participant status notifications and updates during cutover are to be sent to POCCutover@aemo.com.au” 

Does AEMO plan to have a status notification template for updates during cutover? 

Active Stream 

190 5.5 Cutover 
Schedule 

Would be beneficial to callout/highlight key milestones (e.g. item 1? 6? 17? others); making them quite 
distinct to tasks/activities that are required to be completed. 

Could key milestone points be communicated by a central party via a con call? (where email from 
participants required for evidentiary purposes, do both). 

Insert column in this table that specifically calls out the comms method, if applicable (including 
from who to who; e.g. EMAIL: PARTICIPANT to AEMO) 

ActewAGL 
Distribution 

191 Step 2 5.5 Clarify NSW requirement AGL 

mailto:POCCutover@aemo.com.au
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192 Step 
12 

5.5 Responsible party, add “AEMO” AGL 

193 Step 
22 

5.5 Market time, replace “Sunday 03/12/2017 08:00 AEST “ with “Sunday 03/12/2017 00:30 AEST “ AGL 

194 Step 
23 

5.5 Market time, replace “Sunday 03/12/2017 08:00 AEST “ with “Sunday 03/12/2017 00:30 AEST “ AGL 

195 Step 
25 

5.5 Market time, replace “Sunday 03/12/2017 12:00 AEST “ with “Sunday 03/12/2017 04:00 AEST “ AGL 

196 Step 
25 

5.5 Market time, replace “Sunday 03/12/2017 12:00 AEST “ with “Sunday 03/12/2017 08:00 AEST “ AGL 

197 Step 
27 

5.5 Market time, replace “Sunday 03/12/2017 21:00 AEST “ with “Sunday 03/12/2017 13:00 AEST “ AGL 

198 5 5.5 

Step 2 

This need to be consistent with information within the B2B section of the Transition Plan. 

SA time should be added – 3pm (as per item number 1 in the SAPN feedback) 

SA Power 
Networks 

Communication contacts / Post Go Live Heightened Level of Support 

199 2 5.6.1 Industry 
Contacts During 
Cutover 

EE Contact: Tim Lloyd, Data Services Manager, tim.lloyd@essentialenergy.com.au 02 6589 8503 Essential Energy 

mailto:tim.lloyd@essentialenergy.com.au
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200 5.6.1 Industry 
contacts during 
cutover 

Contacts for Endeavour Energy are: 

Primary:  

Anna Russo, Program Director Power of Choice, anna.russo@endeavourenergy.com.au, 02 9853 4101 

Secondary: 

Dino Ou, Business and Market Process Integrator, dino.ou@endeavourenergy.com.au, 02 
9853 4939 

Endeavour 
Energy 

200 5.1.6 Industry 
contacts during 
cutover 

Secondary contact is missing/incomplete for AEMO. 

Is this to be confirmed and updated by all participants before final release?  

Lumo  

Red Energy 

201 51 5. Industry 
Cutover Plan 

(Page 47) 

5.8.1 Industry contact post go live 

Should this date be Monday 4th December? 
AusNet Services 

202 6 4.7 Item 10:  This is the ONLY notice/update listed as a “Teleconference”.  All other notices/updates are 
assumed to be EMAIL.  Is this correct? 
 
What is the format of the Teleconference and what is expected of Active Stream, during or prior to 
this Teleconference? 

Active Stream 

mailto:anna.russo@endeavourenergy.com.au
mailto:dino.ou@endeavourenergy.com.au
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203 8 5.2.3 “Participants must nominate the appropriate cutover contact for their organisation as a central point of 
communication for industry cutover activities and ensure they are clearly identified within the Industry Contact 
List (see section 4.8). “ 

DRAFT - Service Provider Cut-Over Contact Details (to be updated): 

 
Primary 
Name:                 Daniel Paterson 
Position:             Technical Cut-Over Manager for POC 
Organisation:    Active Stream Pty Ltd 
Mobile:               0421 115 938 
Office Phone:    03   8623 8469 (May change prior to deployment) 
Email:                dpaterson1@activestream.com.au 
 
Secondary Backup Lead 
Name:                 XXXXXXXXX 
Position:             BACKUP - Cut-Over Lead for POC 
Organisation:    Active Stream Pty Ltd 
Mobile:               XXXXXXXXX 
Office Phone:    03   XXXXXXXXX  (May change prior to deployment) 
Email:                XXXXXXXXXX@activestream.com.au 
 
AEMO Communications Lead 
Name:                 XXXXXXXXX 
Position:             Coordinate AEMO Transition & Cutover Notices 
Organisation:    Active Stream Pty Ltd 
Mobile:               XXXXXXXXX 
Office Phone:    03   XXXXXXXXX  (May change prior to deployment) 
Email:                XXXXXXXXXX@activestream.com.au 
 
AEMO Communications Lead BACKUP 
Name:                 XXXXXXXXX 
Position:             Coordinate AEMO Transition & Cutover Notices 

Active Stream 

mailto:dpaterson1@activestream.com.au
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Organisation:    Active Stream Pty Ltd 
Mobile:               XXXXXXXXX 
Office Phone:    03   XXXXXXXXX  (May change prior to deployment) 

Email:                XXXXXXXXXX@activestream.com.au 

204 10 5.6.1 Industry 
contacts during 
cutover  

Can AEMO please confirm 1) when do the industry contacts get updated and 2) how will this 
list of contacts be maintained and where?  

CitiPower and 
Powercor 

205  5.6 Recommend AEMO providing an alternative contact number in case of problems with the 
Teleconference facility 

Energy 
Australia 

206 3 Section 5.2.2 
Status 
Reporting 

Clear rules around status should be prescribed..... For example: 

Red if unable to make next milestone or Open Issue not yet resolved and contingency under x. (This 
allows time for plans on how to manage this to be considered early) 

Orange On track though with open issues not yet resolved.  Once contingency is down to x time then 
red.   

Green On track no open issues 

Origin Energy 

207 4 5.7 Reporting When are the error reports as part of the BCT run provided to the relevant participant it is being run 
for? 

When will the schedule of the participants be agreed? 

Origin Energy 

208  5.7 Reference to sections 4.7  and 4.8.1 are incorrect 

Please confirm whether there is a single global report of transactions for all participants, or 
whether there will be individual reports generated for each participant 

Energy 
Australia 

209 5.7 Reporting Section referenced is incorrect “The report will be emailed to industry contacts identified in section 
4.8.1 5.6.1” 

Lumo  

Red Energy 
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210 5.7 Report We suggest that the report contains the date and time of when the transactions were received 
by the B2B Hub to help with investigations 

Endeavour 
Energy 

211 5.8 Post Go-Live 
Heightened 
Level of 
Support 

These meetings will be arranged for 10:00am each morning during the post go-live support 
period. 

Tango Energy 

212 3 5.8.1 Industry 
Contacts Post 
Go Live 

EE Contact: Tim Lloyd, Data Services Manager, tim.lloyd@essentialenergy.com.au 02 6589 
8503 

Essential 
Energy 

213 4  Would it be prudent to have a secondary contact for the periods listed above? Essential 
Energy 

214 5.8.1 Industry 
contacts post go 
live 

Contacts for Endeavour Energy are: 

Primary:  

Anna Russo, Program Director Power of Choice, anna.russo@endeavourenergy.com.au, 02 9853 4101 

Secondary: 

Dino Ou, Business and Market Process Integrator, dino.ou@endeavourenergy.com.au, 02 
9853 4939 

Endeavour 
Energy 

215 5.8.1 Industry 
contacts post go 
live 

Secondary contact is missing/incomplete for AEMO. 

Is this to be confirmed and updated by all participants before final release? 

Lumo  

Red Energy 

mailto:tim.lloyd@essentialenergy.com.au
mailto:anna.russo@endeavourenergy.com.au
mailto:dino.ou@endeavourenergy.com.au
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216 5.8.2 Conclusion of 
Post go-live 
Heighted Level 
of Support 

The first sentence should say “Post go-live heighted level of support and monitoring will cease 
at 5pm AEST Friday, 15 December 2017” 

Endeavour 
Energy 

217 52 5. Industry 
Cutover Plan 

(Page 47) 

5.8.2 Conclusion of post go live heighted level of support 

Is there an exit criteria for concluding heightened support? What if issues raised during this 
period are not resolved? 

AusNet 
Services 

218  5.8  Is the heightened support 24 * 7 ? 

 How will issues/defects be tracked?  EnergyAustralia recommend the use of HP ALM 

 The daily phone conference should be to discuss the impact and resolution of issues, rather 
than be the reporting mechanism 

 Allowance should be provided for ‘on-demand’ conferences for more detailed discussions 
and/or critical incident response. 

We would like to see a daily report rather than weekly (as mentioned) 

Energy 
Australia 

219 5.8 Post go-live 
heightened 
level of support 

There should be a support exit criteria in here, especially if there’s issues and support is required 
beyond Dec 15th. 

ActewAGL 
Distribution 

220  5.8.2  There should be some criteria agreed to for the conclusion of Heightened support.  There 
should be an agreement from Participants that Heightened support can cease. 

What time on Friday 15th will support cease. 

Energy Australia 

Appendix 

221  Appendix B 5. Please update the PH entry to indicate we will not be using the BCT for our MC updates. Tango Energy 
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222 2 Appendix A. New Connection v2.2 

Queensland had specified that no contingency method would be entered into in their New Connection 
process.  

Energex and 
Ergon Energy 
Network 

223 3 Appendix A. Special Read v2.2 

There is no contingency required as per the B2B transition item no. 5 Special Read Service Orders, so 
the template for Special Reads is not required and should be removed. 

Energex and 
Ergon Energy 
Network 

224 4 Appendix A. Supply Service Works Allocate NMI 

Is this to be used for the New Connection cancellation process for the Proposed Stage 
approach? Further context is required for this transaction 

Energex and 
Ergon Energy 
Network 

225 5 Appendix A. Supply Service Works Establish _____ v3.0 

Unclear as to why this transaction is contained within the contingency templates – it’s not 
mentioned in the transition plan. Further context required. 

Energex and 
Ergon Energy 
Network 

226 6 Appendix A. Metering Service Works Install Meter v3.0 

Unclear as to why this transaction is contained within the contingency templates – it’s not 
mentioned in the transition plan.. Further context required. 

Energex and 
Ergon Energy 
Network 

227 Appen
dix A 

CONTINGENCY 
TEMPLATES 

For the avoidance of any confusion it should be made clear that in NSW we will only accept 
the cancellation of re-engerisation or cancellation of  de-energistaion contingency emails. 

Endeavour 
Energy 
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228 53 5. Industry 
Cutover Plan 

(Page 48) 

Appendix.  
Contingency templates. 
 

AusNet Services expectation is that the MSATS browser is to be used for contingency 
processing post go live. This is not documented . Also, by presenting a full set of e-mail 
templates, the impression is given that e-mail is the default contingency option (where it 
should only be a fall-back if the participant has a valid reason not to use the MSATS browser)  

AusNet 
Services 

229 11 Appendix B. 
Participants 
Standing Data 
Updates (page 
58) 

As per earlier update provided to the ITCFG, please update this section for CitiPower and Powercor to: 

Changes to support Disconnection Status 

CitiPower Powercor plan to update the NMI status from D to A (5051), the Meter Status from C to D 
(3051) and the Datastream status from I to A (4051) where the site has been disconnected 
remotely/via the contactor. The number of NMIs impacted is approximately 15,000, this will generate 
45,000 CRs to Market (CRs 5051, 3051 and 4051). The intent is to run this conversion over a two week 
period commencing in early December. 

CitiPower and 
Powercor 

230 4 
Ausgri
d 

Appendix B More details are required from the participant on the exact nature and execution of the changes AGL 

231 7 

AGL 

Appendix B Replace “AGL would like to execute these standing data updates during the month of December. Exact date not 

finalised. May be over cut-over weekend or sometime thereafter. “ 

With 

“To be executed during the cut-over weekend’s BCT run” 

 

AGL 

232 5 Appendix B Standing Data Updates – Can participants please provide their latest thinking. 

Assignment of ENM for embedded networks is not listed. 

Origin Energy 
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233  Table starting 
from page 60 

It is not clear what the table starting from page 60 is. Please provide a name and description for this 
table. 

Endeavour 
Energy 

234  Appendix B.  
Standing Data 
Update 

Replace Response:  EEQ (Ergon Retail) will be utilising the BCT.  Request submission will be a validated 
list provided by ERGONETP and validated by Metering Dynamics. 

Ergon Retail 

235   Could you provide a sample of any expected reporting provided by AEMO to allow preparation of any 
SQL queries that may be required to be developed prior to cutover 

Ergon Retail 

 


