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Implementation Forum – Meeting Notes 
MEETING: Implementation Forum 

DATE: Tuesday 28 June 2022 

TIME: 10:00 AM – 12:00 PM 

LOCATION: Teams 

Attendees  

Attendee    Organisation     

David Ripper AEMO 

Greg Minney AEMO 

Jim Agelopoulos AEMO 

Karyn Bowie AEMO 

Kate Gordon AEMO 

Meghan Bibby AEMO 

Paul Lyttle AEMO 

Rowena Leung AEMO 

Simon Tu AEMO 

Tui Grant AEMO 

Kate Goatley AGL 

Madelene Villena AGL 

Mark Riley AGL 

Rajesh Bikkasani AGL 

David Rundell Alcoa 

Chloe Ho Alinta Energy 

Rob Lo Giudice Alinta Energy 

Craig Steele Aurora Energy 

Kevin Bouchard Aurora Energy 

Justin Bethlehem Ausnet Services 

David Rofe Ausnet Services 

Sujatha Vutukoor Brave Energy 

Greg Szot CitiPower 

Wilmund Foong CitiPower 

Jakapi Arigo CleanCo QLD 

Hadi Mostafavi Endeavour Energy 

Paul Francis Energy Australia 

Cindy Matthews Energy QLD 

Nick Hickman Energy QLD 

Wayne Farrell Energy QLD 

Ingrid Farah Ergon Energy 

Sue Graham Ergon Energy 

Alison Davidson Essential Energy 

Ben Donnelly Essential Energy 

Fiona Ninness Essential Energy 
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Attendee    Organisation     

Lauren Macey Essential Energy 

Melissa Ferris Essential Energy 

Jeff Roberts Evoenergy 

Sagar Shah Hansen Technologies 

Roderick Perez Iberdrola 

Carlo Adolfo Intellihub 

Rob McNeur Intellihub 

David Le Page Jemena 

David Murphy Jemena 

Joseph Lyttleton Jemena 

Mac Leung Jemena 

Quy Nguyen Jemena 

Andrew Mair Next Business Energy 

Aakash Sembey Origin Energy 

Aiju Alex Origin Energy 

Cameron Carter Origin Energy 

Krishna Moorthy Origin Energy 

Marian Vasjuta Origin Energy 

Tony Cartwright Origin Energy 

Helen Vassos Plus ES 

Linda Brackenbury Plus ES 

Inger Wills PowerCor 

Dean Knight Powerlink 

Karel Mallinson Powerlink  

Christophe Bechia Red Energy 

Nick Gustafsson Red Energy 

David Woods SA Power Networks 

Joanne Gordon SA Power Networks 

Michael Zhang SA Power Networks 

Andrew Wilkins SA Water 

Robert Larkin SA Water 

Damien Didier Stanwell 

Megan Brennan Stanwell 

Sue Richardson Tally Group 

Simeon Dravitzki Tango Energy 

Paul Willacy TasNetworks 

Louise Webb Telstra 

Paul Greenwood Vector Metering 

Mark Leschke Yurika 
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1. Welcome and Agenda – G. Minney (slides 1-4) 

AEMO noted that participants should be aware of AEMO’s Competition Law Protocol when commenting within 
the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The 
agenda was outlined as set out on slide 4. No questions raised. 

2. Actions – G. Minney (slides 5-6) 

The actions from the previous meeting were reviewed as set out on slide 6.  

Action 4.9.2: A consolidated version has been sent out. If a new plan was not received, the last available plan 
was included. Requested April rollout update has been distributed.  

3. November 22 Scope and Milestones – G. Minney / M. Bibby (slides 7-9) 

BUT timing and scope has been agreed incorporating 4 weeks Industry Testing. 

Production BUT release scheduled for 31st August 2022. 

AEMO confirmed there are no changes expected to the BUT Technical Specs draft released in April; so this 
version can be used for teams to build for the BUT tool. 

In response to a participant question, AEMO clarified that in regards Meter Exemptions, the fields will be 
included in the release on 7 November 2022, however, the data update will not occur until May 2023, when 
the new process update is implemented. Until that time AEMO will continue to utilise the current process for 
maintaining Meter exemptions  

4. May 23 Release Planning –  M. Bibby (slides 10-11)  

Meghan provided a high level update on the May 23 Release. CDR MSATS workshop has been scheduled for 
the 12th July.  Attendance requests and agenda items to go to ercf@aemo.com.au. 

 
5. MSDR Delivery Update – J. Agelopoulos (slides 12-13) 

Jim provided the draft release dates for the MSDR technical documents (please refer to slide 13). 

 AGL queried the back-dated updates – Simon Tu advised that after the effective date of the 7th of 
November is reached then the CR would be rejected.  

 AEMO indicated that one of the deliverables being produced is new being a B@M Mapping to 
aseXML 

 AGL suggested  that the mapping be extended B2B in addition to B2M because at the end of the day 
the data is all coming out of the same repositories. It's just which way it's going.  

 AEMO acknowledged the benefit of producing a B2B to aseXML mapping and that would be 
considered once the B@M schema mapping had been completed 

Action 5.1: - AEMO to confirm how the enumeration list details will be published and provide update to the 
Implementation Forum  

Action 5.2: AEMO to confirm if the code groups and descriptions within MSATS are available through the C1 
report 

6. MSDR Focus Group Update – K.Gordon (slides 14-15) 

Update provided from the 20th June meeting.  The next meeting is scheduled for the 18th July 2022. 

 

7. Industry Testing Approach – T. Grant (slides 16-20)  
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Tui gave an update on the Testing approach for the 3 capability releases for November 22. (CDR Phase 1, 
BUT capability and November 7 go-live).  

Participants to advise new nominations for Test Leads contacts by 15th July to ensure an up-to-date ITWG 
distribution list. The ITWG meetings will commence late July and run through to September, with Q&A 
sessions also scheduled. 

8. Industry Risks and Issues Review – Nov 2022 – G. Minney (slides 21 – 26) 

A new register has been created for November Readiness Risks which will be published shortly. 

Implementation Forum reviewed the trends, ratings and mitigations for the updated risk register which includes 
a number of carry over risk. 

AGL suggested that an industry risk be included to manage the industry concern that the alignment between 
B2M and B2B is something we need to be cognizant of during the reform agenda as those releases have 
historically been treated separately due to governance approaches.  
 
Implementation forum discussed the updates to risk R12 reflecting the separation of the pre and post 
November volume drivers (tranche 2 meters and MSDR bulk updates) and the Planning being conducted in 
the MSDR focus group. 
 
Action 8.1: AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment 

Action 8.2: AEMO to distribute details of Industry Risk R12 for Participant input 

Action 8.3: Participants to reflect on the impacts and mitigations in place to risk R12 and provide suggested 
ratings and updated mitigation approaches  

 

Forward Plan and other business – G. Minney (slides 27-30)  

The next meeting will be held on 26th July at 10am.  

ITWGs to be included in the meeting schedule.  

Questions – G. Minney (slide 31)  

No further questions were raised. 

Meeting Close G. Minney   @ 11.34am 
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Item Topic 
Action required Responsible By 

4.9.2 Tranche 2 metering rollout 
plans A consolidated version has been sent out. If a new plan was not 

received the last available plan was included. A further update has been 
requested as at the end of June. 

 

AEMO 30/6/22 

5.1 Enumeration Lists AEMO to confirm how the enumeration list details will be published and provide 
update to the Implementation Forum 
 

AEMO  

5.2 Code Groups AEMO to confirm if the code groups and descriptions within MSATS are 
available through the C1 report 

AEMO  

8.1 Risks and Issues AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment AEMO  

8.2 Risks and Issues AEMO to distribute details of Industry Risk R12 for Participant input 

 

  

8.3 Risks and Issues Participants to reflect on the impacts and mitigations in place to risk R12 and 
provide suggested ratings and updated mitigation approaches 

ALL  

     

     

     

     


