5MS Executive Forum No.5 Meeting Notes
MEETING:

Five-Minute Settlement Executive Forum

DATE:

Friday 24 May 2019

TIME:

10:00AM – 11:00 AM (AEDT)

LOCATION:

AEMO Offices Melbourne, Sydney, Brisbane, Video/Teleconference

Attendees:
Attendee

Office

Peter Geers (Chair)

AEMO

Brisbane

Owen Self

Stanwell Corporation

Brisbane

Steve Quilter

Stanwell Corporation

Brisbane

Graeme Windley

AEMO

Melbourne

Peter Carruthers

AEMO

Melbourne

Greg Minney

AEMO

Melbourne

Monica Morona

AEMO

Melbourne

Wally Borovac

HydroTas

Melbourne

Malcolm Hempel

Tango Energy

Robert Lo Giudice

IntelliHUB Group

Melbourne
Melbourne

Con Noutso

Red Energy

Melbourne

James Barton

Simply Energy

Melbourne

Chris Muffett

AEMO

Sydney

Gary Swinburne

Origin Energy

Sydney

Bree Jeffreys

AEMO

Norwest

Sonja Nigmann

AEMO

Webex

Alison Davis

Evo Energy

Webex

Buzby Kuramoto

Alinta Energy

Webex

Andrew Kennan

AusNet Services

Webex

Corinna Woolford

Aurora Energy

Webex

Melinda Green

AGL

Webex

Ross Edwards

Energy Australia

Webex

Cheryl Hopkins

Ergon Energy

Dial in

Libby Hawker

ERM Power

Dial in

FIVE MINUTE SETTLEMENT – EXECUTIVE FORUM #5 – 24 MAY 2019

1.0 WELCOME, INTRODUCTION AND APOLOGIES – P. Geers
AEMO noted that for participants joining through WebEx, AEMO will note attendance; where
participants have joined via phone, AEMO requested that they inform AEMO of their
attendance via the 5ms mailbox.
Peter Geers welcomed participants to the meeting and noted that the intent of the meeting
was for AEMO to provide an update of 5MS and GS progress, and also to receive feedback
from the Forum, as AEMO are seeking to ensure that there is a strong two-way dialogue and
discussion.
AEMO noted that the meeting was being recorded for the purposes of developing meeting
notes and minutes.
2.0 MINUTES AND ACTIONS FROM THE PREVIOUS MEETING – P. Geers
MINUTES
The Minutes from Executive Forum 3 held on 20 February 2019 were confirmed.
Cheryl Hopkins noted that she was in attendance at the February meeting and should be
recorded as such.
Stanwell registered concern regarding the time taken for the release of Executive Forum
meeting notes and in particular that there was no time available to provide comments. AEMO
acknowledged the point and indicated it will endeavour to meet the normal timeframe for
release of meeting notes within one week of the meeting for this and future meetings.
ACTIONS
P. Carruthers provided an update of the action items and activities undertaken by AEMO.
Action 2.5.1 – AEMO noted dialogue with HydroTas had concluded, with the determination
that there were no further options to explore. Wally Borovac, HydroTas noted AEMO
engagement and outcome of the discussions. The action is now closed.
Action 4.4.1 – C. Muffett noted that the AEMO approach had been outlined at the February
Executive Forum. AEMO noted that there are a number of remaining system changes that
are still being considered.
A participant noted that the February Forum had expressed that a change freeze would be
desirable for some participants. AEMO acknowledged the point but indicated its preference is
to utilise a risk assessment approach instead. AEMO would assess the potential level of
impact, considering each change and the relative impact before progressing on the risk
assessed basis.
Action 4.4.2 – P. Carruthers noted that this matter would be addressed as part of the
agenda. The action is now closed.
Action 4.4.3 – P. Carruthers noted that AEMO has established regular communication with
the AEMC to provide updates regarding the nature of the implementation program, costs of
the program and the implications for other reforms. Other participants are encouraged to get
in touch with AEMC as they see fit. The action is now closed.
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Action 4.4.5 – AEMO held a follow up discussion with Red/Lumo. The action is now closed.
3.0 PROGRAM UPDATE – G. Windley (slides 8-14)
G. Windley provided an update on the Program and review of the Level 1 milestones, noting
the milestones are on track, with three already completed. It was also highlighted that a new
Readiness Manager had commenced and will commence workstream activities in June/July.
A participant noted that at the May PCF there was a concern regarding the delay of the
metering package and the flow on impacts from this delay, which required a reworking of the
relevant technical specification. Participant expressed concern that while only a minor point
at this stage, such delays will only become more critical in future. AEMO noted that there had
been a minor knock-on impact for the technical specifications, but no there was overall
impact to the Program timeline, with the Procedures stream tracking green and anticipating
that the workstream will be completed 2-3 months early in September 2019.
Risks and Issues (slides 15-16)
G. Windley outlined the feedback received from the May PCF and noted that no new issues
were added, but two new risks had been identified. Firstly, in relation to the 5MS and GS
implementation rule change, noted above; and secondly in relation to consequential impacts
for B2B interactions, as the IEC have already approved the B2B transactions, which may
require further amendments from changes required as a result of implementation.
Stanwell noted their concern that a risk relating to industry readiness for go-live was closed
at the PCF, which was assessed as high impact and high-probability. AEMO noted that the
risk was not closed, it would remain open and be dealt with through the Readiness
workstream. Stanwell further noted that mitigation measures also need to be documented
against this risk and that some form of a response strategy should be developed, as it has
been assessed as high risk and high probability.
Participant noted that AEMO controls were important and AEMO reporting from businesses
would form part of that, however, where a business is not ready on go-live day, other market
participants would still need to interact with them – how would this be handled?
AEMO noted that this is something that would need to be considered in detail, as there are a
number of transactions that may be affected. Each transaction impacted would likely require
an individual response function, mitigation or contingency plan, to be established by AEMO.
AEMO outlined that its position was that such a detailed assessment needs to be undertaken
through the Readiness workstream, which will occur throughout the course of 2019.
Stanwell confirmed that their concern stems from the fact that they are commencing
technical design and need to be aware if they should build-in a “roll-back” strategy, in the
event that AEMO will elect to roll-back if the market indicates that it is not ready for
implementation. AEMO responded that they have and will continue to manage for a
successful go-live date, but the level of risk surrounding any failures at the point of go-live is
a matter that will require deeper discussion at the appropriate time.
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4.0 5MS READINESS – P. Carruthers (slides 17-20)
P. Carruthers provided an update on Readiness planning and noted that AEMO is
establishing the work plan around the Readiness requirements, this will be led by the new
Readiness Manager, Greg Minney. The scope of the workstream will include the overall
market readiness strategy, readiness reporting, approach for industry and market testing,
market transition and cutover, and whether metering accreditation is required for metering
service providers.
AEMO noted that an industry Readiness Working Group (RWG) is currently being
established and that it was likely that the establishment of an industry Testing Working Group
(TWG), would also be required. There will also be requirements for more detailed
preparations, such as cutover planning, and focus groups will be established to deal with
these specific issues.
AEMO outlined discussion held at the May PCF regarding the industry readiness reporting
plan being established in early 2020. To enable AEMO to build an industry profile for
readiness progress, AEMO will establish an interim reporting approach for 2019. This
information will be collated and reported back to industry in the appropriate format.
5.0 COST RECOVERY – P. Carruthers (slides 21-22)
P. Carruthers recapped the discussion from Executive Forum in February in relation to 5MS
project costs and cost recovery. As part of this, AEMO had indicated that it was considering
the use of the NEM declared project mechanism for recovering 5MS costs. AEMO confirmed
its intention to proceed on the basis of utilising the declared NEM Project as the mechanism
for 5MS cost recovery.
The NEM declared project mechanism will requires formal consultation and this provides a
structured opportunity for participants to comment on the nature of cost recovery for the 5MS
Program and for AEMO to consider these views in formulating a 5MS cost recovery
mechanism.
AEMO noted the intention is to start consultation for this process in July 2019, with the
extended consultation process expected to require 12 months for completion.
Red/Lumo questioned how AEMO considered this to be a more efficient process, to the
current cost recovery process. AEMO clarified that this is not the driver but rather AEMO was
acknowledging that under current cost recovery processes there was the potential that some
of the 5MS rule change beneficiaries may not be covered. Utilising the NEM declared project
approach provides the opportunity to ensure that all beneficiaries are considered in the final
application of cost recovery.
6.0 GENERAL QUESTIONS – P. Geers
There were no additional questions.
7.0 FORWARD MEETING PLAN – P. Geers
The date of the next Executive Forum is proposed for mid-August.
Attendees were thanked for their attendance. The meeting was closed at 10.45am.
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Item

Topic

Action required

Responsible

Status

Technology Approach
- Costs

AEMO to aim to deliver 5MS Program as cheaply and
effectively as possible. Action: W. Borovac to contact
5ms@aemo.com.au to arrange time to discuss

Wally Borovac
Peter Geers

CLOSED

4.4.1

5MS implementation
approach and cost
recovery

AEMO to engage with the industry on areas of potential
improvement and future need for the retail and metering
systems.

Peter Carruthers

CLOSED

4.4.2

5MS implementation
approach and cost
recovery

AEMO to provide further information including timing of
consultation on 5MS cost recovery.

Peter Carruthers

COMPLETED

4.4.3

5MS implementation
approach and cost
recovery

AEMO to engage with the AEMC on the revised cost on the
implementation program, the potential implications from other
reforms underway, and AEMC representation at the
Executive Forum.

Peter Carruthers

COMPLETED

4.5.1

General questions

AEMO to engage with Red/Lumo with regards to the metering
workstream and consultation.

Chris Muffett

COMPLETED

EF 2
2.5.1

EF 4
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