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	MEETING:
	2

	DATE:
	Monday 17 September 2018
	TIME:
	09:30 AM - 1:00pm

	LOCATION:
	AEMO Offices Melbourne, Sydney, Brisbane, Adelaide and Video/Teleconference


Attendees:
	Attendee
	Organisation
	Office

	Hamish McNeish
	AEMO
	Brisbane

	Satheesh Kumar
	AEMO
	Melbourne

	Pierre Fromager
	AEMO
	Sydney

	Alex Polonetskiy
	Plus ES
	Sydney

	Martin Vyhnalek
	Origin Energy
	Sydney

	Vidhya Uthaman
	Infigen Energy
	Sydney

	Anette Reitmann
	AGL
	Melbourne

	Akash Sembey
	Simply Energy
	Melbourne

	Bebin Thomas
	Engie
	Melbourne

	Chris Leffler
	AGL
	Melbourne

	Enrico Buenaventura
	Energy Australia
	Melbourne

	Jarrah Van Rijswijk
	Hydro Tasmania
	Melbourne

	Mahdi Maleki
	AusNet Services
	Melbourne

	Paul Sampson
	Acumen Metering
	Melbourne

	Peter Docking
	Hydro Tasmania
	Melbourne

	Pratham Bhandari
	Jemena
	Melbourne

	Solochana Vivekanandan
	Red Energy
	Melbourne

	Tariq Pervaz
	Red Energy
	Melbourne

	Mark Riley
	AGL
	Melbourne

	Benn Blumenthal
	CS Energy
	Brisbane

	Brian McKerr
	CS Energy
	Brisbane

	Jackie Mayo
	Metering Dynamics
	Brisbane

	Stewart Bryce
	ERM Power
	Brisbane

	Wayne Baldwin
	Intergen
	Brisbane

	Dino Ou
	Endeavour Energy
	Dial In

	Divya Kapoor
	Flow Power
	Dial In

	Ingrid Farah
	Ergon Energy
	Dial In

	Joseph Giddings
	Energy One
	Dial In

	Neville Lewis
	Select Data
	Dial In

	Richard Dumont
	Ausnet Sevice
	Dial In

	Suresh Maguluri
	Hydro Tasmania
	Dial In

	Paul Willacy
	Aurora Energy
	Dial In




1.0 ACTIONS FROM LAST MEETING – Hamish McNeish (AEMO)
· Actions 1.1, 1.2, 1.3, 1.7 and 1.9 were closed.
· The concern about the delay in dispatch was raised again, which is aggravated due to the increase in the number of intervention runs. AEMO to raise internally (Action 2.1).
2.0 SYSTEMS WORKSTREAM – Hamish McNeish (AEMO)
· Metering - With the joint focus group on retail transition (which included MDFF) planned SWG engagement items on MDFF were pushed back.
· Dispatch – A transition joint working group was added – bid format and API’s were pushed back.

3.0 RETAIL SYSTEM IMPACT CHANGES – Hamish McNeish (AEMO)

· Change in timeline to retire MDFF
· Agreement for AEMO to provide a High-Level Impact Assessment diagram outlining the identified systems impact (Action 2.2).
· Participants requested that this outlines the potential impact on participants systems.

4.0 PROPOSED RETAIL FOCUS GROUPS – Hamish McNeish (AEMO)
· No specific changes to AEMO’s proposal
· AEMO sought feedback on priority areas participants wanted to focus on. Participants to provide feedback (Action 2.3).

5.0 B2M API ARCHITECTURE – Satheesh Kumar (AEMO)
· Participants agreed that managing the API authorisations via URM (self-manage) is efficient compared to the manual process of souring the API keys from AEMO 
· Participant requested if additional capabilities can be enabled via B2M Sync Services. AEMO clarified that the scope is limited to the functionalities mentioned in the SWG slide pack (Slide#17) but will enable additional functionalities in future
· Request was made to illustrate the profiling process with an example (Action 2.4)

6.0 RETAIL TRANSITION – Satheesh Kumar (AEMO)
· AEMO provided a summary from the joint focus group.
The minute notes have now been issued for this meeting.
This covered:
· AEMO’s planned approach to profiling 15 and 30-minute data
· Unit of Measure precision – AEMO to store energy as kWh to 4 d.p.
· AEMO use of B2M (MDFF format) – strong push to align to B2B
· Extending NEM12 to support 5-minute data – existing format can support 5-minute data (use existing record 200, can have mixed metering interval data in a file).
· Accepting non-settlement data – push to minimise standing data changes
· Transition to 5-minute metering – Indication no participants will be ready by 1 July 2020. Proposal to all align to being ready for 31-Mar-2021.
· File size and communication capabilities – proposal of 10 MB.
· AEMO requested participants to review their own systems for constraints or issues to support a 10 MB raw file limit (Action 2.5).
· Participants queried being able to reject if not ready to handle 5-minute meter data. Is this an option?
· Consider a one-way notification if the FRMP can’t handle it.
· May be important to know the expected interval of provided meter data.
· AEMO to provide link to Guide to B2B API’s.
· Participants indicated that it would be good to have a load stress test as part of transition.

7.0 WHOLESALE SYSTEM IMPACT CHANGES – Hamish McNeish (AEMO)

· None identified
· P5 still under review by AEMO

8.0 PROPOSED WHOLESALE FOCUS GROUPS – Hamish McNeish (AEMO)
· No specific changes to AEMO’s proposal
· AEMO sought feedback on priority areas participants wanted to focus on. Participants to provide feedback (Action 2.3).

9.0 BIDS AND OFFERS API ARCHITECTURE – Satheesh Kumar (AEMO)
· A participant queried what happens when an API returns and error or timeout – so left in an unknown state.
· AEMO confirmed a successful response would validate that the offer was successfully validated and loaded into AEMO’s systems.
· AEMO proposed that the response would also be in a JSON format for both API’s and FTP. This means a change from the current CSV format.

10.0 GENERAL QUESTIONS – Hamish McNeish (AEMO)
· Participants queried aseXML changes and what the timeline of this is.

11.0 FORWARD MEETING PLAN – Hamish McNeish (AEMO)

Attendees were thanked for their attendance and advised of future SWG meetings for 2018;
· Wed 17 October
· Wed 21 November
· Mon 17 December

Focus Groups:
· Joint PWG/SWG – Dispatch Transition - Mon 22 October

Further information on the 5MS program, and a calendar of all meeting and forum dates can be found via the following link: http://aemo.com.au/Electricity/National-Electricity-Market-NEM/Five-Minute-Settlement. 
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Actions arising from SWG meeting on 17 September 2018.
The item number format is <SWG Meeting number>:<Incremental number>.

	Item
	Topic
	Action required
	Responsible
	By

	2.1
	Dispatch delays
	The concern about the delay in dispatch was raised again, which is aggravated due to the increase in the number of intervention runs.
AEMO to raise internally and provide feedback.
	AEMO
	17/10/2018

	2.2
	HLIA document
	AEMO to provide a High-Level Impact Assessment diagram outlining the identified systems impact
	AEMO
	17/10/2018

	2.3
	Focus Group Feedback
	AEMO sought feedback on priority areas participants wanted to focus on. Participants to provide feedback.
	SWG Members
	17/10/2018

	2.4
	Profiling Sample
	Using a worked example, explain AEMO’s profiling process (30-min settlements & 5-min settlements) with meter reads of varying interval length (30-min, 15-min & 5-min)
	AEMO
	17/10/2018

	2.5
	Retail 1MB file limit
	AEMO requested participants to review their own systems for constraints or issues to support a 10 MB raw file limit and provide feedback.
	SWG Members
	21/11/2018




Previous Actions:

	Item
	Topic
	Action required
	Responsible
	By

	1.1
	SWG Terms of Reference
	Participants to provide AEMO with feedback on the draft PWG Terms or Reference. Email feedback to 5ms@aemo.com.au 
	SWG Members
	17/9/2018

	1.2
	SWG Terms of Reference
	AEMO to finalise the SWG Terms of Reference
	AEMO
	24/9/2018

	1.3
	AEMO System Change
	This will be raised at the Executive Forum (EF). AEMO to report back on outcomes.
	AEMO
	17/9/2018

	1.4
	Sandbox options
	AEMO to evaluate the option of having an external test system that more closely resembles pre-production, as opposed to a cutdown Sandbox.
	AEMO
	24/9/2018

	1.5
	Sandbox dashboard
	AEMO to evaluate having a mechanism such as a dashboard to provide the status of the Sandbox environment. Allow viewing current defects etc.
	AEMO
	24/9/2018

	1.6
	Participant bandwidth implications
	AEMO to provide assessment on bandwidth/networking impacts
	AEMO
	24/9/2018

	1.7
	Architecture Diagrams
	AEMO to add titles to the architecture diagrams
	AEMO
	17/9/2018

	1.8
	1 MB message limit
	AEMO to provide more information and a recommended limit to discuss
	AEMO
	24/9/2018

	1.9
	13 months archiving
	Could 6 months of data be stored online and 7 months offline being made available on demand? i.e. A web service request, and data is provided a number of hours later for a period of 3 days.
There is the potential to look at value add services in this space. i.e. request files related to a message or transaction id.
SWG members to consider this concept.
	SWG Members
	17/9/2018

	1.10
	Intervention Pricing
	AEMO to come back on any impacts on intervention pricing
	AEMO
	17/9/2018
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