


ID	Task Name	# Business Days	Start	Finish	8	28 Jan '18	04 Feb '18	11 Feb '18	18 Feb '18	25 Feb '18	04 Mar '18	11 Mar									
					F	S	T	T	S	M	W	F	S	T	T	S	M	W	F	S	T
1	Directions to SA Generators issued	3 days	Mon 29/01/18	Wed 31/01/18																	
2	Directions to SA Generators for Billing Week 6 2018	1 day	Sun 04/02/18	Sun 04/02/18																	
3	Directions to SA Generators cancelled	4 days	Wed 31/01/18	Sun 04/02/18																	
4																					
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days	Mon 05/02/18	Tue 27/02/18																	
6	AEMO issues Final Settlement Statements for Billing Week 6 2018, in accordance with NER 3.15.10C(a)	0 days	Wed 07/03/18	Wed 07/03/18																	
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days	Wed 28/02/18	Wed 28/02/18																	
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days	Wed 28/02/18	Thu 08/03/18																	
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days	Wed 28/02/18	Thu 08/03/18																	
10																					
11	If no claims received and Independent Expert is not required...	100 days	Mon 05/02/18	Wed 27/06/18																	
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days	Fri 09/03/18	Mon 23/04/18																	
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 04/05/18	Fri 04/05/18																	
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 23/05/18	Wed 23/05/18																	
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Mon 05/02/18	Wed 27/06/18																	
16																					
17	If claims received and Independent Expert is not required...	100 days	Mon 05/02/18	Wed 27/06/18																	
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days	Fri 09/03/18	Tue 08/05/18																	
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days	Wed 09/05/18	Tue 22/05/18																	
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Fri 01/06/18	Fri 01/06/18																	
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days	Wed 20/06/18	Wed 20/06/18																	
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	Mon 05/02/18	Wed 27/06/18																	
23																					
24	If claims received and Independent Expert is required...	125 days	Fri 09/03/18	Wed 05/09/18																	
25	AEMO reviews submissions for additional claims	4 days	Fri 09/03/18	Wed 14/03/18																	
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days	Wed 14/03/18	Wed 14/03/18																	
27	AEMO seeks nominations for Independent Expert and advises the market	8 days	Thu 15/03/18	Mon 26/03/18																	
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days	Tue 27/03/18	Thu 29/03/18																	
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day	Tue 03/04/18	Tue 03/04/18																	
30	AEMC appoints an Independent Expert	3 days	Wed 04/04/18	Fri 06/04/18																	
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days	Mon 09/04/18	Mon 28/05/18																	
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day	Tue 29/05/18	Tue 29/05/18																	
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day	Wed 30/05/18	Wed 30/05/18																	
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days	Wed 30/05/18	Wed 30/05/18																	
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days	Thu 31/05/18	Wed 20/06/18																	
36	Referred Participants submit additional information requested by Independent Expert	10 days	Thu 21/06/18	Wed 04/07/18																	
37	Independent Expert prepares Final Report and Assessments	15 days	Thu 05/07/18	Wed 25/07/18																	
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day	Thu 26/07/18	Thu 26/07/18																	
39	AEMO publishes Final Report on behalf of Independent Expert	1 day	Fri 27/07/18	Fri 27/07/18																	
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days	Mon 30/07/18	Wed 15/08/18																	
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days	Wed 15/08/18	Wed 15/08/18																	
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Fri 17/08/18	Fri 17/08/18																	
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days	Wed 05/09/18	Wed 05/09/18																	
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	Mon 05/02/18	Wed 05/09/18																	
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	Mon 05/02/18	Wed 14/11/18																	



Project: Directions between 29 Jan and 4 Feb 2018 - BW 6

Legend for Gantt chart symbols:

- Baseline Milestone:
- Detailed Task:
- Summary:
- Baseline:
- Baseline Summary:
- Milestone:
- Task:

ID	Task Name	# Business Days	19 May '18	20 May '18	27 May '18	03 Jun '18	10 Jun '18	17 Jun '18	24 Jun '18	01 Jul '18	08 Jul '18	15 Jul '18
			W	F	S	T	T	S	M	W	F	S
1	Directions to SA Generators issued	3 days										
2	Directions to SA Generators for Billing Week 6 2018	1 day										
3	Directions to SA Generators cancelled	4 days										
4												
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days										
6	AEMO issues Final Settlement Statements for Billing Week 6 2018, in accordance with NER 3.15.10C(a)	0 days										
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days										
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days										
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days										
10												
11	If no claims received and Independent Expert is not required...	100 days	—————▶									
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days										
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—————▶									
16												
17	If claims received and Independent Expert is not required...	100 days	—————▶									
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days										
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days										
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days										
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days	—————▶									
23												
24	If claims received and Independent Expert is required...	125 days	—————▶									
25	AEMO reviews submissions for additional claims	4 days										
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days										
27	AEMO seeks nominations for Independent Expert and advises the market	8 days										
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days										
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day										
30	AEMC appoints an Independent Expert	3 days										
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days										
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day										
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day										
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days										
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days										
36	Referred Participants submit additional information requested by Independent Expert	10 days										
37	Independent Expert prepares Final Report and Assessments	15 days										
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day										
39	AEMO publishes Final Report on behalf of Independent Expert	1 day										
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days										
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days										
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days										
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days										
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days	—————▶									
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days	—————▶									



Project: Directions between 29 Jan and 4 Feb 2018 - BW 6

Baseline Milestone ◊ Detailed Task ———▶ Summary ———▶ Baseline ———▶
 Baseline Summary ———▶ Milestone ◊ Task ———▶

ID	Task Name	# Business Days	5 Jul '18	12 Jul '18	19 Jul '18	26 Jul '18	02 Aug '18	09 Aug '18	16 Aug '18	23 Aug '18	30 Aug '18	06 Sep '18	13 Sep '18	20 Sep '18	27 Sep '18	04 Oct '18
			T	T	S	M	W	F	S	T	T	S	M	W	F	S
1	Directions to SA Generators issued	3 days														
2	Directions to SA Generators for Billing Week 6 2018	1 day														
3	Directions to SA Generators cancelled	4 days														
4																
5	AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	17 days														
6	AEMO issues Final Settlement Statements for Billing Week 6 2018, in accordance with NER 3.15.10C(a)	0 days														
7	AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts	0 days														
8	Directed Participants may seek additional compensation (NER 3.15.7B(a))	7 days														
9	Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f))	7 days														
10																
11	If no claims received and Independent Expert is not required...	100 days														
12	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	30 days														
13	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days														
14	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days														
15	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days														
16																
17	If claims received and Independent Expert is not required...	100 days														
18	AEMO reviews submissions for additional claims and makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	40 days														
19	AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle	10 days														
20	AEMO issues Preliminary Settlement Statements with final determination, and notifies Directed and Affected Participants on compensation amounts	0 days														
21	AEMO issues Final Settlement Statements with the final determination, and notifies Directed and Affected Participants on compensation amounts	0 days														
22	AEMO must complete final compensation within 100 business days if Independent Expert is not required	100 days														
23																
24	If claims received and Independent Expert is required...	125 days														
25	AEMO reviews submissions for additional claims	4 days														
26	If claims are not accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert	0 days														
27	AEMO seeks nominations for Independent Expert and advises the market	8 days														
28	Referred Participant may object to AEMO's Independent Expert nomination	3 days														
29	If objection, AEMO requests that AEMC appoint an Independent Expert	1 day														
30	AEMC appoints an Independent Expert	3 days														
31	Independent Expert determines value of additional compensation and prepares Draft Report and Assessments	35 days														
32	Independent Expert provides Draft Assessment to each Referred Participant and AEMO	1 day														
33	AEMO publishes Draft Report on behalf of Independent Expert	1 day														
34	AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert	0 days														
35	Referred Participants submit comments to Independent Expert on Draft Report and Assessment	15 days														
36	Referred Participants submit additional information requested by Independent Expert	10 days														
37	Independent Expert prepares Final Report and Assessments	15 days														
38	Independent Expert provides Final Assessment to each Referred Participant and AEMO	1 day														
39	AEMO publishes Final Report on behalf of Independent Expert	1 day														
40	AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for compensation recovery amounts (NER 3.15.8(a),(b),(b1))	13 days														
41	AEMO notifies Referred Participants of final determination on compensation amounts	0 days														
42	AEMO issues Preliminary Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days														
43	AEMO issues Final Settlement Statements with the final determination, in accordance with NER 3.15.10C(b)	0 days														
44	AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)	150 days														
45	AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)	200 days														

