




March 2023
2023 Financial Year to Date

Connections scorecard

Generator connections adding capacity to the NEM

Connections snapshot as at 31 March 2023

	Enquiry[^] and pre-application (Connection enquiry reported by NSP - Connection application not submitted to AEMO)	325 projects at this stage	117,780 MW of generation at this stage
		Feb. 23 scorecard: 290 and	90,934 MW
	Connection application (Connection application submitted - 5.3.4A not approved)	60 projects at this stage	12,077 MW of generation at this stage
		Feb. 23 scorecard: 55 and	11,268 MW
	Preparing for registration (5.3.4A approved – R1 package not submitted)	52 projects at this stage	8,548 MW of generation at this stage
		Feb. 23 scorecard: 51 and	7,754 MW
	Registration (R1 package submitted – Registration not approved)	11 projects at this stage	1,702 MW of generation at this stage
		Feb. 23 scorecard: 10 and	1,600 MW
	Commissioning (Registration approved – Full commercial operation not approved)	36 projects at this stage	3,639 MW of generation at this stage
		Feb. 23 scorecard: 37 and	3,753 MW



[^] Enquiries no longer rely on quarterly TNSP KCI data and will be reported monthly moving forward, incorporating both TNSP and DNSP enquiries. AEMO has also validated previously reported KCI data to remove projects that have already submitted a connection application, which has reduced the KCI enquiry list (TNSP connection enquiries) by ~25%.

* Compared to connections scorecard data as at 17 February 2023.

Excludes outliers.

+ Average processing times represent the total time elapsed from the initial submission to final approval, including time required for iterative reviews by all parties.

