

# Forum meeting record

<b>Forum:</b>	<b>NEM2025 Industry Testing Working Group #3</b>
<b>Date:</b>	30 March 2023
<b>Time:</b>	10:30AM – 11:30AM AEDT
<b>Location:</b>	MS Teams

## 1 Welcome & Agenda

Greg Minney (slides 1-4)

- Members welcomed and agenda outlined.
- Participants informed that the meeting will be recorded for the purpose of minute taking only.
- AEMO outlined agenda and acknowledged country.

## 2 Actions & Feedback from Previous Meeting

Greg Minney (slides 5-6)

- AEMO discussed actions from previous meeting and noted all actions were closed.
- Action item 3.7.0.1 remains open.

## 3 Invitation Testing (May)

Greg Minney (slides 8-11)

- AEMO advised that 3 participants have expressed interest for testing of Stand-Alone Power Systems (SAPS).
- AEMO has conducted a session with those 3 participants discussing high level scenarios to be executed and will be looking to get that setup in a test workbook.
- AEMO provided an overview of the suggested Invitation and Industry testing for the May 2023 release and Milestone review. Further information is available on slides 10 and 11 of the accompanying slide pack.

## 4 Confirm Refresh Dates

Greg Minney (slides 12 – 14)

- AEMO advised that an updated schedule for pre-production refresh will be sent out with the slide pack of this meeting. Key dates are outlined on slide 13 of the accompanying slide pack.

## 5 Q3 and Q4 2023

Greg Minney (slides 15 – 17)

- AEMO discussed the Pre-Production project timeframes and suggested testing for Q3 and Q4 releases.
- AEMO is planning to send the draft Industry Go-Live Plan for May release by 6 April 2023.

## 6 Upcoming engagements

Greg Minney (slide 18 - 19)

- An overview of other NEM2025 engagements for the next four months was presented.

## 7 General Questions and Other business

Greg Minney (slide 20)

- AEMO advised that notes and an updated presentation pack will be sent to members.
- Queries and feedback may be sent to [NEMReform@aemo.com.au](mailto:NEMReform@aemo.com.au).

### OPEN ACTION ITEMS

(Ref: Item = Meeting number/Agenda item number/Ref)

#	Topic	Action	Responsible
3.4.0.1	Invitation Testing (May)	Setup of test workbook	External
3.7.0.1	General Questions and Other Business	AEMO to issue invites for Q&A sessions for the duration of the testing periods.	AEMO

### CLOSED ACTION ITEMS

(Ref: Item = Meeting number/Agenda item number/Ref)

#	Topic	Action	Responsible
2.3.0.1	March Release Update	AEMO to confirm when pre-prod will commence following registration.	Closed
2.4.0.1	Invitation Testing (May)	AEMO to add shared fuse notification to the May 2023 testing schedule.	Closed
2.4.0.2	Invitation Testing (May)	AEMO to publish and outline the remaining year for the plan on a page. In addition, include FFR, MSDR and MT PASA.	Closed
2.5.0.1	Confirm Refresh Dates	AEMO to confirm the date of the data for MSATS in March 2023.	Closed