

# Forum meeting record

<b>Forum:</b>	<b>NEM Reform Industry Testing Working Group #5</b>
<b>Date:</b>	25 May 2023
<b>Time:</b>	10:30AM – 11:30AM AEST
<b>Location:</b>	MS Teams

Craig Schluter	<b>AGL</b>	Hasmeet Sethi	<b>Origin Energy</b>
Jaya Mukherjee	<b>Alinta Energy</b>	Linda Brackenbury	<b>PLUS ES</b>
Abel Lee	<b>Ampol</b>	Karen Rees	<b>SA Power Networks</b>
Justin Cooper	<b>AusNet Services</b>	Suvid Satyawadi	<b>Tally-Group</b>
Liana Do	<b>Brave Energy</b>	Adrian Honey	<b>TasNetworks</b>
Simeon Petersons	<b>Endeavor Energy</b>	Louise Webb	<b>Telstra Energy</b>
Cheryle McLeod	<b>Energy Australia</b>	Chris Murphy	<b>Telstra Energy</b>
Christine Ward	<b>Energy Q</b>	Dylan Volkhardt	<b>AEMO (Australian Energy Market Operator)</b>
Tim Llyod	<b>Essential Energy</b>	Chris Fleming	<b>AEMO</b>
Michael Karanastasis	<b>Essential Energy</b>	Greg Minney	<b>AEMO</b>
Ben Donnelly	<b>Essential Energy</b>	Lenard Bayne	<b>AEMO</b>
Fiona Ninness	<b>Essential Energy</b>	Paul Lyttle	<b>AEMO</b>
Lauren Macey	<b>Essential Energy</b>	Michael Clements	<b>AEMO</b>
Melissa Ferris	<b>Essential Energy</b>	Charmaine Sabay	<b>AEMO</b>
Ben Donnelly	<b>Essential Energy</b>	Karen Wilbrink	<b>AEMO</b>
Ellie Leiper	<b>Evo Energy</b>	Michael Clements	<b>AEMO</b>
Rajesh Hariharan	<b>Origin Energy</b>	Con Robles	<b>Accenture</b>
Calum Davey	<b>Origin Energy</b>		

## 1 Welcome & Agenda

- Members welcomed and agenda outlined.
- Participants informed that the meeting will be recorded for the purpose of minute taking only.
- AEMO outlined agenda and acknowledge country.

## 2 Actions & Feedback from Previous Meeting

- Action item 4.3.3.1 remains open. Christine Ward (Energy Q) will email specifics to NEM Reform inbox. Action to be closed out at next meeting.

[aemo.com.au](http://aemo.com.au)

- Action item 2.4.0.1 and 3.4.0.1 were closed.

### 3 May Invitation Testing

#### SAPS Testing

- AEMO has commenced engagement on industry testing with interested parties in line with the updated SAPS implementation date of 19 June. In addition, execution to establish SAPS/MSRP and customer NMI management will commence as part of this industry test from point of MSRP establishment

### 4 Approach for August – October Testing

#### Aggregated Dispatch Conformance (ADC) invitation approach

- AEMO advised that ADC capability will be released in pre-prod on 6 July. Data Model 5.2 supports the ADC change (currently in Pre-prod. AEMO will work with existing “ADC” participants and potentially battery energy storage systems (BESS) during June for Industry testing in July.
- AEMO noted that registration for ADC will be available 9 August to support other intending participants and associated BAU processes.
- AEMO are currently preparing and ADC Industry Test factsheet to support participant with their preparation.

#### Fast Frequency Response (FFR) Approach

- AEMO outlined below the key FFR Industry Test Approach dates (Dates Indicative):
  - **9 August** – FFR Services registration commences
    - Once registered participants can submit offers (effective 4/9 to mimic 9/10)
    - Existing FCAS participants can perform testing of offers as per current arrangements
  - **28 August** – Pre-dispatch to include FFR offers
  - **3 September** – 5min Pre-dispatch to include FFR Offers
  - **4 September** – FFR Offers included in Dispatch Instructions
  - **15 – 18 September** – Settlement run(s) (data approach and settlement week 36 TBC)
- AEMO advised that EMMS Data Model 5.2 is available in Pre-prod, as support for FFR initiative Data population into tables will commence as per dates above.
- AEMO are currently preparing and FFR Industry Test Fact Sheet to support participant with their preparation.

#### MT PASA Approach

- AEMO advised that the MT PASA capability offer submissions will be available in pre-prod from 28 August and noted that participants will be able to submit offers via FTP, Web, and API.
- AEMO noted that Data Model 5.2 will support MT PASA reporting.

#### 5MLP Approach

- AEMO advised that the 5MLP change will become effective on 1 October. AEMO noted that they are currently confirming the approach for participant industry testing during September.

## 5 Upcoming engagements

- An overview of other NEM2025 engagements for the next four months was presented.

## 6 General Questions and Other business

- AEMO noted that there are some participants that have experienced some issues with schema upgrades. AEMO will provide further details at the 25 May testing Q&A session.
- AEMO advised that an MSATS outage will occurring on Sunday 28 May between 10am – 2pm.
- Queries and feedback may be sent to [NEMReform@aemo.com.au](mailto:NEMReform@aemo.com.au).

### OPEN ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
5.4.4.2	Fast Frequency Response (FFR) Approach	AEMO to publish industry fact sheets on the Implementation Forum and ITWG web pages	AEMO
4.3.3.1	Go-Live Criteria and Approach – Checkpoint	AEMO to follow up with Jake Lee (Energex) with regards to SAPS Invitation testing.	AEMO

### CLOSED ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
3.4.0.1	Invitation Testing May	Setup of test workbook	AEMO