

Forum meeting record

Forum:	NEM Reform Industry Testing Working Group #6
Date:	29 June 2023
Time:	10:30AM – 11:30AM AEST
Location:	MS Teams

Abhay Shah	AGL	Linda Brackenbury	PLUS ES
Boris Basich	AGL	Brad Thorp	Power Cloud
Carlo Polisenio	AGL	Karen Rees	SA Power Networks
Mega Tjong	AGL	Steven Frimston	Shell Energy
Rajesh Bikkasani	AGL	Suvid Satyawadi	Tally-Group
Jaya Mukherjee	Alinta Energy	Louise Webb	Telstra Energy
Soham Roy Chaudhuri	Alinta Energy	Matthew Stuchbury	Telstra Energy
Abel Lee	Ampol	Rahul Victor	Windlab
Justin Cooper	AusNet Services	Rowan Rogers	Windlab
Siva Sivaprakash	Brave Energy	Charmaine Sabay	Australian Energy Market Operator (AEMO)
Saara Fernando	CitiPower Powercor	Chris Fleming	AEMO
Simeon Petersons	Endeavor Energy	Dylan Volkhardt	AEMO
Cheryle McLeod	Energy Australia	Greg Minney	AEMO
Chris Wegert	Energy Q	Karen Wilbrink	AEMO
Ellie Leiper	Evo Energy	Lenard Bayne	AEMO
Lewis Wand	Iberdrola	Michael Clements	AEMO
Calum Davey	Origin Energy	Michael Clements	AEMO
Brendan James	PLUS ES		

1 Welcome & Agenda

- Members welcomed and agenda outlined.
- Participants informed that the meeting will be recorded for the purpose of minute taking only.
- AEMO outlined agenda and acknowledge country.

2 Actions & Feedback from Previous Meeting

- All actions were closed.

aemo.com.au

3 Approach for August – October Testing

Aggregated Dispatch Conformance (ADC) approach

- AEMO advised that industry test period for ADC is scheduled to commence from 10 July to 8 August 2023. AEMO will confirm on 3 July.
- **Post Meeting Note** – AEMO has communicated that to support set up of BESS and existing ADC Aggregates post software deployment Industry test will be available for those participants from 14th July.
- AEMO will notify industry participants when they can commence testing the ADC functions in Pre-prod and in addition, will hold bi-weekly Q&A sessions with participants to support industry test and discuss any issues encountered. Invitations to be sent this week.
- AEMO provided an ADC industry test timeline and scope. Further information is available on slides 10 and 11 of the accompanying slide pack.

Fast Frequency Response (FFR) Approach

- AEMO outlined indicative dates for FFR industry testing for August 2023 and is available on slide 13 of the accompanying slide pack.
- AEMO will hold recurring Q&A sessions commencing from 9 August, inclusive of overview of issues/defects.
- AEMO will communicate to participants about settlement runs in the Pre-prod environment and will manage issues found during industry testing.
- AEMO provided a FFR industry test timeline and scope. Further information is available on slides 14 and 15 of the accompanying slide pack.

MT PASA Approach

- AEMO advised that industry test period for MT PASA will commence from 28 August to 2 October 2023.
- AEMO will hold recurring Q&A sessions with participants to support industry test and discuss any issues encountered.
- AEMO provided a MT PASA industry test timeline with further information available on slide 18 of the accompanying slide pack.

5MLP Approach

- AEMO advised that industry test period for 5MLP will commence from 4 September to 28 September 2023 and outlined the approach.
- AEMO will hold recurring Q&A sessions with participants to support industry testing and discuss any issues encountered.
- AEMO provided a 5MLP industry test timeline with further information available on slide 21 of the accompanying slide pack.

Action: AEMO to confirm with market participants on timings of the baseline 5MLP runs and subsequent 5MLP runs with the new methodology.

4 Upcoming engagements

- An overview of the NEM Reform Program upcoming engagements for the next four months was presented.
- AEMO noted that the Frequency Performance Payments (FPP) participant impact focus group will be held on 30 June and encouraged interested participants to forward their request to FPPConsultation@aemo.com.au.

5 General Questions and Other business

- Queries and feedback may be sent to NEMReform@aemo.com.au.

OPEN ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
6.3.0.1	5MLP Approach	AEMO to confirm with market participants on timings of when 5MLP runs are performed.	AEMO

CLOSED ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
5.4.4.2	Fast Frequency Response (FFR) Approach	AEMO to publish industry fact sheets on the Implementation Forum and ITWG web pages	AEMO
4.3.3.1	Go-Live Criteria and Approach – Checkpoint	AEMO to follow up with Jake Lee (Energex) with regards to SAPS Invitation testing.	AEMO