

DWGM Market Enhancements Project Update





Recap - AMDQ to be replaced by Capacity Certificates from 1 January 2023





AMDQ replaced with



Entry and Exit CCs provide tie-breaking rights



Congestion uplift no longer applies



Curtailment protection from AMDQ removed

- Rule change overview from AEMC https://www.aemc.gov.au/rule-changes/dwgm-improvement-amdq-regime
- New and updated procedures https://aemo.com.au/consultations/current-and-closed-consultations/implementation-of-2020dwgm-enhancement-rule-changes



Timeline

Activity	Expected Date
Industry training	Done
Access to pre-prod environment	Done
Market trial	In progress – ends Friday 24 June 2022
Transitional auction timeline published	Prior to 1 July 2022
Access to production environment	August – date TBC
First transition auction	Late August/September 2022
Second transition auction	Late September/October 2022
First auction date published	Prior to 1 October 2022
First scheduled auction	November/December 2022
Rules effective date	1 January 2023



Project update

- Industry training sessions conducted in May, approx. 150 people attended the training
- Training slides and video of session have been made available
- Market trial is currently underway in pre-production environment
- Trial is focused on using the auction to place bids as well as understand the CC transfer process
- It is highly recommended all participants who intend to participate in the auction participate in the trial
- It is not too late to participate in the trial, but it soon will be trial ends 24 June