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1. INTRODUCTION 

This B2B Industry Test Plan outlines industry testing activities as part of Phase 2 for Power of Choice 

(POC) Implementation Project. This document should be read in conjunction with the POC Industry 

Test Strategy. Any deviations from the POC Industry Test Strategy for this B2B Industry Test Plan are 

outlined within this document. 

1.1 Background 

The objective of AEMO’s POC Implementation Program is to design and implement the required 

changes to electricity metering, retail market arrangements and infrastructure to give effect to rule 

changes arising from the POC Review.1 

1.1.1 Scope of the B2B Industry Testing Plan  

This test plan talks about details the functions that will be available in the Prepre-Pproduction 

environment during Phase 2 Industry Test (B2B). Participants are encouraged to verify and test this 

functionality which are good to test/verify functions beforeprior to Phase 3 Market Trial which has will 

include the full functionality to test all POC B2B &and B2M related rule changes:. During Phase 2 

Industry Test (B2B): 

 AEMO will not coordinate any test execution during this phase. Participants are encouraged to use 

this phase to verify the connectivity and schema validations before moving to full Market Trial. 

 There will not be any workbook that is associated with this phase. Unscripted test execution can 

happen during this phase. 

Items inside scope 

This Industry Test Plan prescribes all activities that will allow AEMO and NEM market participants to 

test their systems changes (as required under the B2B rule changes) in the following areas: 

 Connectivity Testing for MSATS Pre-Prod and e-Hub.  Note: system registration for the web 

methods API portal (using the B2B e-Hub application form) will need to be completed to enable this 

to be available for a participant to test.2 

 API connectivity and response testing. 

 New R36 schema for Business to BusinessB2B.3 

 B2M communications - all changes deployed for phase 1 testing will be available for verification by 

participants if they would like to use the time to perform shake out testing. (This will not be 

coordinated by AEMO). 

Items outside scope 

This Industry Test Plan does not prescribe activities required for any testing activities associated with: 

 Business to Business (B2B) end to end testing. This testing activity will be verified in the POC 

Market Trial Phase (Phase 3). 

 Changes to NEM participants’ supporting business systems that do not directly interact with AEMO’s 

market systems (i.e. back-end systems). 

                                                      
1  See AEMC website, http://www.aemc.gov.au/Major-Pages/Power-of-choice. 
2   See AEMO website, B2B e-Hub Accreditation Process (http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-

eHub-Accreditation.pdf) and B2B e-Hub Application Form (http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-
eHub-Application-Form.docx) 

3   See AEMO website, http://www.aemo.com.au/Gas/IT-systems-and-change/Copy-of-aseXML_standards/aseXML-Schemas#r36 

http://www.aemc.gov.au/Major-Pages/Power-of-choice
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-eHub-Accreditation.pdf
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-eHub-Accreditation.pdf
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-eHub-Application-Form.docx
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Retail_and_Metering/B2B/B2B-eHub-Application-Form.docx
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 Any bilateral testing between participants. Note: Participants can coordinate bilateral testing 

between themselves during this period, however reporting during Industry Test will not refer to 

bilateral testing or the outcomes specifically. 

 Unchanged communication flows between AEMO’s market systems and NEM participants’ market 

interfacing systems. 

Each NEM participant is responsible for their own preparedness in respect of the above matters and 

should account for such items within their own organisational testing program. 

1.2 About this paper 

1.2.1 Structure of this paper 

This paper is structured as follows: 

 Chapter 2 details the key dates and milestones of the industry testing phase. 

 Chapter 3 details the scope and objectives of the industry testing phase. 

 Chapter 4 details the test preparation activities. 

 Chapter 5 details the test execution approach. 

1.2.2 Reference documents 

The following POC-related documents are relevant to the Industry Test Plan. 

# Document Name 

1 POC Market Readiness Strategy4 

2 POC Industry Test Strategy5 

3 MSATS Technical Specification6MSATS 46.88 Technical Specification7 

4 SMP Technical Guide Document8MSATS 46.89 Technical Specification9 

 

                                                      
4 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream 
5 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream/Industry-Test-

Work-Group 
6 See AEMO website, http://www.aemo.com.au/Electricity/IT-Systems/IT-change 
7 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change 
8 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Systems-Work-Stream 
9 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream/Industry-Test-Work-Group
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream/Industry-Test-Work-Group
http://www.aemo.com.au/Electricity/IT-Systems/IT-change
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Systems-Work-Stream
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2. KEY DATES AND MILESTONES 

2.1 Key milestones for the Industry Test Plan B2B 

Table 1 – Key milestones 

# Milestone Indicative date NEM Participant 

1 Industry Test Plan B2B first draft circulated 10 May 2017 AEMO 

2 POC-ITWG meeting – review first draft of Industry 
Test Plan B2B 

12 May 2017 All 

3 Participant feedback due on second draft of 
Industry Test Plan B2B 

19 May 2017 All 

4 POC ITWG meeting  via teleconference – discuss 
feedback and final draft of Industry Test Plan B2B 

29 May2 June 2017 
(tentative) 

All 

5 Registration of interest for participation for Industry 
Test B2B 

29 May 2017 All 

6 MSATS pre-production release of B2B r36 schema 
and B2B e-Hub (for connectivity testing) 

13 June 2017 AEMO 

7 Commencement of Phase 2 19 June 2017 All 

8 Completion of Phase 2 28 July 2017 All 
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3. SCOPE AND OBJECTIVES OF INDUSTRY TEST 

B2B 

3.1 B2B Industry Testing objectives 
The overall objective of this phase of B2B Industry Testing is to support industry’s operational 

preparedness for the “go-live” date by: 

 Providing market participants, who are ready to participate in early testing, the opportunity and tools 

to verify: 

 Technical compliance against the related aseXML new schema R36, connectivity testing to 

MSATS Pre-Prod and e-hub and verifying APIs.  

 Providing an opportunity for participants who did not participate in Phase one of testing to 

exercise changes delivered in phase one of industry testing.  Changes detailed in the MSAT 

46.88 Release Schedule (version 2.01) on 17 March 2017.10 

 Providing an opportunity to reduce the identified risk associated with the compressed Market Trial 

timeframe11:   

 Identifying and fixing defects in AEMO’s and participating parties’ systems. 

 Setting up and trialling structures and processes that can be expanded and used during the full 

Market Trial (phase 3). 

Participation in this phase of B2B Industry Testing is voluntary, however AEMO encourages participants 

to register and participate in the testing in order for the overall objective to be achieved.  Participants 

that do not take part in this phase will have an opportunity to undertake the B2B test scenarios during 

the full Market Trial (phase 3). 

3.2 Industry Test B2B scope inclusions 

No additional requirements have been defined for this phase of testing beyond those detailed in section 

1.1.1. 

3.3 Industry Test B2B scope exclusions 

Industry Test B2B scope exclusions as defined in section 1.1.1 of this document.  No additional 

exclusions have been defined for his phase of testing. 

                                                      
10  See the latest MSAT Release schedule here: http://www.aemo.com.au/Electricity/IT-Systems/IT-

changehttp://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change 
 
11 See the POC Industry Risk and Issue log – risk R11, see http://www.aemo.com.au/-/media/Files/Electricity/NEM/Power-of-Choice/PM/PoC-

Industry-Register.xlsx 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/aseXML_standards/aseXML-Schemas
http://www.aemo.com.au/Electricity/IT-Systems/IT-change
http://www.aemo.com.au/Electricity/IT-Systems/IT-change
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Power-of-Choice/PM/PoC-Industry-Register.xlsx
http://www.aemo.com.au/-/media/Files/Electricity/NEM/Power-of-Choice/PM/PoC-Industry-Register.xlsx
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4. INDUSTRY TEST PREPARATION 

The ITWG will drive the test planning and preparation process, as per the ITWG Terms of Reference. 

All participants taking part in this Industry Testing phase are expected to provide industry test resources 

to be part of the ITWG. 

4.1 Test registration 

Participant are required to register to ensure they have access to HP SaaS Quality Centre (QC) that will 

be used by AEMO to track defects that may be identified during this phase.  Registration is also 

required to ensure any new participant IDs required for testing have been set up prior to testing 

commencing.  Registration requests should be sent via email to the POC inbox at POC@aemo.com.au.  

Registration requests should include the information in Appendix A, including participants’ planned B2B 

interface (FTP, API push/push, API push/pull or MSATS Browser). 

4.2 Test tools 
HP SaaS Quality Centre (QC) will be used for defect management only during phase 2 of Industry 

testing.  

4.3 Test scenarios, scripts and data 

Test execution is not planned in HP SaaS QC for phase 2.  Any testing conducted will be targeted 

unscripted testing. 

4.3.1 Test data 

Participants have to identify any test data that is required for Phase 2 unscripted testing. AEMO will not 

refresh the pre-prod database for Phase 2. The pre-prod database will be refreshed before Phase 1 test 

execution and will have the production data with cut-off date as of 10th May 2017. 

4.3.2 Participants 

This is an informal test phase, execution between participants will only occur where arrangements have 

been made between individual participants.  Participants will be able to perform limited B2B testing in 

isolation via the use of the Respondner1 test participant. 

4.4 Test environment 

Industry testing for phase 2 will utilise the MSATS pre-production environment, managed by AEMO. It is 

recommended that participants test environments be as close to a replica of their go-live systems as 

possible. A diagram of the AEMO environment is documented in the Industry Test Strategy document 

under section 5.3. 

mailto:POC@aemo.com.au
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5. INDUSTRY TEST EXECUTION APPROACH 

5.1 Pre-requisites 
New participants will have commenced registration12 or accreditation13 activities in order to have their 

MSATS pre-production ID and credentials issued.14 

5.2 Entry criteria 

Entry criteria for the Industry Test (B2B) are as follows. The entry criteria relates to individual 

participants. 

Participants are requested to submit the checklist in Appendix B when ready to commence testing. 

 Pre-production environment available:. 

 Stable and reliable. 

 Adequate internal testing completed to be ready to commence industry testing. 

 Participant credentials issued (for new participants). 

 Connectivity testing complete (for new participants). 

 AEMO’s HP SaaS QC is accessible and useable. 

AEMO will confirm the following: 

 HP SaaS QC is configured, accessible and useable by testing participants. 

5.3 Exit/Completion criteria 

Exit criteria for the text execution phase include: 

 All open defects have agreed resolutions – e.g. plan in place to fix and retest prior to, or during, the 

Phase 3 (Market Trial). 

5.4 Approach 

This test phase is informal and will not validate each participant’s outcomes or readiness for entry into 

phase 3.  Execution during this phase will be managed by each participant to ensure they are able to 

participate in the third phase of testing.  AEMO will be available to assist participants during this phase 

and resolve and defects identified during this period. 

5.5 Defect management 

The overall defect management process is detailed in the Industry Testing Strategy document under 

section 7. Defects raised during industry testing will be captured in HP SaaS QC with the following 

information: 

 Description of the defect and severity, who detected in and when. 

 Defect owner (entered after gaining agreement between testing counterparties as to who owns the 

defect. 

                                                      
12  The Application for Registration as a Metering Coordinator and the Metering Coordinator Registration Guide can be found here : 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-
documentation 

13  The Qualification Procedure for Metering Providers, Meter Data Providers and Embedded Network Managers, along with the Accreditation 
checklists can be found here: http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-
Package-2 

14  Refer to the POC Industry Accreditation & Registration Plan for an overview of these activities. See http://www.aemo.com.au/Electricity/National-
Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream  

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-documentation
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-documentation
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-2
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-2
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
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 Target fix date (entered by defect owner). 

Defect status and progress on defect fixes will be discussed in the scheduled stand-up meetings. 

For this Industry Testing, defects will be classified by severity only. See Appendix C for defect severity 

classification. 

Defects will be fixed and re-tested during this test phase where possible. If the fix can’t be delivered 

within this phase it will be re-tested in phase three.  See Appendix D for defect management status and 

lifecycle. 

5.6 Test reporting 

HP SaaS QC will not be used to track execution of any tests in this phase.  The only reporting available 

during this phase for presentation to the ITWG will relate to defects and the progress of defect resolution. 

As detailed in the iIndustry tTest sStrategy the defect summary report will be available for all participants 

and will focus on status, severity, priority, ownership, participants impacted, version and date detected 

against and actions required: 

 Open defects and their progressive status 

 Overall by severity and status 

 By participant and severity and status 

5.7 Test Support 

All requests for support during the Industry Test B2B phase should be emailed to the POC inbox 

(POC@aemo.com.au). Test support will be provided between 9:00 and 17:00 hrs (AEST) on business 

days. The subject line of the email should contain: 

 HP SaaS QC for assistance with HP SaaS QC access or operation. 

 Industry Test B2B for other queries.  

mailto:POC@aemo.com.au
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APPENDIX A. TESTING REGISTRATION 

The following information is to be submitted to POC@aemo.com.au 

 

ORGANISATION NAME:  

 

TEST LEAD: 

 

PARTICIPANT DETAILS: 

# Participant 
role (LNSP, 
MDP, MC, 
etc.) 

Participant 
ID/s 

Jurisdiction/s Registration 
status 
(existing, in 
progress, 
planned) 

Targeted 
commencement 
date (from 13 
June 2017) 

Planned B2B 
interface (FTP, 
API push/push, 
API push/pull or 
MSATS 
Browser) 

1 Retailer X RetX1, 
RetX2 

NSW,QLD ExisitngExisting    

2 ENM X TBA NSW,QLD In Progress   

3       

4       

 

Notes:  

1) Please add a role for each individual participant role you wish to test under (e.g. in example 

above Retailer X will test under either RetX1 or RetX2 – not both). 

2) If you intend to perform e-hub connectivity testing please be specific with regards to the type of 

connectivity testing. 

3) Add in rows as required. 

 

mailto:POC@aemo.com.au

