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Forum meeting record 

Forum: NEM Reform Industry Testing Working Group #10 

Date: 26 October 2023 

Time: 10:30AM – 11:30AM AEST 

Location: MS Teams 

 

Abhay Shah AGL Mona Kolli Origin Energy 

Craig Schluter AGL Rajesh Hariharan Origin Energy 

John Zoch AGL Hayden Phyo Origin Energy 

Carlo Poliseno AGL Karen Tan Origin Energy 

Lori Scarano AGL Brendan James PLUS ES 

Jaya Mukherjee Alinta Energy Steven Frimston Shell 

Sonia Kolar Alinta Energy Damien Didier Stanwell 

Liana Do Brave Energy Suvid Satyawadi Tally-Group 

Simeon Petersons Endeavour Energy Andrew Suwignjo Telstra Energy 

Andrew Couttie Energy Australia Rowan Rogers Windlab 

Frankie Wong Energy Australia Amit Kumar  
Australian Energy Market 
Operator (AEMO) 

Christine Ward Energy Q Charmaine Sabay AEMO 

Angie Henry-Gawthorne Essential Energy Chris Fleming AEMO 

Fiona Ninness Essential Energy Greg Minney AEMO 

Melissa Ferris Essential Energy Karen Wilbrink AEMO 

Lauren Macey Essential Energy Emily Brodie AEMO 

Michael Karanastasis Essential Energy Michael Clements AEMO 

Jovilisi Draunimasi Global Power Generation Paul Lyttle AEMO 

Sagar Shah Hansen Technologies Simon Tu AEMO 

Lewis Wand Iberdrola    

1 Welcome & Agenda (Slides 2-4) 

• Members welcomed and agenda outlined and offered an acknowledgement of country. 

2 Actions & Feedback from Previous Meeting (Slide 5-6) 

• There was no outstanding action. 
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3 November Release Updates (Slides 7-12) 

Last Consumer Change Date (LCCD) Update 

• AEMO advised Industry test and Q&A sessions are continuing and will conclude on 27 October. There 

were no defects raised in the last month. AEMO encouraged participants to raise any issues via AEMO’s 

support hub or at Q&A sessions. The November release industry go live plan was published on 8 October 

with production effective for LCCD on 1 November. 

MSDR Update 

• AEMO advised that industry test commenced from 4 October and will conclude on 27 October with a 

production effective date of 7 November for the new CR validation. Go-live plan was published on 8 

October and a revised version was released with clarifications on 23 October. AEMO advised that 

communication will be sent at the end of the MSATS production deployment on 29 October. AEMO 

advised Q&As were extended for two weeks. Further details are outlined on slide 11-12 of the 

accompanying slide pack. 

4 Metering Exemptions Testing Approach (Slides 13-15)  

• AEMO advised that Industry test is running in two phases – informal and formal. Informal testing started 

on 4 October and will continue until end of January 2024 giving participants an opportunity to shakedown 

the application changes and business processes for the new automation. Formal industry testing will be 

run from 29 January to 1 March 2024 with a production effective date of 4 March 2024. Draft go-live plan 

will be available on 8 January 2024 with the final version on 6 February. Further details are outlined on 

slide 14-15 of the accompanying slide pack. 

5 IESS June 2024 Market Trial Planning Approach (Slides 16-20)  

• AEMO advised that the final Industry Test and Market Trial strategy was published on 17 October and 

acknowledged participants who provided some feedback. Further details are outlined on slide 17 of the 

accompanying pack. 

• AEMO outlined the feedback summary received from three participants. AEMO advised that the Pre-

production environment will be used for the Industry Test and Market Trials and will also identify data 

refresh timing as part of the planning. In response to participant question, AEMO advised that pre-

production is available to participants once registered and will be used to run scenarios as a group and for 

participants to run their own scenarios. AEMO will provide factsheet for the Participant Development 

Support Environment separate from the pre-production. Further details on the feedback summary are 

outlined on slide 18 of the accompanying pack. 

• AEMO outlined the timeframes and key activities for the IESS June 2024 Industry Test and Market Trials 

Planning Approach with detailed information outlined on slide 19 of the accompanying slide pack. 

• AEMO outlined the IESS June 2024 Industry Test and Market Trials test scope and testing will run in 

three phases. Phase 1 is an opportunity to exercise the registration processes, standing data changes 

and cutover/commencement processing. Phase 2 will focus on the settlement and prudential calculations. 

Phase 3 will focus on the bidirectional unit bidding and dispatch. AEMO encourages participants with 

access to the survey from Business Readiness team to provide their response to confirm intent and 

timing. Detailed information of each phase is outlined on slide 20 of the accompanying pack. 
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6 Upcoming engagements (Slides 21-22)  

• An overview of the NEM Reform Program upcoming engagements for the next three months was 

presented. 

7 General Questions and Other business (Slide 23) 

• Queries and feedback may be sent to NEMReform@aemo.com.au.  

 

OPEN ACTION ITEMS 

(Item = Meeting # – Agenda # – Reference) 
Item Topic Action Responsible 

10.5.0.1 
IESS June 2024 
Market Trial 
Planning Approach 

AEMO to confirm if market calculations won’t change and will be more of a 
regression test.  

AEMO 

10.5.0.2 
IESS June 2024 
Market Trial 
Planning Approach 

AEMO to provide link to the survey. AEMO 

10.7.0.1 
General Questions 
and Other Business 

AEMO to confirm indicative timing for the participant development support 
environment to be available. 

AEMO 

 

CLOSED ACTION ITEMS 

(Item = Meeting # – Agenda # – Reference) 
Item Topic Action Responsible 

9.5.0.1 
IESS June 2024 
Market Trial Strategy 

AEMO to confirm if a test BDU will be part of this release. AEMO 
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