
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Disclaimer 

While care was taken in preparation of the information in this discussion paper, and it is provided in good 
faith, Ergon Energy Corporation Limited accepts no responsibility or liability for any loss or damage that 
may be incurred by any person acting in reliance on this information or assumptions drawn from it.  This 
discussion paper has been prepared for the purpose of inviting information, comment and discussion from 
interested parties.  The document has been prepared using information provided by a number of third 
parties.  It contains assumptions regarding, among other things, economic growth and load forecasts which 
may or may not prove to be correct.  All information should be independently verified to the extent possible 
before assessing any investment proposal
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EXECUTIVE SUMMARY 
 

Ergon Energy Corporation Limited (Ergon Energy) is responsible (under its Distribution Authority) for 
electricity supply to the Gladstone South area in Central Queensland.  We have identified emerging 
limitations in the electricity distribution network supplying the South Gladstone area.  The loads on Ergon 
Energy’s Gladstone South 132/66/11kV Zone Substation and 11kV network in the South Gladstone area 
have progressively increased such that augmentation is required if reliable supply is to be maintained. 

The study area is presently supplied by the Gladstone South 132/66/11kV substation.  This substation is 
supplied from Gladstone South T152 Bulk Supply via the 11kV tertiary windings on Powerlink’s 
transformers. The N-1 rating of Gladstone South Substation is 10.9 MVA.   

 Additionally, there are very significant fault level issues with the existing arrangement, necessitating 
operating with the Gladstone South Zone Substation 11kV bus tie circuit breaker open and a further two 
66kV circuit breakers in the Gladstone network also open. Loading and fault level issues also 
necessitated installation of a third temporary transformer in the Gladstone South Zone Substation yard, 
requiring disconnection of one of the 66kV feeders (now supplied radially from the far end).  This 
transformer directly supplies one of the Gladstone South Zone Substation 11kV feeders by bypassing the 
bus, effectively creating three section open bus, making restoration after a fault on the distribution 
network much more difficult. The multiple open points within the 66kV network also results in significant 
risk of large outages across the greater Gladstone supply area. 

The load on Gladstone South Zone Substation is already in excess of its N-1 substation capacity and 
without the additional temporary transformer would already be in excess of N. As such, any transformer 
contingency may result in customer load shedding. 

Ergon Energy published a Request for Information relating to this emerging network constraint on 
18 December 2013, and a Consultation Paper and Draft Recommendation on 19 March 2014.  Five 
submissions were received by the closing date of 19 February 2014. 

The evaluation process has considered all five external submissions, in conjunction with Ergon Energy’s 
internally identified distribution network option.  Three feasible solutions have been identified: 

Option 1: Installation of two new 20 MVA 66/11kV transformers and a new switchboard at the Gladstone 
South Zone Substation by 2015 

Option 2: Installation of a single new 20 MVA 66/11kV transformer and a new switchboard at the 
Gladstone South Zone Substation by 2015 

Option 3: Installation of two new 20 MVA 66/11kV 20 MVA high impedance 11/11kV regulators and a new 
switchboard at the Gladstone South Zone Substation by 2015 

 

In accordance with the requirements of the National Electricity Rules, this is now a Final Report 
where Ergon Energy provides both economic and technical information about possible solutions, 
and the solution decided on, being Option 1, to install two new 20 MVA 66/11kV transformers and 
a new switchboard at the Gladstone South Zone Substation by 2015. 
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1. INTRODUCTION 
 

Ergon Energy has identified emerging limitations in the electricity distribution network supplying the South 
Gladstone Area in Central Queensland. 

When a distribution network service provider proposes to establish a new large distribution network asset 
to address such limitations, it is required under the National Electricity Rules (NER)1 clause 5.6.2(f) to 
consult with affected Registered Participants, AEMO and Interested Parties on possible options to 
address the limitations.  These options may include but are not limited to demand side options, 
generation options, and market network service provider options. 

Under clause 5.6.2(g) of the NER the consultation must include an economic cost effectiveness analysis 
of possible options to identify options that satisfy the Australian Energy Regulator’s (AER) Regulatory 
Test, while meeting the technical requirements of Schedule 5.12 of the NER. 

 

The Final Report is based on: 

• The assessment that a reliable power supply is not able to be maintained in the South Gladstone 
Area. 

• The Request for Information consultation undertaken by Ergon Energy to identify potential solutions 
to address the emerging distribution network limitations; and 

• An analysis of feasible options in accordance with the AER’s Regulatory Test. 

 

Updated information will be provided on our web site: 

https://www.ergon.com.au/community--and--our-network/network-infrastructure/regulatory-test-
consultations 

For further information and inquiries please submit to the email address above. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
                                                 
1 Version 53. The current version of the NER does not contain Regulatory Test obligations. Rather, this has been replaced with an obligation 
to perform a Regulatory Investment Test – Distribution from 1 January 2014. Transitional arrangements are prescribed in 11.50.5 of the NER. 
As such, all references to clause 5.6.2 of the NER relate to Version 53 and not the most recent version. 
2 Refer above. All references to Schedule 5.1 of the NER relate to Version 53 and not the most recent version. 



 

 Page 6 NA001603T102 Ver 1 

2. BACKGROUND & REASONS AUGMENTATION IS REQUIRED 
2.1. Background 

If technical limits of the distribution system will be exceeded and the rectification options are likely to 
exceed $10M, Ergon Energy is required under the NER3 to notify Registered Participants,4 AEMO and 
Interested Parties5 within the time required for corrective action and meet the following regulatory 
requirements: 

• Consult with Registered Participants, AEMO and Interested Parties regarding possible solutions that 
may include local generation, demand side management and market network service provider 
options6. 

• Demonstrate proper consideration of various scenarios, including reasonable forecasts of electricity 
demand, efficient operating costs, avoidable costs, costs of ancillary services and the ability of 
alternative options to satisfy emerging network limitations under these scenarios. 

• Ensure the recommended solution meets reliability requirements while minimising the present value 
of costs when compared to alternative solutions7.   

Ergon Energy is responsible for electricity supply to the South Gladstone area (under its Distribution 
Authority) and has identified emerging limitations in the electricity distribution network supplying it.  
Augmentation to the electricity distribution network supplying this area is required if reliable supply is to be 
restored. 

 

2.2. Purpose of this “Final Report” 

The purpose of this Final Report is to: 

• Provide information about the existing distribution network in the South Gladstone area. 

• Provide information about emerging distribution network limitations and the expected time by which 
action must be taken to maintain the reliability of the distribution system. 

• Provide information about options identified and considered. 

• Explain the process (including approach and assumptions) and the AER’s Regulatory Test used to 
evaluate alternative solutions, including distribution options. 

• Report the solution that Ergon Energy has decided on. 

 

 

 

 

                                                 
3 Clause 5.6.2(f) 
4 As defined in the NER 
5 As defined in the NER 
6 NER clause 5.6.2(f) 
7 In accordance with the AER’s Regulatory Test Version 3, November 2007 
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3. EXISTING SUPPLY SYSTEM TO THE SOUTH GLADSTONE AREA  
3.1. Geographic Region 

The geographic region covered by this Final Report is broadly described as the South Gladstone area as 
shown on the map below.  

 

Figure 1 - South Gladstone Supply Area  
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3.2. Existing Supply System 

Gladstone South Zone Substation has two 132/66/11kV transformers feeding two 11kV regulators (built 
1971) and a temporary 66/11kV “Nomad” transformer, which supply a total of five distribution feeders.  
Each of the 132/11kV bays is limited to 9.6MVA during normal operation or 10.9MVA under contingency, 
giving the 132/11kV system an N rating of 19.8MVA.  

The existing 11kV switchboard, constructed between 1964 and 1971 has an unusual arrangement, being 
dual rated:  

  “A” bus: rated at 800A (15.2MVA), with 3 x feeder and 1 x transformer circuit breakers 

  “B” bus: rated at 1200A (22.9MVA), with 1 x feeder circuit and 1 x transformer circuit breakers 

   Bus Tie: rated at 800A (15.2MVA) 

Currently one of the breakers on the “A” bus is disconnected, with the feeder being supplied entirely by 
the temporary “Nomad” transformer (reducing loading on that side of the board).  Also, in order to provide 
additional feeder capacity and better balance the loads on the switchboard, the single feeder circuit 
breaker on the “B” bus has been doubled up to a (new) fifth feeder, with individual feeder protection being 
provided by external Automatic Circuit Reclosers (ACRs). 

 

3.2.1 11kV Fault Levels 

Gladstone South 

11kV 
Normal 

(11kV bus tie open) 
Maximum 

(11kV bus tie closed) 

3 phase (kA) 22.45 34.71 

L-G (kA) 5.85 11.12 

Table 1 - 11kV Fault Levels 

There are very significant fault level issues with the existing nine 11kV breakers (switchboard and 
transformer) all being rated at only 18.2kA, well below the 22.45kA fault level (even with the bus operated 
“normally open”). Under this condition a low impedance fault at 11kV would represent a risk of a 
catastrophic failure of the circuit breaker and switchboard, along with a risk to the Powerlink 132/66/11 
transformers.  It also creates an extreme safety issue for any personnel in the vicinity of 11kV assets in 
the substation. 

In order to bring the fault level down below the rating of the circuit breakers two 66kV circuit breakers 
(one at Gladstone South Zone Substation and one at the nearby Gladstone Friend St Zone Substation) 
must also remain “normally open”.  Further, to provide a connection point for the temporary Nomad 
transformer, a further 66kV feeder (6021 Beecher) has been disconnected. 

This arrangement heavily compromises subtransmission network security within the greater Gladstone 
supply area, resulting in significant risk of large outages across the Gladstone supply area. 

Furthermore, the arrangement of the 11kV supply at Gladstone South Zone Substation effectively creates 
a three section bus, all of which must be operated separately (i.e. with ties between the sections left 
“normally open”) and cannot be paralleled at any time.  This makes restoration of supply following a fault 
significantly more difficult, particularly if the fault was to occur on one of the bus sections. 
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4. EMERGING NETWORK LIMITATIONS 
4.1. Limitations of the Existing Network 

The load on Gladstone South Zone Substation reached 20.44MVA during summer 2013/14 (noting that it 
was an unusually hot summer and this figure has not been temperature corrected) and is forecast to grow 
at 3.35% per annum for the next five years, and at 2.86% per annum for the subsequent five years8. 

Gladstone South 
Zone Substation 

Maximum Annual Demand (MVA)   

2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 

Actual Load 15.9 17.1 17.6 20.49       

Forecast Load    18.8 19.4 20.1 20.7 21.3 22.0 22.6 

Table 2 - Gladstone South Zone Substation Load History & Forecast 

It is clear from the table that the current load far exceeds the “N-1” capacity of the substation and is likely 
to exceed the “N” capacity by the coming summer (2014/15)10. 

 

4.2. Application of Regulatory Test vs. Aged Asset and Fault Level Issues 

It should be noted that the need for corrective action at Gladstone South Zone Substation is driven by a 
combination of network capacity and non-capacity driven issues.  In these cases it is often difficult to 
separate the cost components associated with each, particularly since “like for like” replacement of aged 
assets is either not possible or would require purchase of specially designed and manufactured (rather 
than “off the shelf”) items of plant at a significant premium.  

As the cost of undertaking appropriate corrective action was likely to be above $10M, Ergon Energy 
considers it prudent to err on the side of openness and transparency and undertake this Regulatory Test 
(including Public Consultation).  Any corrective solution needs to address all network limitations, though a 
combination of network and/or non-network components would be acceptable if it represents the lowest 
Net Present Cost. 

 

4.3. Timeframes for Taking Corrective Action 

In order to ensure that security of supply to customers in the South Gladstone area complies with Ergon 
Energy’s planning and security criteria, corrective action should be completed before summer 2014/15. 

 

4.4. Known Future Network and Generation Development   

Ergon Energy published the “Final Report” for the “Proposed Establishment of a new 66/11kV substation 
in Southern Gladstone”11 which recommended development of a new Zone Substation at the “Briffney” 
site, approximately 5.5km West of Gladstone South Zone Substation.  This new substation will provide 
capacity in the rapidly developing South-West Gladstone area and provide some capacity relief 
throughout the Gladstone 11kV distribution network.  It cannot, however address fault level or aged asset 
issues at Gladstone South Zone Substation, or 66kV network security issues across the greater 
Gladstone supply area.  Nor will it provide sufficient capacity into the medium and long term to keep loads 
at Gladstone South Zone Substation to manageable levels without extensive augmentation of the 
distribution network. 

                                                 
8 The forecast was updated after preparation of Request For Information (RFI) document.  The latest forecast is used here. 
9 Not temperature corrected 
10 Note that the capacity supplied by the emergency “nomad” transformer is not included here as this arrangement is temporary only and is not 

designed to represent a permanent solution. 
11 https://www.ergon.com.au/__data/assets/pdf_file/0019/113167/South-Gladstone-Final-Report.pdf 
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5. OPTIONS CONSIDERED 
5.1. Consultation Summary 

During the normal planning process, Ergon Energy identified that action would be required to address 
anticipated distribution network limitations related to supply to the South Gladstone area and to deal with 
fault and aged asset issues at Gladstone South Zone Substation. 

On 18 December 2013 Ergon Energy released a Request for Information providing details of the emerging 
network limitations in the South Gladstone area.  That paper sought information from Registered 
Participants, AEMO and Interested Parties regarding potential solutions to address the anticipated 
limitations. 

Ergon Energy received five external submissions by 19 February 2014, being the closing date for 
submissions to the Request for Information paper. 

The five external submissions and Ergon Energy’s internally defined distribution network solution have 
been evaluated. 

 

5.2. Non-Network Options Identified 

All five external submissions that were received through the RFI process were identified as non-network 
options.  A summary of the received submissions is presented below: 

 Two options comprised modular diesel generation solutions 

 One option comprised a single turbine solution 

 One option comprised a curtailment/battery/diesel hybrid generation solution. 

 One option comprised a concentrated solar power/battery/diesel hybrid generation solution 

None of these options have been assessed as feasible as they all fail to address the fault level and 
aged asset drivers at Gladstone South Zone Substation. 

 

5.3. Distribution Options Identified 

In addition to the consultation process to identify possible non-network solutions, Ergon Energy carried out 
studies to determine the most appropriate distribution network solution.  It was considered that a “do 
nothing” approach was unacceptable.  

Three distribution (network) options were identified: 

Option 1: Installation of two new 20 MVA 66/11kV transformers and a new switchboard at the Gladstone 
South Zone Substation by 2015. 

Option 2: Installation of single new 20MVA 66/11kV transformer, and a new switchboard at the Gladstone 
South Zone Substation by 2015 and replace the 11kV regulators with 20MVA high impedance 
units 8 years later. 

Option 3: Installation of two new 20 MVA 66/11kV 20 MVA high impedance 11/11kV regulators and a new 
switchboard at the Gladstone South Zone Substation by 2015. 

 

5.4. Hybrid Network and Non-Network Options Identified 

No hybrid solutions (a combination of network and non-network components) were assessed as feasible for 
the following reasons: 

 All non-network options are generation options, and as such will increase network fault levels. 

 While it is possible to install smaller (say 10MVA) transformers in each network option identified 
above (which will address the fault level issues) the cost saving of this alternative is very small 
compared to the cost of adding non-network (generation) components and does not represent a 
reasonable option (that is, it would be very much more expensive in NPV terms). 
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6. FEASIBLE SOLUTIONS 
 

This section provides an overview of the feasible solutions identified.  An NPV analysis is presented in 
Section 7. 

Solution Description Capital Cost 

Ergon Energy Internal Option 1–  

New 2 x 20MVA 66/11kV transformers and 11kV switchboard 
$21M 

Ergon Energy Internal Option 2– 

New 20MVA 66/11kV transformer and 11kV switchboard now 

Replace 11kV regulators with 20MVA units in year 8 

$26M 

Ergon Energy Internal Option 3–  

New 2 x 20MVA 11/11kV regulators and 11kV switchboard 
$24M 

Table 3 - Capital Cost Comparison of Feasible Options (Inc. Overheads) 
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7. FINANCIAL ANALYSIS & RESULTS 
 

7.1. Format and Inputs to Analysis 

7.1.1 Regulatory Test Requirements 

The requirements for the comparison of options to address an identified network limitation are 
contained in the Regulatory Test (version 3, November 2007) prescribed by the AER. 
 
The Regulatory Test requires that, for reliability augmentations, the recommended option be the one 
that “minimises the costs of meeting those requirements, compared with alternative option/s 
in a majority of reasonable scenarios”.  To satisfy the Regulatory Test, the proposed 
augmentation must achieve the lowest cost in the majority of (but not necessarily all) credible 
scenarios. 
 
The Regulatory Test contains guidelines for the methodology to be used to identify the lowest cost 
option.  Information to be considered includes construction, operating and maintenance costs and 
the costs of complying with existing and anticipated laws and regulations.  The Regulatory Test 
specifically excludes indirect costs and costs that cannot be measured in terms of financial 
transactions in the electricity market. 
 

7.1.2 Inputs to Analysis 

A solution to address the future supply requirements for the South Gladstone area as outlined in this 
document is required to satisfy reliability requirements linked to Schedule 5.1 of the NER and the 
requirements of the Queensland Electricity Act 1994. 
 
According to the AER’s Regulatory Test, this means that the costs of all options must be compared, 
and the least cost solution is considered to satisfy the Regulatory Test.  The results of this 
evaluation, carried out using a discounted cash flow model to determine the present value costs of 
the various options, are shown in section 7.2. 
 
The cost to implement the network augmentations outlined in Section 6 has been estimated by 
Ergon Energy.  Sensitivity studies have been carried out using variations in capital cost estimates of 
plus or minus 20%.  The operating and maintenance costs of new network infrastructure have been 
derived as a fixed proportion of capital cost.  As a result, a variation in capital costs would be 
equivalent to separately varying the operating and maintenance cost. 
 
The financial analysis considers all foreseeable cost impacts of the proposed network augmentations 
to market participants as defined by the regulatory process. 
 

7.2. Financial Analysis 

The economic analysis undertaken considered the present value of cost of alternative options over a 20 
year period. 

 

7.2.1 Present Value Analysis 

Financial analysis was carried out to calculate and compare the Net Present Value (NPV) of the 
costs of each option under the range of assumed scenarios. 
 
A 20 year analysis period was selected as an appropriate period for financial analysis.  A discount 
rate of 9.99% was selected as a relevant commercial discount rate. 
 
The Base Case (Scenario A) was developed to represent the most likely market scenario.  
 
Market scenarios B to H were formulated to test the robustness of the analysis to variations in load 
forecast, capital costs and the discount rate.  As required by the Regulatory Test, the lower boundary 
of the sensitivity testing was the regulated cost of capital. 



 

 Page 13 NA001603T102 Ver 1 

 
Under the Regulatory Test, it is the ranking of options which is important, rather than the 
actual present value results.  This is because the Regulatory Test requires the recommended 
option to have the lowest present value cost compared with alternative projects. 
 
The following table is a summary of the economic analysis.  It shows the present value cost of each 
alternative and identifies the best ranked option, for the range of scenarios considered.   
 
The summary shows that Ergon Energy’s Internal Option 1 has the lowest Net Present Value 
under all scenarios. 

 

7.2.2 Summary of Economic Analysis 

 
Figure 2 - Summary of Economic Analysis (Excl. Overheads) 

 

 
Figure 3 - Sensitivity Analysis (Excl. Overheads) 
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7.3. Discussion of Results 

 
The following conclusions have been drawn from the analysis presented in this report: 

 
 There is no acceptable ‘do nothing’ option.  If the emerging network constraints are not addressed by 

2015, Ergon Energy will not be able to maintain acceptable reliability of supply in the South Gladstone 
area. 

 
 The local generation options, either internally supplied or those proposed by the respondents to the 

Request for Information could not address the fault level or aged asset issues.  When combined with a 
smaller network option, all represented a very significantly higher cost option and as such were not 
considered feasible. 

 
 The economic analysis carried out indicates that Ergon Energy’s internal solution, which is to install two 

new 66/11kV transformers and a new 11kV switchboard, has the lowest net present cost. 
 

 Sensitivity testing showed that the analysis is robust to variations in capital costs, discount rate and 
growth rate.   

 
 As Ergon Energy’s internal option is the lowest cost option in all scenarios, it is considered to satisfy the 

AER’s Regulatory Test. 
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8. FINAL REPORT & DECISION 
 

Based on the conclusions drawn from the analysis in Section 7 above, it is Ergon Energy’s decision to 
proceed with Option 1 to install two new 20 MVA 66/11kV transformers and a new switchboard at 
the Gladstone South Zone Substation at a cost of $21M with commissioning to be scheduled for 
November 2015. 

Ergon Energy now intends to take immediate steps to implement the solution decided on to ensure 
system reliability is maintained. 


