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Important notice 

Purpose 

AusNet Services has prepared this document to provide information about potential limitations in 

Victoria transmission network and options that could address these limitations.  

Disclaimer 

This document may or may not contain all available information on the subject matter this 

document purports to address. The information contained in this document is subject to review 

and may be amended any time. 

To the maximum extent permitted by law, AusNet Services makes no representation or warranty 

(express or implied) as to the accuracy, reliability, or completeness of the information contained 

in this document, or its suitability for any intended purpose. AusNet Services (which, for the 

purposes of this disclaimer, includes all of its related bodies corporate, its officers, employees, 

contractors, agents and consultants, and those of its related bodies corporate) shall have no 

liability for any loss or damage (be it direct or indirect, including liability by reason of negligence 

or negligent misstatement) for any statements, opinions, information or matter (expressed or 

implied) arising out of, contained in, or derived from, or for any omissions from, the information 

in this document.  
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Executive summary 
AusNet Services undertook this Regulatory Investment Test for Transmission (RIT-T) to evaluate 

options to maintain supply reliability in north-eastern metropolitan Melbourne.  

The Project Specification Consultation Report (PSCR), which represents the first step in the RIT-T 

process in accordance with clause 5.16 of the National Electricity Rules (NER)1 and section 4.2 of 

the RIT-T Application Guidelines2 was published in December 2019; and the succeeding Project 

Assessment Draft Report (PADR) was published in September 2020. Publication of this Project 

Assessment Conclusions Report (PACR) represents the third and final step in the RIT-T process. 

Templestowe Terminal Station (TSTS) is owned and operated by AusNet Services and is next to the 

Manningham City Council Depot in Templestowe, Victoria. It was commissioned in 1966 and serves 

as the main transmission connection point for distribution of electricity to approximately 116,000 

customers. It supplies 1,100 GWh of electric energy per year. 

The condition of some of the transformers and circuit breakers at TSTS has deteriorated to a level 

where there is a material risk of asset failure, which could have an impact on electricity supply 

reliability, safety, environment, and emergency replacement costs.  

This RIT-T analysis shows that it is no longer economical to continue to provide supply with the 

existing assets at TSTS as the asset failure risk has increased to a level where investment to replace 

these assets present a more economical option based on the value that customers place on supply 

reliability. 

Credible options 

No submissions or non-network proposals were received in response to both the PSCR and PADR. 

AusNet Services also did not identify a credible, economical non-network solution to address the 

identified need. 

The following network investments are likely to deliver more economical and reliable solutions to 

maintain supply reliability in north-eastern metropolitan Melbourne compared with keeping the 

existing assets in service: 

Table 1 – Summary of credible network options 

Option Description 
Indicative 

capital cost 
($million) 

NPV of 
all costs 

($million) 

Option 1:  

Integrated 
Replacement 

Replacement of two 220/66 kV transformers, 
switchgear, and secondary assets in a single 
integrated project 

 

42.55 48.46 

Option 2:  

Staged – One 
transformer 
replacement deferred 

The secondary assets and all deteriorated 
primary assets except one of the 220/66 kV 
transformers will be replaced in stage 1. The 
remaining 220/66 kV transformer will be 
replaced seven years after stage 1. 

 

Stage 1 - 34.39 

Stage 2 - 9.04 

49.21 

                                         
1 Australian Energy Market Commission, “National Electricity Rules version 153,” available at 
https://www.aemc.gov.au/regulation/energy-rules/national-electricity-rules/current, viewed on 17 November 2020. 
2 Australian Energy Regulator, “RIT-T and RIT-D application guidelines 2018,” available at https://www.aer.gov.au/networks-
pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018, viewed on 17 November 2020. 

https://www.aemc.gov.au/regulation/energy-rules/national-electricity-rules/current
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018
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Option Description 
Indicative 

capital cost 
($million) 

NPV of 
all costs 

($million) 

Option 3:  

Staged – 66 kV circuit 
breaker replacement 
deferred 

All deteriorated assets except the 66 kV 
switchgear are replaced in the first stage and 
the 66 kV switchgear are replaced seven 
years after stage 1.   

 

Stage 1 - 33.76 

Stage 2 - 9.16 

56.55 

Assessment approach  

AusNet Services followed the AER’s Industry practice application note for asset replacement 

planning to analyse and rank the economic cost and benefits of the investment options considered 

in this RIT-T. 

None of the options considered will have a material impact on generation market cost and no 

market simulation studies have hence been conducted for this RIT-T. Scenario analysis as used in 

AEMO’s Integrated System Plan (ISP) is therefore not required. 

The robustness of the ranking and optimal timing of options have been investigated through 

sensitivity analysis that involve variations of assumptions around the values used in the base case. 

Options evaluation and conclusion 

AusNet Services’ cost-benefit assessment concludes that integrated replacement (Option 1) is the 

most economic option as it provides the highest present value of net economic benefits for all 

sensitivity studies as illustrated in Figure 1. The optimal timing for this option is 2022/23, however, 

due to construction and development lead time, the earliest this project can be delivered is by 

2024/25. 

This option will not only maintain supply reliability in north-eastern metropolitan Melbourne, but 

will also mitigate safety, environmental, and emergency replacement risk costs from deteriorating 

assets at TSTS. 

 

Figure 1 – Option selection sensitivity analysis 

The proponent of this project is AusNet Services. 
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Next steps 

In accordance with clause 5.16B of the NER, within 30 days of the date of publication of this PACR, 

any party disputing the conclusion made in this PACR should give notice of the dispute in writing 

setting out the grounds for the dispute (the dispute notice) to the AER. If there are no dispute 

notices within 30 days of the date of publication of this PACR, AusNet Services expect to implement 

the preferred option.  
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1. Introduction 
AusNet Services initiated this Regulatory Investment Test for Transmission (RIT-T) to evaluate options 

to maintain supply reliability in north-eastern metropolitan Melbourne due to the poor condition of 

some of the assets at TSTS.  

The Project Specification Consultation Report (PSCR) was published in December 2019 in accordance 

with clause 5.16 of the National Electricity Rules (NER)3 and section 4.2 of the RIT-T Application 

Guidelines.4 The Project Assessment Draft Report (PADR) was published in September 2020. 

Publication of this Project Assessment Conclusions Report (PACR) represents the third and the final 

step in the RIT-T process.5 

This document describes: 

• the identified need that AusNet Services is seeking to address; 

• credible network options that may address the identified need; 

• a summary of, and the RIT-T proponent’s response to, the submissions received to the PADR, 

if any; 

• the assessment approach and assumptions that AusNet Services employed for this RIT-T 

assessment as well as the specific categories of market benefits that are unlikely to be 

material;  

• the option evaluation; and 

• the identification of the proposed preferred option. 

The need for investment to address risks from the deteriorating assets at TSTS has been included in 

AusNet Services’ revenue proposal for the current regulatory control period (2017 to 2022).6 This 

investment need is also presented in AusNet Services Asset Renewal Plan that is published as part of 

AEMO’s 2020 Victorian Transmission Annual Planning Report (VAPR).7 

                                         
3 Australian Energy Market Commission, “National Electricity Rules version 153”. available at 
https://www.aemc.gov.au/regulation/energy-rules/national-electricity-rules/current, viewed on 17 November 2020. 
4 Australian Energy Regulator, “RIT-T and RIT-D application guidelines 2018,” available at https://www.aer.gov.au/networks-
pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018, viewed on 17 November 2020. 
5 A RIT-T process will assess the economic efficiency and technical feasibility of proposed network and non-network options. 
6 Australian Energy Regulator, “AusNet Services - Determination 2017–2022,” p. 42, available at 
https://www.aer.gov.au/networks-pipelines/determinations-access-arrangements/ausnet-services-determination-
2017%E2%80%932022/revised-proposal, viewed on 17 November 2020. 
7 Australian Energy Market Operator, “Victorian Annual Planning Report,” available at https://aemo.com.au/-
/media/files/electricity/nem/planning_and_forecasting/vapr/2020/ausnet-services-asset-renewal-plan.pdf?la=en, viewed on 17 
November 2020.  

https://www.aemc.gov.au/regulation/energy-rules/national-electricity-rules/current
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/rit-t-and-rit-d-application-guidelines-2018
https://www.aer.gov.au/networks-pipelines/determinations-access-arrangements/ausnet-services-determination-2017%E2%80%932022/revised-proposal
https://www.aer.gov.au/networks-pipelines/determinations-access-arrangements/ausnet-services-determination-2017%E2%80%932022/revised-proposal
https://aemo.com.au/-/media/files/electricity/nem/planning_and_forecasting/vapr/2020/ausnet-services-asset-renewal-plan.pdf?la=en
https://aemo.com.au/-/media/files/electricity/nem/planning_and_forecasting/vapr/2020/ausnet-services-asset-renewal-plan.pdf?la=en
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2. Identified need 
The role of TSTS in providing electricity supply services and the condition of key assets are discussed 

in this section. Quantification of the risk costs associated with the deterioration of these assets, and 

the need for the investment are also presented. 

2.1. Supply to north-eastern metropolitan Melbourne 
The 220/66 kV TSTS is owned and operated by AusNet Services and is in Templestowe, Victoria. Since 

it was commissioned in 1966, TSTS has served as the main transmission service connection point for 

distribution of electricity to communities in north-eastern Melbourne – from Eltham in the north to 

Canterbury in the south, and from Donvale in the east to Kew in the west.8 

 

Figure 2 – North-eastern metropolitan Melbourne transmission network and service area 

Electricity demand 

Around 116,000 customers depend on TSTS for their electricity supply. While 93% of these customers 

are residential, approximately 40% of energy supplied by TSTS is consumed by commercial customers– 

equivalent to 360 GWh9 per year, see Table 2. 

 

 

 

                                         
8 Distribution of electricity to relevant communities is supported by four businesses: United Energy, CitiPower, AusNet Services, and Jemena 

Electricity Networks. 

9 This figure is the metered quantity and does not include the appropriate allocation of distribution losses. 

220 kV 
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Customer type Number of customers Share of consumption (%) 

Residential 108,491 57.07  

Commercial 6,768 40.04 

Industrial 528 2.81 

Agricultural 86 0.08 

Total  115,877 100 

Table 2 - Customer number and demand composition 

Peak demand at TSTS is normally experienced during summer periods. The highest peak demand of 

357.6 MW was recorded in the summer of 2008/09 during an extreme weather event. The annual peak 

demand has not reached that level since 2008/09 and during the summer of 2018/19 peak demand 

was 337.2 MW.  

The Australian Energy Market Operator (AEMO) forecasts10 that the peak demand at TSTS will grow at 

an average annual rate of 0.5% over the next ten years. Figure 3 shows the 10% probability of 

exceedance (POE10)11 and the 50% probability of exceedance (POE50)12 forecasts for peak demand 

during summer and winter periods.13 

 

Figure 3 - Demand forecasts for TSTS 

AEMO and the relevant Distribution Network Service Providers (DNSPs) recognise that there is ongoing 

need for electricity supply services to communities in north-eastern Melbourne as reflected in the 

various jurisdictional planning reports and demand forecasts.  

Embedded generation  

There is one embedded generator greater than 1 MW within the network served by TSTS. 

                                         
10 Australian Energy Market Operator (AEMO), “2019 Transmission Connection Point Forecast for Victoria,” available at 
https://aemo.com.au/energy-systems/electricity/national-electricity-market-nem/nem-forecasting-and-planning/forecasting-and-
planning-data/transmission-connection-point-forecasting/victoria, viewed on 17 November 2020. 
11 A POE10 forecast indicates a level where there is 10 % likelihood that actual peak demand will be greater. 
12 A POE50 forecast indicates a level where there is 50 % likelihood that actual peak demand will be greater. 
13 Victorian electricity demand is sensitive to ambient temperature and peak demand forecasts are based on expected demand 
during extreme temperature that could occur once every ten years (POE10) and during average summer condition that could occur 
every second year (POE50). 
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Electricity network 

TSTS sources its electricity supply from Thomastown and Rowville Terminal Stations. It is part of the 

eastern metropolitan 220 kV network which supplies most of the inner north-eastern suburbs of 

Melbourne, as shown in Figure 2. 

The terminal station supplies four 66 kV ring networks that distribute electricity to customers, namely: 

Doncaster zone substation (DC), Heidelberg to Kew to Deepdene zone substations (HB-Q-L), West 

Doncaster to Bulleen zone substations (WD-BU), and Eltham zone substation (ELM), as shown in 

Figure 4.  

 

 

Figure 4 - Representative diagram for TSTS 

2.2. Asset condition 
Several primary (power transformers and switchgear) and secondary (protection and control) assets 

at TSTS are in poor and deteriorating condition as expected of assets that have been in service for a 

long time.  

AusNet Services classifies asset conditions using scores that range from C1 (initial service condition) 

to C5 (very poor condition) – as set out in Appendix C. The latest asset condition assessment was 

conducted in 2019 and reveals that most assets at TSTS are in poor condition (C4) or very poor 

condition (C5). For the selected assets, the probability of failure is high, and is likely to increase 

further if no remedial action is taken. Table 3 provides a summary of the condition of relevant primary 

and secondary assets. 
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Asset class 
Condition scores 

C1 C2 C3 C4 C5 

Power transformers  1  2  

66 kV circuit breakers  1 2 1 12 

220 kV instrument transformers    5  

66 kV instrument transformers    1 5 

Station service transformers and 
switchboard 

    2 

Table 3 - Summary of major equipment condition scores 

2.3. Description of the identified need 
TSTS provides electricity supply to north-eastern metropolitan Melbourne. AusNet Services expects 

that the services that the terminal station provides will continue to be required as the demand for 

electricity is forecast to increase in the future. However, the poor and deteriorating condition of some 

of the components at the terminal station has increased the likelihood of asset failures. Such failures 

would result in prolonged substation outages. 

Without remedial action, other than ongoing maintenance practice (business-as-usual), some 

identified assets are expected to deteriorate further and more rapidly. This will increase the 

probability of asset failure, resulting in a higher likelihood of electricity supply interruptions, 

heightened safety risks due to potential explosive failure of the assets, environmental risks from 

possible oil spillage, collateral damage risks to adjacent plant, and the risk of increased costs resulting 

from the need for emergency asset replacements and reactive repairs.  

Therefore, the ‘identified need’ this RIT-T intends to address is to maintain supply reliability in north-

eastern metropolitan Melbourne and mitigate risks from asset failures. 

The present value of the baseline risk costs over the forty-five year period from 2020 is more than $84 

million. The key elements of the risk costs are shown in Figure 5. The biggest component of the 

baseline risk is the risk of supply interruption due to asset failures, which is borne by electricity 

consumers.  
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Figure 5 - Baseline risk costs 

By undertaking one of the options identified in the RIT-T, AusNet Services will be able to maintain 

supply reliability in north-eastern metropolitan Melbourne and mitigate safety and environmental 

risks, as required by the NER and Electricity Safety Act.  

2.3.1. Assumptions 
Aside from the failure rates (determined by the condition of the assets) and the likelihood of relevant 

consequences, AusNet Services adopted the assumptions detailed in the following subsection to 

quantify the risks associated with asset failure. 

Supply risk costs 

Supply risk cost has been calculated from the expected unserved energy at TSTS and AEMO’s most 

recent demand forecast for ERTS14 and has been monetised at a Value of Customer Reliability (VCR)15 

of $28,456/MWh. The VCR rate is based on the AER survey and the load composition at ERTS.  

The total supply risk cost is calculated by estimating the community impact of different combinations 

of forced outages and weighting them by their probabilities of occurrence. 

Safety risk costs 

The Electricity Safety Act 199816 requires AusNet Services to design, construct, operate, maintain, 

and decommission its network to minimize hazards and risks to the safety of any person as far as 

reasonably practicable or until the costs become disproportionate to the benefits from managing those 

risks. In implementing this principle for assessing safety risks from explosive asset failures, AusNet 

Services uses: 

                                         
14 Australian Energy Market Operator (AEMO), “2019 Transmission Connection Point Forecast for Victoria,” available at 
https://aemo.com.au/energy-systems/electricity/national-electricity-market-nem/nem-forecasting-and-planning/forecasting-and-
planning-data/transmission-connection-point-forecasting/victoria, viewed on 17 November 2020. 
15 In dollar terms, the Value of Customer Reliability (VCR) represents a customer's willingness to pay for the reliable supply of 
electricity. The values produced are used as a proxy and can be applied for use in revenue regulation, planning, and operational 
purposes in the National Electricity Market (NEM). 
16 Victorian State Government, Victorian Legislation and Parliamentary Documents, “Energy Safe Act 1998,” available at 
http://www.legislation.vic.gov.au/domino/Web_Notes/LDMS/LTObject_Store/ltobjst9.nsf/DDE300B846EED9C7CA257616000A3571/
1D9C11F63DEBA5E2CA257E70001687F4/%24FILE/98-25aa071%20authorised.pdf. 

https://aemo.com.au/energy-systems/electricity/national-electricity-market-nem/nem-forecasting-and-planning/forecasting-and-planning-data/transmission-connection-point-forecasting/victoria
https://aemo.com.au/energy-systems/electricity/national-electricity-market-nem/nem-forecasting-and-planning/forecasting-and-planning-data/transmission-connection-point-forecasting/victoria
http://www.legislation.vic.gov.au/domino/Web_Notes/LDMS/LTObject_Store/ltobjst9.nsf/DDE300B846EED9C7CA257616000A3571/1D9C11F63DEBA5E2CA257E70001687F4/%24FILE/98-25aa071%20authorised.pdf
http://www.legislation.vic.gov.au/domino/Web_Notes/LDMS/LTObject_Store/ltobjst9.nsf/DDE300B846EED9C7CA257616000A3571/1D9C11F63DEBA5E2CA257E70001687F4/%24FILE/98-25aa071%20authorised.pdf
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• a value of statistical life17 to estimate the benefits of reducing the risk of death; 

• a value of lost time injury;18 and  

• a disproportionality factor.19 

AusNet Services notes that this approach, including the use of a disproportionality factor, is consistent 

with practice notes20 provided by the AER. 

Financial risk costs 

As there is a lasting need for the services that TSTS provides, the failure rate-weighted cost of 

replacing failed assets (or undertaking reactive maintenance) is included in the assessment.21 

Environmental risk costs 

Environmental risks from assets that contains large volumes of oil, which may be released in an event 

of asset failure, is valued at $30,000 per event while risks from transformers with oil containing poly-

chlorinated biphenyls (PCB), such as those at TSTS, are valued at $100,000 per event. 

                                         
17 Department of the Prime Minister and Cabinet, Australian Government, “Best Practice Regulation Guidance Note: Value of 
statistical life,” available at https://www.pmc.gov.au/resource-centre/regulation/best-practice-regulation-guidance-note-value-
statistical-life. 
18 Safe Work Australia, "The Cost of Work-related Injury and Illness for Australian Employers, Workers and the Community: 2012-
13," available at https://www.safeworkaustralia.gov.au/system/files/documents/1702/cost-of-work-related-injury-and-disease-
2012-13.docx.pdf. 
19 Health and Safety Executive’s submission to the1987 Sizewell B Inquiry suggesting that a factor of up to 3 (i.e. costs three times 
larger than benefits) would apply for risks to workers; for low risks to members of the public a factor of 2, for high risks a factor of 
10. The Sizewell B Inquiry was a public inquiry conducted between January 1983 and March 1985 into a proposal to construct a 
nuclear power station in the UK. 
20 Australian Energy Regulator, “Industry practice application note for asset replacement planning,” available at 
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-
replacement-planning. 
21 The assets are assumed to have survived and their condition-based age increases throughout the analysis period. 

https://www.pmc.gov.au/resource-centre/regulation/best-practice-regulation-guidance-note-value-statistical-life
https://www.pmc.gov.au/resource-centre/regulation/best-practice-regulation-guidance-note-value-statistical-life
https://www.safeworkaustralia.gov.au/system/files/documents/1702/cost-of-work-related-injury-and-disease-2012-13.docx.pdf
https://www.safeworkaustralia.gov.au/system/files/documents/1702/cost-of-work-related-injury-and-disease-2012-13.docx.pdf
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-replacement-planning
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-replacement-planning
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3. Credible network options 
AusNet Services considered both network and non-network options to address the identified need 

caused by the deteriorating assets at TSTS, but did not find any suitable non-network solution. The 

three network options that AusNet Services has identified are presented below.  

3.1. Option 1 – Replacement of both transformers and 

switchgear in a single, integrated project 
Option 1 involves replacement of two 220/66 kV transformers, switchgear, and secondary assets in a 

single integrated project. The estimated capital cost of this option is $42.55 million with no material 

change in operating cost and an estimated delivery lead time of three to four years. Allowing for 

construction lead time, the earliest commissioning date is in 2024/25. 

3.2. Option 2 – Staged replacement with one transformer 

replacement deferred 
Option 2 is a staged replacement option to reduce the failure rates of the assets in phases. In the first 

stage, the secondary assets and all deteriorated primary assets except one of the 220/66 kV 

transformers will be replaced. The remaining 220/66 kV transformer will then be replaced after 

completion of the first stage. 

The estimated capital cost of the first and second stage of this option is $34.39 million and $9.04 

million respectively with no material change in operating cost. Allowing for construction lead time, 

the earliest commissioning date of Stage 1 is in 2024/25 as the delivery lead time is around three to 

four years. The second stage is seven years after the first stage. 

3.3. Option 3 – Staged replacement with the 66 kV 

switchgear deferred 
Option 3 is another staged replacement option. All deteriorated assets except for the 66 kV switchgear 

are replaced in the first stage and the 66 kV switchgear are than replaced in Stage 2. 

The estimated capital cost of the first and second stage of this option is $33.76 million and $9.16 

million respectively with no material change in operating cost. Allowing for construction lead time, 

the earliest commissioning date of Stage 1 is in 2024/25 as the delivery lead time is around three to 

four years. The second stage is seven years after the first stage. 

3.4. Material inter-regional network impact 
As the TSTS network is electrically radial, and the network impact is confined within the inner suburbs 

of Melbourne, none of the network options being considered are likely to have a material inter-

regional network impact. A ‘material inter-regional network impact’ is defined in the NER as:  

“A material impact on another Transmission Network Service Provider’s network, 

which may include (without limitation): (a) the imposition of power transfer 

constraints within another Transmission Network Service Provider’s network; or (b) 

an adverse impact on the quality of supply in another Transmission Network Service 

Provider’s network.”  
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4. Assessment approach 
Consistent with the RIT-T requirements and practice notes on risk-cost assessment methodology,22 

AusNet Services undertook a cost-benefit analysis to evaluate and rank the net economic benefits of 

the credible options over a 45-year period.  

All options considered have been assessed against a business-as-usual case where no proactive capital 

investment to reduce the increasing baseline risks is made.  

Optimal timing of an investment option is the year when the annual benefits from implementing the 

option exceeds the annualised investment costs.  

4.1. Input assumptions and sensitivity studies 
The robustness of the investment decision is tested using the range of input assumptions described in 

Table 4. This analysis involves variations of assumptions from those used for the base case. 

Parameter Lower Bound Base Case Higher Bound 

Asset failure rate AusNet Services 
assessment – 25% 

AusNet Services 
assessment 

AusNet Services 
assessment + 25% 

Demand forecast AEMO 2019 
Transmission 

Connection Point 
Forecasts - 15% 

AEMO 2019 
Transmission 

Connection Point 
Forecasts 

AEMO 2019 
Transmission 

Connection Point 
Forecasts + 15% 

Value of customer 
reliability 

Latest AER VCR 
figures - 25% 

Latest AER VCR 
figures 

Latest AER VCR 
figures + 25% 

Discount rate 2.58% - the WACC 
rate of a regulated 
network business 

4.68% - the latest 
commercial discount 

rate 

6.78% - a 
symmetrical 

adjustment upwards 

Table 4 - Input assumptions used for the sensitivity studies 

4.2. Material classes of market benefits 
NER clause 5.16.1(c)(4) formally sets out the classes of market benefits that must be considered in a 

RIT-T. AusNet Services estimates that the only class of market benefits that is likely to be material is 

the change in involuntary load shedding. AusNet Services’ proposed approach to calculate the benefits 

of reducing the risk of involuntary load shedding is set out in section 2.3. 

4.3. Other classes of benefits 
Although not formally classified as classes of market benefits under the NER, AusNet Services expects 

material reduction in: safety risks from potential explosive failure of the assets, environmental risks 

from possible oil spillage, collateral damage risks to adjacent plant, and the risk of increased costs 

resulting from the need for emergency asset replacements and reactive repairs by implementing any 

of the options considered in this RIT-T. 

                                         
22 Australian Energy Regulator, “Industry practice application note for asset replacement planning,” available at 
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-
replacement-planning. 

https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-replacement-planning
https://www.aer.gov.au/networks-pipelines/guidelines-schemes-models-reviews/industry-practice-application-note-for-asset-replacement-planning
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4.4. Classes of market benefits that are not material 
The following classes of market benefits are unlikely to be material for any of the options considered 

in this RIT-T: 

• Changes in fuel consumption arising through different patterns of generation dispatch - the 

wholesale market impact is expected to be the same for all options as the network is radial 

and involuntary load shedding as a result of an asset failures cannot be remediated by re-

dispatch of generation. 

• Changes in costs for parties, other than the RIT-T proponent – there is no other known 

investment, either generation or transmission, that will be affected by any option considered. 

• Changes in ancillary services costs – the options are not expected to impact on the demand 

for and supply of ancillary services. 

• Change in network losses – while changes in network losses are considered in the assessment, 

they are estimated to be small and unlikely to be a material class of market benefits for any 

of the credible options. 

• Competition benefits –competing generation is not affected by the options considered for this 

RIT-T. 

• Option value – as the need for and timing of the proposed investment options are driven by 

asset deterioration, there is no need to incorporate flexibility in response to uncertainty 

around any other factor.  
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5. Results of options assessment 
This section presents the results of the economic costs benefits analysis and the economical timing of 

the preferred option. 

All the options assessed will deliver a reduction in the following risks: involuntary load shedding, 

safety, environmental, collateral and emergency asset replacement.  

Presented in Figure 6, the total risk cost reduction outweighs the investment cost for all options and 

all sensitivities where input variables are varied one at a time. In all sensitivity studies, Option 1 is 

most economical. 

 

Figure 6 - Option selection and sensitivity analysis (NPV of benefits $ million) 

5.1. Preferred option 
Option 1 (Integrated Replacement) has the greatest net economic benefit for most of the sensitivities 

considered and is therefore the preferred option.  

5.2. Optimal timing of preferred option 
This section describes the optimal timing of the preferred option for different assumptions of key 

variables. Figure 7 shows that the economical time for Option 1 is 2022/23 for the base case 

assumptions. However, due to construction and development lead time, the earliest this project can 

be delivered is 2024/25. 
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Figure 7 - Investment optimal timing sensitivity analysis 
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6. Conclusion of the RIT-T 
Amongst the options considered in this RIT-T, Option 1 is the most economical option to maintain 

supply reliability in north-eastern metropolitan Melbourne and manage safety, environmental and 

emergency replacement risks at TSTS.  

This preferred option involves the following scope of work in a single integrated project: 

• Replacement of the B2 and B3 transformers; and  

• Replacement of selected switch gear and secondary systems 

The estimated capital cost of this option is $42.55 million with no material change to the operating 

and maintenance cost. 

The preferred option will take three to four years to deliver. 

Based on the consultation and assessment implemented, the preferred option satisfies the regulatory 

investment test for transmission. 
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Appendix A - RIT-T assessment and 
consultation process 

 

 

Figure 8 - RIT-T Process 

 


