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Welcome & Housekeeping

• Welcome

• Housekeeping

• These meetings will be recorded for minute-taking purposes

• Please keep yourself on mute when you are not speaking

• Feel free to use the chat or come off mute should you have any questions or comments

• Questions which cannot be answered on the day will be captured and answered asap

• We will endeavour to circulate ‘Notes’ within a week of the focus groups

• Actions will be captured, shared and completed as required

• Any questions, concerns or suggested agenda items can be sent to 

GSMSDR@aemo.com.au
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Agenda
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NO . AGENDA ITEM RESPONSIBLE

1 Welcome Greg Minney

2
Short-term Priorities

• Participant lead data population activities
Paul Lyttle

3

Discussion Topics:

• Short Term Priorities - Update

• Cross Boundary Meters - Details

Paul Lyttle

4 GS implementation impacts
Greg Minney , 

Darren Gatty

5
Go-Live preparations – updates on Market Trial and 

summary from
Greg Minney

6

Next Steps and General Business

Next UFE Focus group to look at impacts noted post first GS 

settlement run
(ongoing engagement? Via UFE Focus Group)

Greg Minney



Short-term Priorities
Paul Lyttle, Greg Minney & Darren Gatty



Participant Lead Data Population

• Participant population activities to allow for reflective calculation of UFE

• All active tier 1 Basic NMIs to deliver metering data to AEMO 

• Quantity of outstanding meters for each Profile Area

• Creation, Activation and data delivery for non contestable unmetered loads

• Quantity of active NMIs for each Profile Area

• Implementation of cross boundary meters to reflect distribution area to distribution area 
flows

• Number of Cross Boundary NMIs with Standing Data registered in MSATS

• Comments identify the Number of Greenfield sites within registered totals
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Participant lead population activities 
Current Status
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Profile Area Tier 1 Basic Meter 

with No Active DS

NCONUML NMIs

(Completed)

Registered Cross 

Boundary NMIs

Cross Boundary Comments

ACTEWAGL
2 32 0

AURORA 0 1965 0

CITIPOWER

2 5566 24

Total Includes 3 Greenfield 

Additional 5 still to be registered

COUNTRYENERGY 0 6281 15

ENERGEX 0 31685 4

ENERGYAUST 0 199 10 Total Includes 3 Greenfield

ERGON1 0 9819 1

INTEGRAL 0 7376 3

POWERCOR 2 9007 6

TXU 1 5968 6 Total includes 1 Greenfield

UMPLP 3 9376 0

UNITED

0 8534 16

Total Includes 3 Greenfield 

Additional 3 still to be registered

VICAGL
29 3793 9

Total 39 99601 94



Participant Lead Data Population 
Summary

• Tier 1 Basic metering data
• Majority of remaining meters are within 1 Profile area (29): Total outstanding 39

• 7 Profile Area have NO outstanding T1 basic meters

• Non contestable unmetered load activity completed

• Cross Boundary meters
• Total of 94 cross boundary NMIs have been registered in MSATS

• 8 Cross boundary connection points still to be registered.

• Within the total of Cross Boundary NMIs 10 have a status of Greenfield
• Impact of greenfield – These have registered standing data, but metering data is not being 

received, so impact on respective UFE calculations is yet to been seen.

• Assumes all Active cross boundary NMIs are providing meter reads.
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Cross Boundary Meters
Paul Lyttle



Cross Boundary Supplies 

• The following slides provides an overview of 

Cross Boundaries between Profile Areas.

• ENERGEX – ERGONTP = 1

• CNRGYP – ERGONTP = 2

• CNRGYP – ENERGEXP = 4

• CNRGYP – ENERGYAP = 2

• ENERGYAP – INTEGP = 17   
• Includes 3 Greenfield

• CNRGYP – INTEGP = 2

• CNRGYP – POWCP = 2

• CNRGYP – EASTERN = 4

• UMPLP – POWCP = 2
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Cross Boundary Supplies 

• The following slides provides an overview of Victorian 
Cross Boundaries between Profile Areas.

Victorian Profile Areas:

• UNITED – EASTERN = 6 
• Includes 2 Greenfield

• SOLARISP – EASTERN = 4 

• CITIPP – POWCP = 3 
• Includes 3 Greenfield

• SOLARISP – POWCP  = 7

• CITIP – UNITED = 39 
• Includes 2 Greenfield

• Plus additional 8 not registered

• CITIP – SOLARISP = 1
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Cross Boundary Quantities 

• Sample of total daily energy flowing through Cross 

Boundary NMIs provided within the UFE reports.

• Victorian Profile Areas:

• UNITED – EASTERN = 6

• SOLARISP – EASTERN = 4

• CITIPP – POWCP = 3

• SOLARISP – POWCP  = 7

• CITIP – UNITED = 39

• CITIP – SOLARISP = 1
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Greg Minney & Darren Bandy

GS Implementation Impacts



GS Implementation Impacts
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Area of Difference / 
Exception Impact noted How Addressed 

Impacts In Prod ( pre 1 
May) How addressed at 1 May

Responsibility and 
Impact if not addressed 

for 1 May

NMI Classification - Bulk / Wholesale/ Dwholesale and Profile 
Data Source alignment
Delays in classification by 
TNSPs

Early UFE reporting in certain  
Profile Area impacted

Classifications  updated 
and backdated to 1 Oct. in 
both Prod and Pre-prod

UFE Reported in recent runs 
only will reflect updated 
config.   No impact to 
Settlement by Difference for 
Local Retailer

Calculations incorporate 
updated classifications 
from 1 May,

This has been addressed

NMI Reclassifaction for 
specific complex site 
scenarios

UFE values and allocations in 
cerntain Profile Areas changed to 
reflect energy flows

Classifications Backdated 
in Prod and Preprod 
(changes to profile 
mapping inclusions and 
PDSW)

UFE Reported in recent runs 
only will reflect updated 
config.   No impact to 
Settlement by Difference for 
Local Retailer

Calculations incorporate 
updated classifications 
from 1 Oct

Configurations identified 
have been updated in 
both Prod and Pre-Prod 
AEMO to continue to 
address with updates 
reflected in settlement 
revision cycles

Tier 1 Basic Data stream Activation and metering 

not all Tier 1  Basic  Meters 
providing metering data from 
1 Oct

Increase in reported UFE for Profile 
Area where tier 1 Basic Meters 
have not been activated and 
metering data delivered

Participant activation and 
Metering Data Delivery

Impacts incoporated into 
profile Area UFE as meters 
activated and metering data 
delivered since 1 October

39  tier 1 basic NMIs 
currently not activated -
particpants continue to 
address but impact 
considered immaterial.  
29 NMIs in single profile 
Area

Participant compliance 
obligation will be 
managed via metering 
data quality reports.  
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Area of Difference / 
Exception Impact noted How Addressed 

Impacts In Prod ( pre 1 
May) How addressed at 1 May

Responsibility and 
Impact if not addressed 

for 1 May

Non Contestable Unmetered Load

NCONUML populated Included in Softstart Reporting  but 
not included in settlement prior 1 
May, based on profiles agreed with 
FRMP, NMIs must be active and 
metring Data delivered, absense of 
metering data will inflate UFE for 
the profile area

All Identified NMIs 
populated and providing 
metering data from 
October - checks required 
to confirm delivery

NCONUML metering data is 
incorporated into reported 
UFE (via RM reports), but 
not included in settlement 
by difference accounts.   
Where metering data is not 
delivered for NCONUML 
NMIs the UFE reported will 
be overstated

Active NCONUML 
incorporated into 
allocated energy at 1 May 
for assigned FRMP ( 
Responsibility for energy 
with "previous" LR)

DNSP / MDP reponsibility
to endure identified , 
active and agreed 
NCONUML sites are 
providing metering data.   
Metering data delivered 
for prior periods is 
incoporated into final / 
revision statements. 

X-Boundary Meters
Progressive rollout of x-
boundary meters during soft 
start

Inclusion of cross boundary 
metering flows to reflect more 
accurate Local Area volumes, 
include in UFE

In line with timing on 
Cross Boundary activiation 
and metering delivery 
flows between areas 
impact UFE values for 
those peroids

As cross boundary meters 
are activated and metering 
data delivered- shifts 
between profile areas 
reflect in UFE reports

Participant activation in 
line with 1 May 
compliance date.  Cross 
boundary Flows 
incoporated (along with 
impact to UFE ) into 
impacted profile areas 
from date of data stream 
activation. Currently 10 
greenfield Cross 
Boundary meters are 
registered but not active

DNSP Compliance 
obligation to have 
implemented identified 
cross boundary meters 
prior to 1 May.  Currenly
10 Greenfield sites exist 
(2/4)

GS Implementation Impacts
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GS Implementation Impacts

Area of Difference / Exception Impact noted How Addressed Impacts In Prod ( pre 1 May) How addressed at 1 May
Responsibility and Impact if not 

addressed for 1 May
Settlement incorporation of UFEA

Production reporting of UFEA volumes in 
settlement prod prior to 1 May will not  
match RM UFE reports as settlement remains 
in settlement by difference mode until 1 May 
- Tier 1  reads not be included during soft start 
period for allocation purposes

Settlement processes 
will settle via Global 
Settlement from 1 
May

UFEA values (is this UFEA of UFE 
)during Soft Start period will not 
incorporate Tier 1 metering and not 
reconcile to RM metering reports

UFEA  values incoporated into 
settlement volumes  and 
purchases from 1 may 

AEMO to ensure fields are 
populated in MMS .   NB 
Amounts are being calculated are 
are posted in alternative areas of 
the MMS files

RM 43/46 UFEF and ADMELA values c/f Settlement outcomes

UFEF reported in the RM43 and 
RM46, and ADMELA reported in 
the RM46 have slight 
discrepancies to the equivalent 
values calculated from the 
settlement solution 

In certain scenario, believed only involving the 
incoporation of embedded networks where 
child NMIs are generating, there are slight 
differences in the ADMELA calculations 
between the Retail and Settlement systems. 
This is visible in the RM reports publishing 
ADMELA and the UFEF (UFE/ADMELA). The 
impact is not to the overall calculation of UFE 
but to the proportional allocation in the UFEA 
values by the DME within the profile area.   
Where a particpant is utilising the RM report 
provided UFEF / ADMELA values for 
reconciliation a difference to Settlement 
values may be noted.

AEMO is investigating 
to confirm the 
underlying cause of 
the discrepancy.   
Current understanding 
is that the settlement 
values are correct. The 
settlements calculated 
ADMELA is avialable in 
the MMS Data Model 
table 
EnergyLocalArea.

small differences may be noted in 
reconciliations performed utilising 
the RM 43 / 46 reports c/f 
settlement outputs for UFEA 

AEMO to progress resolution of 
reporting differences in RM 
43/46 reports

AEMO to progress resolution of 
reporting differences in RM 
43/46 reports.  Settlement 
values are understood to be 
correct 



GS Market Trials 
Greg Minney



May 2022 Implementation Approach 
and Market Trial

• Market Trials in progress-

focus on GS settlement runs 

• Updates to transition plan 

timings in progress.   

• Software Deployment will take 

place 27th April.  GS Transtion

(GLOPOOL Update) 2nd May

• First GS Preliminary Invoice 

13th May

17



Planned Market Trial Summary Timeline
• Trial Period Commences 21st March
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GS Release        

Preliminary Invoice 2022Wk03   2022Wk04   2022Wk05 2022Wk06    

Final Invoice   2022Wk03 2022Wk04   2022Wk05   2022Wk06  

Role Change        

Schema Version Update    

MCPI effective    

Retirement of CR6400 and 6401    

No LR notifications for assocatied CR's    

CR6700 COM will now be sent to the LR (EN)    

Objection by LR no longer valid    

Decom LR ERR on RM29 report for LNSP.    

Removal of Tier 1 and Tier 2 from RM30 PDF    

       

       

       

       

       

       

       

Settlement by difference

Global settlement 

Progress to date 9/4/22 
• Preliminary Invoice 2022WK3 provided Monday 4th
• Redistribution of GS Reconciliation reports in progress, expected completion 11 April
• Participant testing of CR processes continues
• Participant verification of first 3 GS Settlement Runs



Market Trial GS Settlement Runs
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Run Planned 
Date

Issue  Date Status Comment

2022WK3 Prelim 1 April 4 April Prelim issued on 4 April for participant consumption, participant validation in progress

2022WK3 Final 4 April 7 April Issued on 7th April at 11.00am due to environmental issues in pre-prod. Rescheduled to allow 
participant consumption and verification of 2022WK03 Preliminary prior to issue of Final

2022WK4 Prelim 6 April 8 April Rescheduled as a result of environment issues for 2022WK3 Final

2022WK4 Final 7 April 11th April

2022WK5 Prelim 12 April

2022WK5 Final 14 April

2022WK6 Prelim 15 April Considering reschedule for Easter

2022WK6 Final 20 April



GS Market Trial – Potential Defects raised  
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Practitest ID Description Priority Expected 
resolution Date

Comments

232 CND_04 field on C1 report Medium Closed Refer email with detail of field usage in MSATS

233 Transaction not received for XBOUNDRY where 
Essential Energy is the NSP2

medium Closed not valid, BCT does not current notify NSP2

234 Reconciliation files not matching Specification High 11 April AEMO will reissue reconciliation files in correct format for participant 
testing, post internal business verification

235 Schema Issues - r42 Transactions return a r39_p1 
Acknowledgement

medium Closed Represents current system operation

236
MSATS rejects retrospective update to Shared 
Isolation Point Flag

High Fixed Deployed 12th April for retest

237 Prelim Settlement invoices does not have line item 
for UFE Charges

Medium Closed No separate line item for UFE

238 Schema Issues - NMI Standing Tags in r42 Schema 
have an incorrect version - Migration issue seen in 
previous releases

Medium Test Ready Due to missed step in deployment

239 Mismatch between UFE Factor (to calculate UFEA) in 
setcpdata and RM43 for TNI QTRL for STANWELL

High Assigned Issue with RM43/46 identified. Fix in progress. Settlement values 
calculated correctly

240 Final Settlement Report for 2022Wk03 has a number of 
differences compared to Production

Medium Assigned

241 NMIs excluded from UFE calculation Medium Assigned



Next Steps and General Business
Greg Minney



Next Steps

• Next UFE FG meeting: Wednesday 18th May 2022

• Will focus on observations for the preliminary GS Invoice produced 13th May

• Discussion of industry engagement approach post may  

• Please send through any questions or proposed agenda items to GSMSDR@aemo.com.au
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For more information visit 

aemo.com.au


