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	MEETING:
	4

	DATE:
	Wednesday 21 November 2018
	TIME:
	9:30 AM - 1:00 pm

	LOCATION:
	AEMO Offices Melbourne, Sydney, Brisbane, Adelaide and Video/Teleconference


Attendees:
	Attendee
	Organisation
	Office

	Hamish McNeish
	AEMO
	Melbourne

	Malcolm Borschman
	AEMO
	Melbourne

	Pierre Fromager
	AEMO
	Dial In

	Anette Reitmann
	AGL
	Melbourne

	Arif Syarifuddin
	Powercor
	Melbourne

	Chris Leffler
	AGL
	Melbourne

	Enrico Buenaventura
	Energy Australia
	Melbourne

	Jarrah Van Rijswijk
	Hydor Tasmania
	Melbourne

	Solochana Vivekanandan
	Red Energy
	Melbourne

	Tariq Pervaz
	Red Energy
	Melbourne

	Yeyen Relingo
	EQL
	Brisbane

	Adam Gritton
	Stanwell
	Brisbane

	Adam Neilson
	Stanwell
	Brisbane

	Tim Bellette
	Stanwell
	Brisbane

	Carolyn Hope
	Energy Qld
	Brisbane

	Stewart Bryce
	ERM Power
	Brisbane

	Adam Power
	Brave Energy
	Dial In

	Dino Ou
	Endeavour Energy
	Dial In

	Divya Kapoor
	Flow Power
	Dial In

	Ingrid Farah
	Ergon Energy
	Dial In

	Joseph Giddings
	Energy One
	Dial In

	Kevin Bourchard
	Aurora Energy
	Dial In

	Lok Jackson
	Hydro Tasmania
	Dial In

	Neville Lewis
	Select Data
	Dial In

	Richard Dumont
	Ausnet Sevice
	Dial In

	Sarah Grundy
	Brave Energy
	Dial In

	Suresh Maguluri
	Hydro Tasmania
	Dial In

	Paul Willacy
	Aurora Energy
	Dial In




1.0 ACTIONS FROM LAST MEETING – Hamish McNeish (AEMO)
· Actions 2.2, 2.4 were closed
· At participants request AEMO will be introducing a single Action Register to track all actions across 5MS.
2.0 SYSTEMS WORKSTREAM – Hamish McNeish (AEMO)
· Metering
·  internal solution decision expected by end Dec-18
·  Design and development expected to start in Feb-19
· Dispatch – design and development expected to start in Jan-19
· Settlement – schedule provided, design has started, development is expected to start in Jan-19
· Power System Operations – no change

3.0 METERING FOCUS GROUP DEBRIEF – Hamish McNeish (AEMO)
· A participant raised a query on whether adopting class based NMI profiling (as done in the UK) had been considered.
AEMO said this had not been proposed or discussed to date, and was best raised to the procedures stream via the 5MS email address.
4.0 DISPATCH FOCUS GROUP DEBRIEF – Pierre Fromager (AEMO)
· There was good support for the approach of publishing P5 in chunks, i.e. 1st hour published then 2nd hour published.
· A concern was raised about dealing with an API call failure for a bidding submission. Two viable options were discussed:
Option 1. A submission requires 2 API calls. The first call is for a unique TransactionId, the second is the submission using this TransactionId. If there is a timeouts or API failure the submission status can always be checked using the TransactionId in another API call.
Option 2. The participant provides a reference with the submission that can then be used to check the submission status in the event of a timeout or failure in another API call.
AEMO will discuss and come back with a position on this.
· Bandwidth was raised as a concern, Action 1.6 has already been raised for AEMO to investigate this.
5.0 HIGH LEVEL IMPACT ASSESSMENT (HLIA) – Hamish McNeish (AEMO)
· The draft HLIA was discussed and an example was walked through.
AEMO requested feedback on the structure, format and level of information from participants. (The document was emailed out after the meeting).
6.0 GENERAL QUESTIONS – Hamish McNeish (AEMO)
· A point was made for AEMO to be mindful of the EMMS MSUG meetings to avoid SWG conflicts.
· A query was raised whther AEMO had considered the Data Model future for databases beyond MS SQL and Oracle, such as Postgress.
· A query was raised to confirm the B2M APIs will be included as part of 5MS. AEMO to confirm.
7.0 FORWARD MEETING PLAN – Hamish McNeish (AEMO)

Future SWG meetings for 2018;
· Mon 17 December

Future SWG meetings for 2019;
· TBC January
· 18 February

Further information on the 5MS program, and a calendar of all meeting and forum dates can be found via the following link: http://aemo.com.au/Electricity/National-Electricity-Market-NEM/Five-Minute-Settlement. 
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Actions arising from SWG meeting on 21 November 2018.
The item number format is <SWG Meeting number>:<Incremental number>.

	Item
	Topic
	Action required
	Responsible
	By

	4.1
	API call timeout
	AEMO to provide how the APIs will support dealing with a submission that gets no valid response e.g. in the case of a timeout
	AEMO
	17/12/2018

	4.2
	Data Model database support
	AEMO to provide information on additional database support
	AEMO
	17/12/2018

	4.3
	Avoid clashes with MSUG
	AEMO to ensure no clashes with planned MSUGs
	AEMO
	17/12/2018

	4.4
	B2M APIs
	AEMO to confirm if B2M APIs will be included in 5MS
	AEMO
	17/12/2018




Previous Actions:

	Item
	Topic
	Action required
	Responsible
	By

	1.1
	SWG Terms of Reference
	Participants to provide AEMO with feedback on the draft PWG Terms or Reference. Email feedback to 5ms@aemo.com.au 
	SWG Members
	17/9/2018

	1.2
	SWG Terms of Reference
	AEMO to finalise the SWG Terms of Reference
	AEMO
	24/9/2018

	1.3
	AEMO System Change
	This will be raised at the Executive Forum (EF). AEMO to report back on outcomes.
	AEMO
	17/9/2018

	1.4
	Sandbox options
	AEMO to evaluate the option of having an external test system that more closely resembles pre-production, as opposed to a cutdown Sandbox.
	AEMO
	24/9/2018

	1.5
	Sandbox dashboard
	AEMO to evaluate having a mechanism such as a dashboard to provide the status of the Sandbox environment. Allow viewing current defects etc…
	AEMO
	24/9/2018

	1.6
	Participant bandwidth implications
	AEMO to provide assessment on bandwidth/networking impacts.
Update to be provided in December SWG.
	AEMO
	24/9/2018
17/12/2018

	1.7
	Architecture Diagrams
	AEMO to add titles to the architecture diagrams
	AEMO
	17/9/2018

	1.8
	1 MB message limit
	AEMO to provide more information and a recommended limit to discuss
	AEMO
	24/9/2018

	1.9
	13 months archiving
	Could 6 months of data be stored online and 7 months offline being made available on demand? i.e. An web service request, and data is provided a number of hours later for a period of 3 days.
There is the potential to look at value add services in this space. i.e. request files related to a message or transaction id.
SWG members to consider this concept.
	SWG Members
	17/9/2018

	1.10
	Intervention Pricing
	AEMO to come back on any impacts on intervention pricing
	AEMO
	17/9/2018

	2.1
	Dispatch delays
	The concern about the delay in dispatch was raised again, which is aggrevated due to the increase in the number of intervention runs.
AEMO to raise internally and provide feedback.
	AEMO
	17/10/2018

	2.2
	HLIA document
	AEMO to provide a High Level Impact Assessment diagram outlining the identified systems impact
	AEMO
	17/10/2018

	2.3
	Focus Group Feedback
	AEMO sought feedback on priority areas participants wanted to focus on. Participants to provide feedback.
	SWG Members
	17/10/2018

	2.4
	Profiling process explanation
	AEMO to explain the profiling process for 5-minutes
	AEMO
	17/10/2018

	2.5
	Retail 1MB file limit
	AEMO requested participants to review their own systems for constraints or issues to support a 10 MB raw file limit and provide feedback.
	SWG Members
	21/11/2018

	3.1
	Bidding JSON format usage for APIs
	AEMO to include bidding APIs in focus group discussion, date to be scheduled.
	AEMO
	17/12/2018

	3.2
	Bidding data model transition
	AEMO to include in focus group transition discussion, date to be scheduled.
	AEMO
	17/12/2018

	3.3
	Bidding data model tables
	AEMO to include in data model focus group discussion, date to be scheduled.
	AEMO
	17/12/2018
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