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1. Welcome
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We acknowledge the Traditional Owners of 

country throughout Australia and recognise their 

continuing connection to land, waters and culture. 

We pay respect to their Elders 

past, present and emerging.
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Agenda

# Time Topic Ask of 

Committee

Presenter(s)

1 9:00 – 9:05am Welcome Peter Carruthers

2 9:05 – 9:10am RDC Workshop Objectives For noting Peter Carruthers

3 9:10 – 9:15am NEM Reform Implementation Roadmap - Update For noting Lance Brooks

4 9:15 – 9.30am Change Register For discussion Lance Brooks

5 9:30 – 10:10am Material Changes - Change Management & 

Impact Assessment (CM&IA)
• Changes in scope and timing

• Changes in timing only

For discussion Lance Brooks

6 10:10 – 10:30am Foundational and Strategic Initiatives For discussion Ulrika Lindholm / Andrew Bell

7 10:30 – 10:45am Executive Forum For discussion David Reynolds

8 10:45 – 10:55am Open discussion For discussion All

9 10:55 – 11:00am General Questions and Other Business For discussion Peter Carruthers
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Appendix A: Competition law meeting protocol

“Please note that this meeting will be recorded by AEMO and may be accessed and used by AEMO for the purpose of compiling minutes.  By attending the 
meeting, you consent to AEMO recording the meeting and using the record for this purpose.  No other recording of the meeting is permitted”



2. RDC Workshop Objectives 
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Objectives – Workshop & Change 
management process

Workshop Objectives

• Identify and inform Committee Members of incremental and material 
changes across the Roadmap in accordance with the Change 
Management Process

• Determine initial impacts for AEMO, Participants and Consumers 
resulting from the changes

• Identify key issues for further impact assessment, including opportunities 
for bundling, sequencing and prioritisation

• Seek RDC advice in relation to strategic direction of NEM Reform 
Program

• Foundational & Strategic initiative feasibility

• NEM Reform Executive Forum
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3. NEM Reform Implementation 
Roadmap – Update
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Keeping the NEM Reform 
Implementation Roadmap up to date

Today’s session represents the first step in the process of updating the Roadmap capturing both incremental or 
material changes across initiatives in accordance with the Change Management Process established for the NEM 
Reform Program
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• Initial discussion and impact 
assessment of incremental / 
material changes  

•Change Register shared 
with RDC

RDC Collaborative 
Workshop 

(August)

•Finalise change 
management / impact 
assessment 

•Draft v3 Roadmap and 
supporting artifacts shared 
for RDC review and 
feedback 

RDC Meeting         

(August)
•Update to PCF on change 
management and impact 
assessment 

PCF Meeting           

(September)

•Final v3 Roadmap and 
supporting artifacts 
published

•Broader stakeholder forum

Roadmap Published & 
Stakeholder Forums 

(October)

Indicative timingToday



4. Change Register
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The following material changes have 
been identified as of July 2023
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• Capacity Incentive Scheme 

• Enhanced Information

• Operational Security Mechanism 

• Data Services

Changes in Scope and Timing

(see section 5)

• Congestion Relief 

Market & Priority 

Access Model

• Scheduled Lite

• SCADA Lite

• Dynamic Operating 

Envelopes

• DER Data Hub & 

Registry Services

• DER Operational 

Tools

• Distribution Local 

Network Services

• Bill Transparency 

• Network Visibility 

• Electric Vehicles 

Charging Standing 

Data Register

Changes in Timing only

(see section 5)

• Extension of the application of 

IRM to RRO (New)

• Amendment of the MPC, CPT 

and APC (New)

• Extending the Regulatory 

Framework to Hydrogen and 

Renewable Gases (timing)

• DWGM Heating Values 

(committed status and timing)

• Compensation and dispute 

resolution frameworks (New)

Changes in Scope and / or Timing 

(and action proposed)

Non-NEM2025 and Gas Reforms ESB Post-2025 Related Reforms



The following incremental changes 
have been identified as of July 2023
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• Business Rules Engine [Dependent Project] 

(Update initiative to reflect implementation via AEMO’s 

Operational Technology Roadmap program in order to align 

with other dependent projects Operational Decision-Making 

Tools, Operational Data Store and Forecasting Platform Uplift)

NEM2025 Related Reforms

(and action proposed)

• Efficient Provision of Inertia 

(Update rules development phase to reflect current AEMC 

timeline – Draft determination: February 2024)

Non-NEM2025 and Gas Reforms 

(and action proposed)



5. Material Changes – Change 
Management and Impact 
Assessment (CM&IA)
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Changes in scope and 
timing
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Capacity Incentive Scheme

• The Government will establish the CIS to underwrite new investment in clean energy, accelerating the 
development of cheap, clean renewable generation and storage and ensuring the smooth transformation of 
Australia’s energy market

• The CIS is still under policy development which is being lead by the Commonwealth Government 

• Stage 1 of the Capacity Investment Scheme was announced in the 2023-24 Budget and will be rolled out in 2023, 

involving:

• a tender in South Australia and Victoria, to be delivered by AEMO, including for AEMO to undertake contract 

management activities for selected projects 

• a Commonwealth/New South Wales tender in partnership with the NSW Electricity Infrastructure Roadmap.

• The DCCEEW is to design the auction process in late 2023 to operate in SA and VIC, and continue work on a 
national rollout of the scheme building on the year one tender process

• Tender details for South Australia and Victoria are to be announced in October 2023
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Given the current policy direction for the CIS it appears unlikely a significant industry wide investment in IT systems or 

business processes will be required under the NEM Reform Program



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• As part of the May 2023 budget the Commonwealth Government 

confirmed initial, high-level details of an underwriting mechanism for 

investment in new clean generation including the proposed timing for 

the first auctions

• Further details including tender guidelines and processes are 

anticipated October 2023

When is the change 

to come into effect?

• First auctions for SA and VIC to be held in late 2023 prior to being 

rolled out nationally

What are the impacts 

to AEMO?

• AEMO to deliver auctions in SA and VIC and undertake contract 

management activities for selected projects

• Given the current policy direction for the CIS it appears unlikely a 

significant investment in AEMO’s IT systems or business processes 

will be required 
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DATE: 26 July 2023

NEM2025 INITIATIVE: Capacity Incentive Scheme

SUBJECT: Change in scope and timeline

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions: 

CIS to remain within the NEM Reform Program / 
Roadmap for now, with AEMO & RDC to monitor final 
policy outcomes and determine its status in October 2023



Enhanced Information

• In February 2023, Energy Ministers agreed to immediately implement ‘enhanced information’ reforms to provide 
east-coast market participants with better information on the optimal location for new generation and storage

• In July 2023, the ESB published a final decision paper (here) which outlined its proposed solution for:

• AEMO to publish annually an ‘enhanced locational information’ report  

• The report will draw from and consolidate existing sources of locational information existing information 
from sources including, but not limited to Transmission Annual Planning Reports (TAPRs), system 
strength charges, Marginal Loss Factors (MLFs) and Renewable Energy Zone (REZ) scorecards from 
the Integrated System Plan (ISP)

• AEMO is to publish the first report in early 2024, followed by consultation on ways to improve the ELI 
report, prior to the second report publication in 2025

• AEMO to work with TNSPs to consider opportunities for alignment of inputs, assumptions and 
methodologies for congestion and network capacity information provided through TAPRs, in addition other 
potential improvements if appropriate. 
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The ESB’s proposed solution does not require a Rule change

https://www.datocms-assets.com/32572/1688514855-enhanced-locational-information-final-decision-paper.pdf


Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• ESB has set out its proposed solution providing for enhanced 

information to be provided to stakeholders to inform decisions about 

where to locate projects in the NEM. The solution provides for 

consolidation of information from existing sources and for consultation 

with industry

When is the change 

to come into effect?

• Immediately – First report due early 2024

What are the impacts 

to AEMO?

• AEMO will initially leverage its existing sources of information and 

resources, to produce the ‘enhanced locational information’ (ELI) 

report. This represents incremental increase in scope for AEMO’s 

planning teams

• AEMO is required to run consultation processes with industry on ways 

to improve the ELI report
17

DATE: 26 July 2023

NEM2025 INITIATIVE: Enhanced Information

SUBJECT: Defined scope and change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions: 

Update the Roadmap to reflect the scope and 

assessment of initiative implementation requirements 

ahead of first report published early 2024



Operational Security Mechanism

• The AEMC has proposed a shift in the focus of its OSM rule change to identify more immediate solutions that 
address the need for power system security signalling their intention to investigate options to streamline and 
simplify existing security services frameworks.

• The AEMC has indicated that investigation will be carried out in relation to system strength, inertia and the Network 
Support and Control Ancillary Services (NSCAS) frameworks – including how contracts for such ancillary services 
are scheduled in real-time and improvements to the directions process.

• Further, the AEMC indicated key concerns identified in the initial OSM rule change such as putting in place 
frameworks to procure ESS to support the NEM and reduce the need for the AEMO to use ‘directions’ and 
supporting new investment in ‘plant’ technologies that provide services are to be covered in its upcoming directions 
paper. 

• Details of the AEMC’s proposed forward direction are available here with a directions paper from the AEMC is 
anticipated in mid-2023
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This represents a significant change in scope of the OSM initiative from that assumed under the Roadmap and supporting 

materials

https://www.aemc.gov.au/news-centre/media-releases/new-focus-osm-places-emphasis-managing-transition?utm_medium=email&utm_campaign=AEMC-Update-25-May-2023&utm_content=aemc.gov.au%2Fnews-centre%2Fmedia-releases%2Fnew-focus-osm-places-emphasis-managing-transition&utm_source=cust49597.au.v6send.net


Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• Material change in scope (and likely timeline for implementation) with a 

new objective of streamlining and simplifying existing security services 

frameworks (system strength, inertia, NSCAS). Development of a 

single optimisation engine to be run ahead of real time, separate to 

NEMDE no longer required

When is the change 

to come into effect?

• Change in scope has been announced

• Further details, including scope and timeline for the initiative subject to 

the AEMC rule change consultation process

• Directions Paper: Mid 2023, Final Determination: Late 2023 

What are the impacts 

to AEMO?

• Uncertain and subject to AEMC final rule determination

• Assumption: Significantly reduced IT systems or business process 

changes required  

19

DATE: 26 July 2023

NEM2025 INITIATIVE: Operational Security Mechanism

SUBJECT: Change in scope and timeline

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

AEMO and RDC to monitor progress of the AEMC’s rule 
change consultation. Replace current assumed execution 
/ solution delivery phase with placeholder subject to final 
rule determination 



This represents a significant change in timing and progress of the Data Services initiative from that assumed under the Roadmap and 

supporting materials with policy details now finalised and subject to bill passing

Data Services

• The ESB has finalised for consideration by Energy Ministers the proposed NEL Amendment (Data Access) Bill 
2023 available on the ESB’s website alongside policy position paper that incorporates the development of:

• A new Data Services Unit within AEMO in the short term to grow necessary capability, resources and processes required to 
safely facilitate greater access to a wide range of analytics and publicly released data for trusted policy, planning and public
research bodies. 

• Specifically, draft legislative amendments will allow (but not require) AEMO to share protected data safely with trusted 
“prescribed” bodies (Class A and Class B)

• The Amendment therefore seeks to expand AEMO’s functions, clarify AEMO’s right to use information and ensures that 
recipients of protected information are responsible for their use and disclosure of it, not AEMO

• The ESB also recommended AEMO facilitate a Stakeholder Advisory Group that supports advice and early action 
on emerging data needs so that data services remain focused on stakeholder needs and a clear consumer 
benefits objective. 

• AEMO will be developing supporting Guidelines to be published to provide greater transparency, consistency and 
streamlining in data sharing.

• The aim is to have some early services in place with the legislative amendments by the end of 2023

• Depending on the final decision of Energy Ministers, including proposed funding arrangements for this new 
function AEMO has identified alternative approaches to meeting its new Data Services obligations.
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Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• Final policy design and legislative amendments now with Ministers for 

consideration

• A new data services unit to be built within AEMO to ensure safe 

data-sharing practices and support greater access to a wide range 

of analytics and publicly released data.

• A Statutory Advisory Group to be facilitated by AEMO to support the 

new data services unit. 

When is the change 

to come into effect?

• Immediately – legislative amendments were proposed in June 2023 

with the development and work on an implementation approach 

commencing

What are the impacts 

to AEMO?

• AEMO to establish a Statutory Advisory Group and common data 

access guidelines aligned with the legislative changes.

• AEMO will establish a minimal standing team leveraging 

existing AEMO resources which will be scaled up subject to Energy 

Minister and approval funding approaches. 21

DATE: 26 July 2023

NEM2025 INITIATIVE: Data Services

SUBJECT: Change in scope and timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect ongoing policy design and 

development phase (e.g. to December 2023) to reflect 

ESOM consideration of funding approach.



Changes in timing only
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Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• The ESB published a Consultation Paper in May 2023 and has created 

two prototype models to run scenarios for the transmission access 

reform package, including CRM and Priority Access

• As part of its consultation paper, the ESB noted policy design and 

development (including rules development) will continue into the 

second half of 2023

• A decision by Energy Ministers to proceed (or not) is anticipated in late 
2023

When is the change 

to come into effect?

• Immediately – policy development and design phase is yet to be 

finalised and consultation remains open

What are the impacts 

to AEMO?

• No direct implementation impact at this time as a) final policy / design 

are still to be finalised and b) indicative implementation has not 

previously been reflected in the roadmap

• Depending on policy outcomes, may contribute to a congested 2025 

delivery year
23

DATE: 26 July 2023

NEM2025 INITIATIVE: Congestion Relief Market & Priority Access Model

SUBJECT: Change in timeline

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect ongoing policy design and 
development phase (e.g. to December 2023)



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• In January 2023 AEMO submitted its Scheduled Lite rule change 

request to the AEMC. At this time, the rule change consultation 

process has not commenced as assumed under the Roadmap

• It is anticipated this process will commenced imminently (e.g. July / 

August 2023)

When is the change 

to come into effect?

• Immediately – the rules change consultation process has not 

commenced

What are the impacts 

to AEMO?

• A potentially congested 2025 delivery year remains even after 

extending the timeframe out for rule consultation placing increased 

pressure on AEMO resources in delivery – subject of FD (if made) and 

review of timeline sequencing
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DATE: 26 July 2023

NEM2025 INITIATIVE: Scheduled Lite

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect the change in timeline for 
the AEMC’s rule consultation process. No further 
changes to assumed scope at this time



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• AEMO has yet to commence implementation of the SCADA Lite 

initiative as assumed under the Roadmap. AEMO is in the final stages 

of planning process and will seek funding in accordance with its 

internal investment commitment process accordingly imminently

• AEMO anticipate the planning phase to be completed by October 

2023, with execution to occur between October 2023 and March 2024 

(anticipated go-live 1 March 2024)

When is the change 

to come into effect?

• Immediately – Delivery of this solution has not commenced

What are the impacts 

to AEMO?

• No change in scope.  AEMO currently developing plan for engagement 

with impacted participants.

• SCADA Lite will enable other NEM reform initiatives (e.g. Scheduled 

Lite)

25

DATE: 26 July 2023

NEM2025 INITIATIVE: SCADA Lite

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect the change in timeline for 
implementation of this initiative. No further changes to 
assumed scope at this time



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• Various DER initiatives remain in the policy development and design 

phase with the scope of these initiatives subject to ongoing reviews 

and industry trials including: 

• AER Review of regulatory framework for flexible export limit 

implementation (Issues Paper published OCT 2022), 

• ESB’s interoperability policy directions paper (OCT 2022), 

• AEMC’s review of CER technical standards (Draft report published 

APR 2023), and 

• Project Edge - Fairness in DOE Objective Function Report 

(published APR 2023)

When is the change 

to come into effect?

• Immediately – Policy development and design remains ongoing

What are the impacts 

to AEMO?

• To be determined and subject to final policy / rule change outcomes

26

DATE: 26 July 2023

NEM2025 INITIATIVE: DOE, Data Hub & Registry Services, DER Operational Tools, DLNS

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Extension of the policy design and development phase 
for these initiatives in the Roadmap (e.g. to December 
2023) to reflect ongoing consultation



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• In July 2023, the ESB published its consultation paper on billing 

transparency seeking stakeholder views on viable options for creating 

greater transparency and on key recommendations for moving forward

• Following the transition of the ESB, the AEMC will become the lead 

agency for stakeholders to engage with in relation to this consultation

When is the change 

to come into effect?

• Immediately – policy development and design phase is yet to be 

finalised and consultation remains open

What are the impacts 

to AEMO?

• To be determined and subject to final policy / rule change outcomes. 
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DATE: 26 July 2023

NEM2025 INITIATIVE: Bill Transparency

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect ongoing policy design and 
development phase (e.g. to December 2023) and open 
consultation



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

• In July 2023, the ESB published its consultation paper on the benefits 

of increased visibility of networks seeking stakeholder views on the 

likely value of making specific network-related data sets available to 

market and policy makers, making CER planning decisions and 

managing network-related risks

• Following the transition of the ESB, the AER will become the lead 

agency for stakeholders to engage with in relation to this consultation

When is the change 

to come into effect?

• Immediately – policy development and design phase is yet to be 

finalised and consultation remains open

What are the impacts 

to AEMO?

• To be determined and subject to final policy / rule change outcomes
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DATE: 26 July 2023

NEM2025 INITIATIVE: Network Visibility

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect ongoing policy design and 
development phase (e.g. to December 2023) and open 
consultation



Change Management & Impact 
Assessment

QUESTION / 

ASSESSMENT

RESPONSE / DESCRIPTION

What is the nature of 

the change?

In June 2023, the ESB published its Consultation Outcomes Report 

outlining its recommended two-phase implementation path:

1. Expanding the DERR to include EVSE data and complementary 

measures to improve processes and engage installers (for AEMO to 

lead with industry input)

2. New frameworks for CER installers to be incorporated in the AEMC’s 

Review into CER Technical Standards (Final Report due July / August 

2023)

When is the change 

to come into effect?

• Immediately – the ESB has published its Consultation Outcomes 

Report

What are the impacts 

to AEMO?

• Review (with industry) current DERR data collection frameworks and 

other measures to support compliance

• Develop and submit a rule change request to the AEMC on EVSE 

standing data (intending for submission by the end of 2023) 29

DATE: 26 July 2023

NEM2025 INITIATIVE: Electric Vehicles Charging Standing Data Register

SUBJECT: Change in timeline greater than 2 months

IMPACT ASSESSMENT

What are the implementation 

impacts to Participants?

RDC Advice & Conclusions: 

Input sought from RDC

AEMC Advice & Conclusions: 

Input sought from AEMC

AEMO Advice & Conclusions:

Update the Roadmap to reflect ongoing policy design and 
development phase (e.g. to December 2023), in addition 
to inclusion of Rules development phase to reflect AEMC 
consideration of AEMO RCR (e.g. from January 2024)



Proposed recommendations

30

Initiative Update Roadmap

(Timing, Initiative Name, 

Stage Gate)

Complete Detailed Impact 

Assessment

Re-assess Bundle, 

Sequence & Prioritisation

Remove Initiative

Capacity Incentive Scheme ✓  


(To be assessed in Oct 2023)

Enhanced Information ✓

✓

(AEMO to assess initiative 

implementation)




(Subject to AEMO assessment)

Operational Security Mechanism ✓
✓

(Further details of scope required)

✓

(Further details of scope required)


Data Services ✓
✓

(Subject to ESOM outcomes)
 

Congestion Relief Market & Priority 

Access ✓   

Scheduled Lite ✓   

SCADA Lite ✓ 
✓

(e.g. Schedule Lite)


Bill Transparency ✓   

Network Visibility ✓   

EV Charging Standing Data 

Register ✓   

DOE, Data Hub & Registry 

Services, DER Operational Tools, 

DLNS
✓   

Further to these 

recommendations, AEMO will 

update the Roadmap to account 

for those non NEM2025 and Gas 

Reform initiative changes 



Next Steps

• Additional feedback sought from Committee members on impacts resulting from material changes to initiatives and 
updates to Roadmap (August)

• Change Management and Impact Assessment of material changes finalised (late August / September)

• Revised draft Roadmap v3 shared with the RDC for review ahead of next RDC meeting (late August)

• Including updates to supporting material (e.g. Initiative Briefs, Program Scope) 

• RDC Meeting (29 August)

• PCF update on Change Management and Impact Assessment (September)

• Roadmap and supporting materials published + Stakeholder Forum (indicative – October)

31



6. Foundational and Strategic 
Initiatives

32

• Identity and Access Management (IDAM) 

• Industry Data Exchange (IDX)

• Portal Consolidation (PC)



• On 14 July, AEMO adjusted the schedule to allow industry additional time for consideration of the transition strategy, and in respect of 

AEMO's resource availability and how changes in AEMO's timeline affects participant's time and resource commitments. 

• Additionally the AEMO team has in the development of materials for the transition strategy concluded that there will be less technical 

specific content to discuss with the technical focus group members in a separate workshop. 

• Transition Strategy workshops 4A and 4B are therefore to be run as mixed business and technical forum on each of the two Session 4 

dates; 

• 4A workshop walks through the conceptual approach and captures initial inputs and considerations from industry 

• 4B considers the initial feedback and discusses proposed strategy, seeking in-principle agreement of focus group alignment.

22 Mar 2023

Session 1 Session 2 Session 3A Session 4A Session 5

Industry Consultation update

17 Apr 2023 15 May 2023

Session 3B

22 May 2023

Session 4B

Session
Introduction – IDX, 

IDAM & PC

Discovery Workshops –

IDAM and PC

Target State Discussion Transition Strategy Conclusions and Business 

Case

Agenda*

• Introduce initiatives

• Outline workshop plan

• Pain points and benefits

• Survey

• Concept walkthrough

• Survey

• Transition Strategy

• Impacts & Benefits

• Survey

• Summary

• Options

Audience

26 Jul 2023* 2 Aug 2023* 17 Aug 2023**

Business Focus Group Legend: Technical Focus Group
All interested stakeholders who 
nominated to Focus Groups 

• * Dates updated as per 14 July.
• ** Date for the Business case workshop to be informed after completion of Transition strategy consultations.



Next steps

• Planned next steps (original intention, prior to consultation session of 26 July)

• Progress transition strategy & roadmap through consultation with technical and business focus 
groups between 26 July and 02 August

• Progress business case through a phased consultation with focus group. The timelines for 
business case focus groups will be assessed during the Transition Strategy industry 
consultation sessions and confirmed by 09 August.

• AEMO to share early draft business case for discussion at the 29 August RDC meeting.

• However, industry feedback from consultation session of 26 July means adjustments are required

• Sufficient time for participants to absorb and provide meaningful response

• Getting the balance right between defining a transition roadmap and defining the business 
case

• AEMO team is presently absorbing/considering the feedback and will provide a verbal update to 
the RDC.
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7. Executive Forum

35



Executive Forum

36

The challenge

• The NEM Reform program requires a significant contribution across the industry to deliver 

the reforms successfully.

• Some of the key challenges:

• Size and complexity of the reform program, collectively

• Variable level of impacts across participants

• Uncertainty in the timing, scope and progression of individual initiatives

• Managing investment in a disciplined manner

• Deliverability and resourcing

• Competing demands across the industry and within individual participants

Context

• The NEM Reform Program has been established to implement a comprehensive package of 

reforms to support the energy transition. 



Executive Forum

37

The proposal

• The challenges highlight the importance of undertaking an integrated and coordinated 

approach to the implementation program.

• AEMO is establishing an open Executive Forum to build on its industry wide engagement structure.

• The Executive Forum will facilitate engagement between executive level organisational 

representatives from across industry.

The Executive Forum is intended to provide a forum for Industry Executives to:

• Hear overall plans, status and risks in relation to industry readiness first-hand

• Discuss issues and success factors relating to timely industry investment/mobilisation for delivery

• Consider and raise risks relating to delivery effectiveness and efficiency

• Raise and consider risks external to NEM Reform that may require action/mitigation

• Identify ways for industry to collaborate more effectively and address the challenges identified

The Forum will contribute to an integrated and coordinated approach to delivery, 
contributing to informing and navigating uncertainty and de-risking delivery
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AEMO has scheduled an executive 
forum for the 23 August 2023.

Proposed agenda

The focus of this forum will include: 
• Forum purpose and objectives
• Program challenge and response,
• AEMOs Foundational & Strategic Initiatives* 

update
• Overall program delivery status and costs.

Executives interested in attending the 

NEM Reform program Executive forum 

can submit their nominations to 

NEMReform@aemo.com.au

The ask of participants

• The Executive Forum is targeted at Executive 

level organisational representatives. The 

committee should include suitably qualified 

members representing AEMO’s breadth of 

stakeholders, including government, 

industry, and consumers across the 

jurisdictions in which AEMO operates. 

• AEMO is inviting organisations to each put 

forward one representative to attend each 

Executive Forum.

mailto:NEMReform@aemo.com.au
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• Challenges or issues

• Areas for improvement



NEMReform@aemo.com.au
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AEMO | Reform 
Delivery Committee 

9.  General Questions and 
Other Business

mailto:NEMReform@aemo.com.au
https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/reform-delivery-committee
https://aemo.com.au/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/reform-delivery-committee


Appendix A: 
Competition law meeting protocol 
and AEMO forum expectations

41



AEMO Competition Law - Meeting Protocol

Participants in AEMO discussions must: 

• Ensure that discussions are limited to the matters 
contemplated by the agenda for the discussion

• Make independent and unilateral decisions about their 
commercial positions and approach in relation to the matters 
under discussion with AEMO

• Immediately and clearly raise an objection with AEMO or the 
Chair of the meeting if a matter is discussed that the 
participant is concerned may give rise to competition law risks 
or a breach of this Protocol

Participants in AEMO meetings must not discuss or agree on the following 
topics:

• Which customers they will supply or market to

• The price or other terms at which Participants will supply

• Bids or tenders, including the nature of a bid that a Participant intends to 
make or whether the Participant will participate in the bid

• Which suppliers Participants will acquire from (or the price or other 
terms on which they acquire goods or services)

• Refusing to supply a person or company access to any products, services 
or inputs they require

42

AEMO is committed to complying with all applicable laws, including the Competition and Consumer Act 2010 (CCA). In any 
dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the CCA at all times and
to comply with this Protocol. Participants must arrange for their representatives to be briefed on competition law risks and 
obligations.

Under no circumstances must Participants share Competitively Sensitive Information. Competitively Sensitive Information means
confidential information relating to a Participant which if disclosed to a competitor could affect its current or future commercial 
strategies, such as pricing information, customer terms and conditions, supply terms and conditions, sales, marketing or 
procurement strategies, product development, margins, costs, capacity or production planning.



For more information visit 

aemo.com.au
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