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Reserve Capacity Mechanism * Phase 1 was completed in October 2020 (Trade Declaration, Assignment of Capacity Credits, DSM Security  Implementation of the RCM Pricing Rule Changes gazetted
(RCM) Pricing and the Reserve Capacity Price) by the Minister of Energy on the 22 February 2020.

* Phase 2 (RC Testing) is expected to be deployed to Market Trial on 27 April and Production on 12 May
2021. Further information will be available in the Release Notes.

+ Phase 3 (CC Allocation, Settlements) is forecast to be finalised by August 2021.

WEM Reform (Foundation » AEMO has continued to support ETIU's market/regulatory design efforts with focus on finalising scope and  This is AEMO'’s program to prepare for and implement
Reg Frameworks) Time timeline for delivery of Tranche 4 and 5 elements constrained network access and WEM reforms in line with
« AEMO now has seven of ten implementation projects in execution (GPS, Constraints, WEMDE, System WA Government's Energy Transformation Strategy.

Planning, Digital Platform, Settlements and RCM) — Registration, Settlements Reform and STEM due to be
initiated in line with rule completion and/or resource availability from project roll-offs

* Go Lives on track for GPS (May 2021), Settlements Enhancements (June 2021) and Constraints (July 2021)

» Vendors have commenced on development of Bids and Offers solution and RFQs issued for both the
WEMDE Dispatch Engine and RCM (Phase 1) Projects

*  Two WEM Reform Implementation Group (WRIG) meetings were held on 25 February and 25 March with
advancement of the Joint Industry Plan, further discussion on the Market Test/Trial Strategy and Market
Readiness and Engagement Strategy and consultation on a number of Procedure Topics - next WRIG
scheduled for 29 April

+ New WEM Market Design Summary document advanced with draft to be completed in April and target
publication in May 2021

*  AEMO completed an internal review of Tranche 0-3 Rules and implementation plan options and believe
there is scope to defer some system implementation and/or elements of complementary market design
(i.e. not core components of SCED, facility bidding, new ESS frameworks, 5-min dispatch) to de-risk
delivery. Engaging with ETIU in advance of planned discussions with industry via WRIG.
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C Project is New or Complete

Power Systems Operations
(PSO)

Time

PSO continues to approach system (technical) readiness. Minor delays have been
experienced due to competing resource availability with some operational matters taking
priority.

A majority of project deliverables are now in production, awaiting business readiness
dependencies. This follows on from the proposed staged implementation approach,
commencing parallel use of applications in the control-room as well as with
forecasters/planners.

Training is progressing with the release of additional modules seeing motivated
engagement with the control room users. The final module is undergoing development
and will be released in line with trainee availability.

There is a need to acknowledge the ongoing efforts of the controllers in balancing their
training outcomes with BAU, as well as contributing toward project and training
deliverables whenever needed.

Final system readiness is scheduled for completion by the end of April, transitioning into
operational support and awaiting business readiness in Q3.

Power System Operations (PSO) project will establish a new
Energy Management System and Demand Forecasting System
for the WEM.

PSO is transitioning from Western Power's XA21 platform to
the AEMO eTerra Energy Management System, including a
new Demand Forecasting System for the WEM.
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DER Roadmap: DER The DER Register project is moving to closure after establishing APIs for AEMO to receive the DER data from Western Power. All AEMO  DER Roadmap.
Register systems are up and running and data has been received for most of the existing DER installations. Some data quality and completeness

issues remain for existing installations, and collection of data for new installations, although AEMO expects these will be resolved over

time.

The fist iteration of the public dashboard is live in the national DER Register system and will be accessible from the WEM Data
dashboard by the end of the April.

DER Roadmap: G The Technology Integration project is focusing on the investigation of the performance of existing DER during system disturbances. DER Roadmap.
Technology This analysis is now being used to develop dynamic models of DER and load that AEMO needs to apply to understand system security
Integration performance. This work has been accelerated and has been progressing to schedule, also now informing broader investigation on

system security during low load conditions.

Additional activities tracking to schedule include reviewing UFLS arrangements with Western Power. Other activities commencing
include standards for DER control and communications and considering system restart in light of DER performance.

DER Roadmap: G Project design progressing with Western Power and Synergy, tracking on schedule against EPWA timelines. Detailed market use cases DER Roadmap
Project Symphony have been developed to enable the suite of market services to be tested, alongside network support services based on dispatch
instructions to the aggregator from the market operator.

Current focus includes the development of initial trial platform deliverables for commencement, test plans, vendor engagement and
resource / recruitment planning.

DER Roadmap: DER G AEMO has been supporting ETIU in consideration of market arrangements for DER Participation and identifying and mapping DER Roadmap
Participation dependences within Project Symphony. The current focus includes the consideration of possible arrangements, including metering and
telemetry, and drawing on lessons learned from other active projects.



