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1 PROCEDURE OVERVIEW

1.1 Relationship with the Wholesale Electricity Market Rules

1.1.1  This Power System Operation Procedure: Commissioning Tests (Procedure) has
been developed in accordance with clause 3.21A.15 of the Wholesale Electricity
Market Rules (WEM Rules).

1.1.2 References to particular WEM Rules within the Procedure in bold and square
brackets [Clause XX] are current-as-at27-March-2018-Thesereferences-are
included for convenience only and are not part of this Procedure.

1.2  Interpretationin this Procedure:

(a) terms that are capitalised, but not defined,-in-this-Procedure have the meaning
given in the WEM Rules;

(b) to the extent that this Procedure is inconsistent with the WEM Rules, the WEM
Rules prevail to the extent of the inconsistency;

(c) areference to the WEM Rules, or Market Procedures, includes any associated
forms required or contemplated by the WEM Rules or Market Procedures; and

(d) words expressed in the sinqular include the plural and vice versa; and

{h)(e) unless the context requires otherwise, references to AEMO include AEMO in
its System Management capacity.;-and

o ¥ . elud | : _
1.3 Purpose and application of this Procedure

1.3.1 The purpose of this Procedure is to detail the processes to be followed by [Clause
3.21A.15]:

(@) AEMO in scheduling and approving Commissioning Tests; and

(b) AEMO and Market Participants in planning and conducting Commissioning
Tests.

1.4 Associated documents

1.4.1  The following documents in Table 1Table-1 below (available on the Market Web Site)
provide background information to this Procedure:

Table 1 Background Procedures

Reference Title Location
SO_OP_WA 3803 PSOP: Dispatch Market Web Site
SO_OP_WA 3804 PSOP: Facility Outages Market Web Site

2 COMMISSIONING TESTS

2.1  Submitting Commissioning Test Plans

2.1.1  Any Market Participant wishing to conduct one or morea Commissioning TestsTest
[Clause 3.21A.4] must provide AEMO with a Commissioning Test Plan that:

(@) isin the form of the Commissioning Test Plan template provided on the Market
Web Site;

(b) specifies the proposed Commissioning Test Period,;

Doc Ref: SO_OP_WA 3801 TBC 2019 Page 4 of 6


file://///aemo.local/data/Users/WA/MFairclough/Task%20files/Documents%20to%20be%20completed/AEPC_2018_06%20Commissioning%20Tests/Market

POWER SYSTEM OPERATION PROCEDURE: COMMISSIONING TESTS

2.1.2

2.2

22.1

22.2

2.2.3

2.2.4

¢~/)) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

(c) provides details of eachthe proposed Commissioning Test, including an
indicative test program for each Trading Day in the proposed Commissioning
Test Period; and

(d) provides the other information specified in clause 3.21A.4 of the WEM Rules.

AEMO may, at its discretion, vary the requirements, set out in the Commissioning
Test Plan_template published on the Market Web Site, for a particular Facility.

Assessment and Approval of Commissioning Test Plans

(a) AEMO reasonably believes that the requirements specified in clause 3.21A.3 of
the WEM Rules have not been met; or

(b) in AEMO'’s opinion, one of the circumstances in clause 3.21A.7 of the WEM
Rules applies.

Where inadequate information is provided in the Commissioning Test Plan, AEMO
may request additional information from the Market Participant_before assessing the
Commissioning Test Plan. AEMO must give the Market Participant a period of time
that is reasonable in the circumstances (having regard to the proposed
Commissioning Test Period and the date when the original Commissioning Test Plan
was submitted) before assessing the Commissioning Test Plan.

Where the Market Participant provides the information requested within the timeframe
specified in step 2.2.2, AEMO must assess the Commissioning Test Plan.

For the purposes of clause 3.21A.7(a) of the WEM Rules, where AEMO considers

225

that inadequate information is provided, AEMO must reject the Commissioning Test
Plan and provide reasons [Clause 3.21A.10(a)].

AEMO may approve a Commissioning Test Plan that has multiple scenarios for

2.2.6

potential Commissioning Tests, or that specifies a range of outputs for a
Commissioning Test.

AEMO must notify a Market Participant as to whether it has approved a

2.2.7

Commissioning Test Plan as soon as practicable but, in any event, no later than
8:00am on the Scheduling Day for which the Commissioning Test Plan would apply
[Clause 3.21A.9].

For the avoidance of doubt, and subject to clause 3.21A.7(d) of the WEM Rules,

2.3

23.1

AEMO must approve a Commissioning Test Plan that is submitted after 8:00am on
the Scheduling Day if none of the circumstances outlined in clause 3.21A.7 of the
WEM Rules exist [Clause 3.21A.7]. In such situations, AEMO must notify the Market
Participant as soon as practicable.

Update of Commissioning Test Plans

For the purposes of this Procedure, a revisedany-update-to-an-existing
Commissioning Test Plan is taken to must-be-assessed-as a new Commissioning

Test Plan, and clause 3.21A.7 of the WEM Rules applies with respect to the
assessment [Clauses 3.21A.10(a)(iii), 3.21A.11 and 3.21A.13] .
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If AEMO delays or cancels an approved Commissioning Test_because of a threat to
Power System Security or Power System Reliability, a delay in the return to service of
the Facility or because the Commissioning Test is no longer required, it must inform
the affected Market Participant as soon as practicable [Clause 3.21A.11].

Where AEMO delays an approved Commissioning Test, the Market Participant must
indicate whether it is still able to comply with current or future Dispatch Instructions
resulting fromthe latest approved Commissioning Test Plan.

Where AEMO cancels an approved Commissioning Test-Plar, the Market Participant
may submit a revised Commissioning Test Plan [Clause 3.21A.13].

2-3:42.3.5 Unless and until a revisedrew Commissioning Test Plan_is approved for the

same Commissioning Test Period, the existing approved Commissioning Test Plan
continues to apply for that period.

2-3.52.3.6 Where a Market Participant no longer plans to conduct a Commissioning Test

2.4

24.1

2.4.2

[Clause 3.21A.6]}; or becomes aware of conditions that may prevent the Facility from
conforming to its most recently approved Commissioning Test Plan [Clause
3.21A.13], the Market Participant must:

(@) notify AEMO as soon as practicable; and
(b) either:
0] withdraw the Commissioning Test Plan; or

(i)  submit a new Commissioning Test Plan.
Conduct of Commissioning Tests

A Market Participant must only conduct a Commissioning TestFests in accordance
with an approved Commissioning Test Plan [Clause 3.21A.12].

Where AEMO has approved a Commissioning Test Plan with multiple scenarios in

accordance with step 2.2.6 of this Procedure, the Market Participant must:

(a) before the commencement of the Commissioning Test Period, advise AEMO of
the scenario intended to be used; and

(b) __in addition to its obligations under clause 7A.2.10 of the WEM Rules, as soon as
practicable but, in any event, before each Commissioning Test, notify AEMO
that the scenario will be changed and the commencement time of the new
scenario.

2:4.22.4.3 Unless notified by AEMO to the contrary, aA Market Participant must seek

AEMO’s verbal approval before carrying out each activity specified in the
Commissioning Test Plan.
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